

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4  
STARR AVENUE  
LAS VEGAS BOULEVARD TO BERMUDA ROAD**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4** is made and entered into this 9<sup>TH</sup> day of February 2023, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1225 dated September 10, 2020, and supplemental interlocal contracts dated April 8, 2021, August 12, 2021, and May 19, 2022, for improvements to Starr Avenue, Las Vegas Boulevard to Bermuda Road, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the COUNTY wishes to increase total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$1,165,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$900,000.00
  - b. RIGHT-OF-WAY not to exceed \$265,000.00
  - c. CONSTRUCTION not to exceed \$0.00

The remainder of Interlocal Contract 1225 dated September 10, 2020, and supplemental interlocal contracts dated April 8, 2021, August 12, 2021, and May 19, 2022, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

Project – 245A  
Contract – 1225

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above:

Date of Commission Action:

February 9, 2023

REGIONAL TRANSPORTATION COMMISSION

BY: DocuSigned by:  
Justin Jones  
134746B11CDF44C...  
RTC Chair

Attest

DocuSigned by:  
Marin DuBois  
67F26086C7F8468...  
MARIN DUBOIS  
Management Analyst

Approved as to Form

DocuSigned by:  
David Clyde  
620A409B5B774C0...  
RTC Legal Counsel

Date of Council Action:

\_\_\_\_\_

BY: \_\_\_\_\_  
JAMES B. GIBSON  
Chair

CLARK COUNTY BOARD OF COMMISSIONERS

Attest

\_\_\_\_\_  
LYNN MARIE GOYA  
County Clerk

Approved as to Form

Ashley Baldacci #12687  
LAURA C. REHFELDT  
Deputy District Attorney