

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
JONES BOULEVARD
BLUE DIAMOND ROAD TO WINDMILL LANE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 23RD day of May 2024, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1120 dated September 12, 2019, and supplemental interlocal contracts dated January 9, 2020, January 12, 2023, August 10, 2023, and September 14, 2023, for improvements to Jones Boulevard, Blue Diamond Road to Windmill Lane, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2026. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 1120 dated September 12, 2019, and supplemental interlocal contracts dated January 9, 2020, January 12, 2023, August 10, 2023, and September 14, 2023, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

May 23, 2024

BY:

DocuSigned by:
Justin Jones
134748B11C0F44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois
67F25085C7F8458...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form

DocuSigned by:
David Clyde
C28A409D6B77408...
RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

Ashley A. Balducci
ASHLEY A. BALDUCCI
Deputy District Attorney