

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3
INTERSECTION IMPROVEMENTS PROGRAM
TRAFFIC SIGNAL EQUIPMENT PROCUREMENT**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3 is made and entered into this 12TH day of October 2023, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1261 dated February 11, 2021, and supplemental interlocal contracts dated December 9, 2021, and November 10, 2022, for Intersection Improvements Program - Traffic Signal Equipment Procurement, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,160,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$0.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$2,160,000.00

The remainder of Interlocal Contract 1261 dated February 11, 2021, and supplemental interlocal contracts dated December 9, 2021, and November 10, 2022, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

October 12, 2023

BY:

DocuSigned by:

Justin Jones

134746B116BF44E...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67F259B5C7E8458

MARIN DUBOIS

Senior Management Analyst

Approved as to Form

DocuSigned by:

David Clyde

C20A409B6B774C0

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

JAMES B. GIBSON

Chair

Attest

LYNN MARIE GOYA

County Clerk

Approved as to Form

Ashley A. Balducci

ASHLEY A. BALDUCCI

Deputy District Attorney