

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and Kimley-Horn and Associates, Inc. (Kenneth Ackeret, P.E., PTOE, Ph.D., Principal) for additional design engineering services and contract time extension for the Hollywood Boulevard between Lake Mead Boulevard and Cheyenne Avenue project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R099DFT
Amount:	\$40,780		
Description:	Hollywood - Lake Mead Blvd to Cheyenne		
Additional Comments:	Initial contract amount was \$490,670. Supplemental No. 1 increase of \$40,780 revises the total contract value to \$531,450.		

BACKGROUND:

On June 2, 2020, the Board of County Commissioners approved a professional engineering services contract with Kimley-Horn and Associates, Inc. for design of roadway improvements for the Hollywood Boulevard between Lake Mead Boulevard and Cheyenne Avenue project.

The attached Supplemental No. 1 to the professional services contract with Kimley-Horn and Associates, Inc. increases total funds for additional storm drain analysis and design, and redesign of roadway sections. The time of performance extends to January 30, 2024, unless further time extensions are granted.

Kimley-Horn and Associates, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this first supplemental contract as to form.

Cleared for Agenda

02/01/2022

File ID#

22-0128