

CLARK COUNTY BOARD OF COMMISSIONERS AGENDA ITEM

Petitioner: Jessica Colvin, Chief Financial Officer

Recommendation:

Approve, adopt and authorize the Chair to sign an amendment to the Resolution outlining work modification procedures associated with construction, expansion or remodeling of County-owned property, including architectural and engineering service contracts and project management services; or take other action as appropriate. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

Clark County contracts for construction and related professional services on a regular basis. During the course of a project, unanticipated circumstances can occur that can impede the progress of the project unless work modifications can be made in a timely manner.

On November 17, 1992, The Board of County Commissioners (Board) passed, adopted and approved a resolution establishing a policy for approval of work modification for County-owned construction projects and work related thereto.

This amendment to that Resolution will increase the work modification cumulative percentage amount from ten percent (10%) to twenty percent (20%) of the original contract price or the original estimated compensation to the contract.

All work modifications issued pursuant to this Resolution will be reported by the applicable County department to the Board in writing through the agenda process, or by other means, on a quarterly basis.

Cleared for Agenda

06/18/2024

File ID#

24-877