

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and WSP USA, Inc. (Syndi Dudley, PhD., P.E., Sr. Director, Local Business Leader) to extend the contract term for the Interstate 215 and Airport Connector Interchange Phase 3 project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

On May 7, 2019, the Board of County Commissioners approved a professional engineering services contract with WSP USA, Inc. for the design of the Interstate 215 and Airport Connector Interchange Phase 3 project (No. PW.B183214). The initial contract amount was \$1,313,597. The Board previously approved one supplemental contract for the project increasing total funds for additional engineering for enhanced project scope in the amount of \$647,304 for a revised total contract value of \$1,960,901.

The attached Supplemental No. 2 to the professional engineering services contract with WSP USA, Inc. extends the time of performance to December 31, 2024, unless further time extensions are granted.

WSP USA, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

05/17/2022

File ID#

22-0706