## SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 HACIENDA AVENUE RAINBOW BOULEVARD TO DECATUR BOULEVARD

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 is made and entered into this 8<sup>TH</sup> day of June 2023, by and between Clark County, a political subdivision, hereinafter referred to as "COUNTY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC." The COUNTY and RTC are collectively referred as the "PARTIES."

## WITNESSETH

WHEREAS, the RTC approved Interlocal Contract 3045 dated July 14, 2022, for improvements to Hacienda Avenue, Rainbow Boulevard to Decatur Boulevard, hereinafter referred to as "PROJECT," located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

## SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

- 1. The total cost for this contract shall not exceed \$13,000,000.00.
- 2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$0.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$13,000,000.00

The remainder of Interlocal Contract 3045 dated July 14, 2022, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above: REGIONAL TRANSPORTATION COMMISSION Date of Commission Action: DocuSigned by: Justin Jones BY: June 8, 2023 RTC Chair Attest Maria DuBois MARIN DUBOIS Senior Management Analyst Approved as to Form David Clyde RTC Legal Counsel Date of Council Action: CLARK COUNTY BOARD OF COMMISSIONERS BY: JAMES B. GIBSON Chair Attest LYNN MARIE GOYA County Clerk Approved as to Form

Deputy District Attorney