

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 8
CACTUS AVENUE
RAINBOW BOULEVARD TO SPENCER STREET**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 8 is made and entered into this 22ND day of May 2025, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 491 dated November 10, 2004, and supplemental interlocal contracts dated May 21, 2009, March 10, 2011, October 10, 2013, April 9, 2015, December 13, 2018, January 9, 2020 and July 9, 2020, for improvements to Cactus Avenue, Rainbow Boulevard to Spencer Street, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 7 shall be revised to read as follows:

7. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2030. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 491 dated November 10, 2004, and supplemental interlocal contracts dated May 21, 2009, March 10, 2011, October 10, 2013, April 9, 2015, December 13, 2018, January 9, 2020 and July 9, 2020, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 8 is effective as of the date first set forth above:

Date of Commission Action:


May 22, 2025

REGIONAL TRANSPORTATION COMMISSION


BY: Signed by:

134740B11C0F44C...
RTC Chair

Attest

DocuSigned by:

87F23805C7F8456...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form

DocuSigned by:

C20A400865774C0...
RTC Legal Counsel

Date of Commission Action:


CLARK COUNTY BOARD OF COMMISSIONERS

BY: _____
TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form



JASON B. PATCHETT
Deputy District Attorney