

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6
SLOAN LANE
VEGAS VALLEY DRIVE TO RUBY CREEK DRIVE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6 is made and entered into this 13TH day of June 2024, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

WITNESSETH

WHEREAS, the RTC approved Interlocal Contract 1020 dated July 12, 2018, and supplemental interlocal contracts dated September 10, 2020, December 10, 2020, February 11, 2021, February 10, 2022, and June 8, 2023, for improvements to Sloan Lane, Vegas Valley Drive to Ruby Creek Drive, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$1,782,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$1,417,000.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$365,000.00

The remainder of Interlocal Contract 1020 dated July 12, 2018, and supplemental interlocal contracts dated September 10, 2020, December 10, 2020, February 11, 2021, February 10, 2022, and June 8, 2023, shall remain unchanged.

The remainder of this page is left intentionally blank.

