

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 3 to the professional engineering services contract between Clark County and Kimley-Horn and Associates, Inc. (Shannon Ahartz, P.E., Vice President) for additional design engineering services and to extend the contract term for the Hollywood Boulevard between Lake Mead Boulevard and Cheyenne Avenue project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R099DFT
Amount:	\$216,515		
Description:	Hollywood Blvd - Lake Mead Blvd to Cheyenne		
Additional Comments:	Initial contract amount was \$490,670, and Supplemental No. 1 increased the contract by \$40,780. Supplemental No. 2 increase of \$51,000 revised the total contract value to \$582,450. Supplemental No. 3 increase of \$216,515 revises the total contract value to \$798,965.		

BACKGROUND:

On June 2, 2020, the Board of County Commissioners approved a professional engineering services contract with Kimley-Horn and Associates, Inc. for design of roadway improvements for the Hollywood Boulevard between Lake Mead Boulevard and Cheyenne Avenue project.

Supplemental No. 3 to the professional services contract with Kimley-Horn and Associates, Inc. increases total funds for additional utility coordination, utility test holes and shallow storm drain. This supplemental also extends the time of performance to January 31, 2027, unless further time extensions are granted.

Kimley-Horn and Associates, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this third supplemental contract as to form.

Cleared for Agenda

11/19/2024

File ID#

24-1500