



# FORMULA 1 HEINEKEN SILVER LAS VEGAS GRAND PRIX

Board of County Commissioners  
Clark County, Nevada

OCTOBER 3, 2023

2023

LAS VEGAS NV | NOV 16-18



# LVGP Track Build

Week of 9/24/23  
(subject to change)



Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Lighting  
Installation of Track Barriers  
Road Impact: No Lane Closures

Time of Day: Night 9:00P – 8:00A  
Description: Installation of Vehicular Bridge  
Road Impact: Night Road Closure

Time of Day: Night 12:00A – 9:00A (9/25 & 9/26)  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

Time of Day: Night 12:00A – 9:00A (9/25 Only)  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges





# LVGP Track Build

Week of 9/24/23  
(subject to change)



Week of September 24 <sup>th</sup>																					
	Sept 24 <sup>th</sup>		Sept 25 <sup>th</sup>			Sept 26 <sup>th</sup>		Sept 27 <sup>th</sup>		Sept 28 <sup>th</sup>		Sept 29 <sup>th</sup>		Sept 30 <sup>th</sup>							
	Bridge	Barriers	Barriers	Lighting	Bridge	Barriers	Bridge	Barriers	Bridge	Barriers	Bridge	Barriers	Bridge								
12:00 AM - 1:00 AM			Barrier installation at MSG site no closures	2 Lane Closure on LVB Southbound	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed								
1:00 AM - 2:00 AM																					
2:00 AM - 3:00 AM																					
3:00 AM - 4:00 AM																					
4:00 AM - 5:00 AM																					
5:00 AM - 6:00 AM																					
6:00 AM - 7:00 AM																					
7:00 AM - 8:00 AM																					
8:00 AM - 9:00 AM																					
9:00 AM - 10:00 AM																					
10:00 AM - 11:00 AM																					
11:00 AM - 12:00 PM																					
12:00 PM - 1:00 PM																					
1:00 PM - 2:00 PM																					
2:00 PM - 3:00 PM																					
3:00 PM - 4:00 PM																					
4:00 PM - 5:00 PM																					
5:00 PM - 6:00 PM																					
6:00 PM - 7:00 PM																					
7:00 PM - 8:00 PM																					
8:00 PM - 9:00 PM																					
9:00 PM - 10:00 PM	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Barrier installation at MSG site no closures		Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures	Harmon and Audrie Intersection Closed	Barrier installation at MSG site no closures									
10:00 PM - 11:00 PM																					
11:00 PM - 12:00 AM																					



# LVGP Track Build

Week of 10/01/23  
(subject to change)



FLAMINGO ROAD

KOVAL LANE

HARMON AVENUE

Time of Day: Day 5am to 9am (10/05)  
Description: Paving (Final Surface)  
Road Impact: Intersection Closure – Flamingo Rd and Koval Lane

Time of Day: Day/Night 24 Hrs  
Description: Paving (Final Surface)  
Road Impact: Intermittent Closure of Koval Lane

Time of Day: Night 9:00P – 8:00A  
Description: Installation of Vehicular Bridge  
Road Impact: Night Road Closure

Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

Time of Day: 12:00am to 05:00am (10/04 only)  
Description: Paving (Final Surface)  
Road Impact: Night Road Closure

Time of Day: Night 12:00A – 9:00A (10/6 only)  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

LAS VEGAS BLVD



- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges



# LVGP Track Build

Week of 10/01/23  
(subject to change)

[illegible]



# LVGP Track Build

Week of 10/08/23  
(subject to change)






Time of Day: Day/Night 24 Hrs  
Description: Paving (Final Surface)  
Road Impact: Harmon/Koval Intersection Closed One Day

Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Barriers  
Road Impact: Lane Closures

Time of Day: Night 9:00P – 6:00A (10/9 & 10/10)  
Description: Installation of Track Lighting  
Road Impact: Lane Closures



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges



LVGP Track Build  
Week of 10/08/23  
(subject to change)



Week of October 8 <sup>th</sup>																									
	Oct 8 <sup>th</sup>			Oct 9 <sup>th</sup>			Oct 10 <sup>th</sup>			Oct 11 <sup>th</sup>			Oct 12 <sup>th</sup>				Oct 13 <sup>th</sup>	Oct 14 <sup>th</sup>							
	Lighting		Barriers	Lighting		Barriers	Paving	Lighting	Barriers	Paving	Lighting	Barriers	Paving	Lighting	Barriers		Lighting								
12:00 AM - 1:00 AM				2 Lane Closure Southbound Koval	2 Lane Closure Eastbound Sands	2 Lane Closure Harmon Avenue North		2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue North		2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South		2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South	2 Lane Closure Harmon Ave Steel Kerb Foundations	2 Lane Closure Southbound Koval								
1:00 AM - 2:00 AM																									
2:00 AM - 3:00 AM																									
3:00 AM - 4:00 AM																									
4:00 AM - 5:00 AM																									
5:00 AM - 6:00 AM																									
6:00 AM - 7:00 AM							Eschelon Layer from Intersection of Harmon/Koval through Pit Building Site to Koval			Eschelon Layer from Intersection of Harmon/Koval through Pit Building Site to Koval															
7:00 AM - 8:00 AM																									
8:00 AM - 9:00 AM																									
9:00 AM - 10:00 AM																									
10:00 AM - 11:00 AM																									
11:00 AM - 12:00 PM																									
12:00 PM - 1:00 PM																									
1:00 PM - 2:00 PM																									
2:00 PM - 3:00 PM																									
3:00 PM - 4:00 PM																									
4:00 PM - 5:00 PM																									
5:00 PM - 6:00 PM																									
6:00 PM - 7:00 PM																									
7:00 PM - 8:00 PM																									
8:00 PM - 9:00 PM																									
9:00 PM - 10:00 PM	2 Lane Closure Southbound Koval	2 Lane Closure Eastbound Sands	2 Lane Closure Harmon Avenue North	2 Lane Closure Southbound Koval		2 Lane Closure Harmon Avenue North		2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South		2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South		2 Lane Closure Southbound Koval											
10:00 PM - 11:00 PM																									
11:00 PM - 12:00 AM																									



# LVGP Track Build

Week of 10/15/23  
(subject to change)






Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Barriers  
Road Impact: Lane Closures

Time of Day: Day/Night 24 Hrs  
Description: Installation of Vehicular Bridge  
Road Impact: Intersection Closed Five Days

Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Lighting  
Road Impact: Lane Closures



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges



LVGP Track Build  
Week of 10/15/23  
(subject to change)



Week of October 15 <sup>th</sup>																
	Oct 15 <sup>th</sup>		Oct 16 <sup>th</sup>			Oct 17 <sup>th</sup>			Oct 18 <sup>th</sup>		Oct 19 <sup>th</sup>			Oct 20 <sup>th</sup>		Oct 21 <sup>st</sup>
	Lighting	Bridge	Lighting	Bridge	Barriers	Lighting	Bridge	Barriers	Lighting	Bridge	Lighting	Bridge	Barriers	Lighting	Bridge	Bridge
12:00 AM - 1:00 AM			2 Lane Closure East and West bound Harmon		2 Lane Closure Las Vegas Blvd Steel Kerb Foundations - Las Vegas Blvd & Sands Ave	2 Lane Closure East and West bound Harmon		2 Lane Closure Las Vegas Blvd Steel Kerb Foundations - Las Vegas Blvd & Sands Ave	2 Lane Closure East and West bound Harmon		2 Lane Closure Westbound Harmon		2 Lane Closure Sands Ave Turn 9 to Koval	2 Lane Closure Westbound Harmon		Flamingo Koval Intersection Closed
1:00 AM - 2:00 AM																
2:00 AM - 3:00 AM																
3:00 AM - 4:00 AM																
4:00 AM - 5:00 AM																
5:00 AM - 6:00 AM																
6:00 AM - 7:00 AM				Flamingo Closed Either Side of Intersection			Flamingo Koval Intersection Closed			Flamingo Koval Intersection Closed		Flamingo Koval Intersection Closed				
7:00 AM - 8:00 AM																
8:00 AM - 9:00 AM																
9:00 AM - 10:00 AM																
10:00 AM - 11:00 AM																
11:00 AM - 12:00 PM																
12:00 PM - 1:00 PM																
1:00 PM - 2:00 PM																
2:00 PM - 3:00 PM																
3:00 PM - 4:00 PM																
4:00 PM - 5:00 PM																
5:00 PM - 6:00 PM																
6:00 PM - 7:00 PM																
7:00 PM - 8:00 PM																
8:00 PM - 9:00 PM																
9:00 PM - 10:00 PM	2 Lane Closure Westbound Harmon	Flamingo Closed Either Side of Intersection	2 Lane Closure East and West bound Harmon	Flamingo Koval Intersection Closed		2 Lane Closure East and West bound Harmon			2 Lane Closure Westbound Harmon		2 Lane Closure Westbound Harmon					Flamingo Closed Either Side of Intersection
10:00 PM - 11:00 PM																
11:00 PM - 12:00 AM																



# LVGP Track Build

Week of 10/22/23  
(subject to change)



Time of Day: Night 9:00P – 6:00A  
Description: Installation of Track Barriers  
Road Impact: Lane Closures

Time of Day: Night 9:00pm – 6:00A  
10/23 Only  
Description: Installation of Track Lighting  
Road Impact: Lane Closures

Time of Day: Day/Night 24 Hrs  
Description: Installation of Vehicular Bridge  
Installation of Pedestrian Bridge  
Road Impact: Intersection Closed Five Days

Time of Day: Night 9:00P – 6:00A  
Description: Installation of SAFER Barriers  
Road Impact: Lane Closures

Time of Day: Night 12:00A – 6:00A  
Description: Installation of Track Lighting  
Road Impact: Lane Closures



- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges



# LVGP Track Build

Week of 10/22/23  
(subject to change)

[illegible]



# LVGP Track Build

Week of 10/29/23  
(subject to change)



Time of Day: Night 9:00P – 6:00A  
Description: Installation of Signage Gantry  
Road Impact: Lane Closures

SANDS AVENUE

KOVAL LANE

FLAMINGO ROAD

HARMON AVENUE

Time of Day: Night 9:00P – 6:00A  
Description: Installation of SAFER Barriers  
Road Impact: Lane Closures

LAS VEGAS BLVD

- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges



# LVGP Track Build

Week of 10/29/23  
(subject to change)



Week of October 29 <sup>th</sup>										
	Oct 29 <sup>th</sup>	Oct 30 <sup>th</sup>	Oct 31 <sup>st</sup>	Nov 1 <sup>st</sup>	Nov 2 <sup>nd</sup>		Nov 3 <sup>rd</sup>		Nov 4 <sup>th</sup>	
			Barriers	Barriers	Barriers	Gantries	Barriers	Gantries	Barriers	Gantries
12:00 AM - 1:00 AM				2 Lane Closure Sands Ave SAFER Barrier Install	2 Lane Closure Sands Ave SAFER Barrier Install		2 Lane Closure Sands Ave SAFER Barrier Install	2 Lane Closure Koval Lane Advertising Gantry Install	2 Lane Closure Track Painting, Striping and Signage Installation	2 Lane Closure Koval Lane Advertising Gantry Install
1:00 AM - 2:00 AM										
2:00 AM - 3:00 AM										
3:00 AM - 4:00 AM										
4:00 AM - 5:00 AM										
5:00 AM - 6:00 AM										
6:00 AM - 7:00 AM										
7:00 AM - 8:00 AM										
8:00 AM - 9:00 AM										
9:00 AM - 10:00 AM										
10:00 AM - 11:00 AM										
11:00 AM - 12:00 PM										
12:00 PM - 1:00 PM										
1:00 PM - 2:00 PM										
2:00 PM - 3:00 PM										
3:00 PM - 4:00 PM										
4:00 PM - 5:00 PM										
5:00 PM - 6:00 PM										
6:00 PM - 7:00 PM										
7:00 PM - 8:00 PM										
8:00 PM - 9:00 PM										
9:00 PM - 10:00 PM			2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Koval Lane Advertising Gantry Install	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Koval Lane Advertising Gantry Install	2 Lane Closure Track Painting, Striping and Signage	2 Lane Closure Harmon Ave Advertising Gantry Install
10:00 PM - 11:00 PM										
11:00 PM - 12:00 AM										



# LVGP Track Build

Week of 11/05/23  
(subject to change)



Time of Day: Day/Night 24 Hrs  
Description: Installation of Track Lighting  
Installation of Track Barriers  
Road Impact: None

Time of Day: Day/Night 24Hrs  
Description: Installation of Pedestrian Bridge  
Road Impact: None

Time of Day: Night 9:00P – 6:00A  
Description: Installation of Signage Gantry  
Road Impact: Lane Closures

Time of Day: Night 12:00A – 9:00A  
Description: Installation of Track Barriers  
Road Impact: Lane Closures



- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges



# LVGP Track Build

Week of 11/05/23  
(subject to change)

[illegible]



**LVGP Track Build**  
Week of 11/12/23



SANDS AVENUE

KOVAL LANE

FLAMINGO ROAD

HARMON AVENUE

**RACE WEEK**

LAS VEGAS BLVD

