



FORMULA 1 HEINEKEN SILVER LAS VEGAS GRAND PRIX

LAS VEGAS GRAND PRIX TRACK BUILD

SEPTEMBER 19TH, 2023

2023

LAS VEGAS NV | NOV 16-18

LVGP Track Build

Week of 9/17/23

(subject to change)



Time of Day: Day/Night 24 Hrs
Description: Paving
Road Impact: Intersection Closed Three Days

Time of Day: Night 12:00A – 9:00A
Description: Installation of Vehicular Bridge
Road Impact: Night Road Closure

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures

Time of Day: Night 2:00A – 9:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures

- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges

LVGP Track Build

Week of 9/17/23

(subject to change)



Week of September 17 th																													
	Sept 17 th		Sept18 th			Sept 19 th			Sept 20 th			Sept 21 st			Sept 22 nd		Sept 23 rd												
	Paving	Bridge	Paving	Lighting	Bridge	Paving	Lighhting	Bridge	Paving	Lighting	Bridge	Paving	Lighting	Bridge	Lighting	Bridge													
12:00 AM - 1:00 AM			Harmon & Koval 24 hr closure milling & base intermediate layer	2 Lane Closure on LVB Southbound	Top Golf and Audrie Bridge no intersection closures	Harmon & Koval 24 hr closure milling & base Intermediate Layer	2 Lane Closure on LVB Southbound	Top Golf and Audrie Bridge no intersection closures	Harmon & Koval 24 hr closure Mill down & Base Intermediate Layer	2 Lane Closure on LVB Southbound	Top Golf and Audrie Bridge no intersection closures	Harmon & Koval 24 hr closure milling & base intermediate layer	2 Lane Closure on LVB Southbound	Top Golf and Audrie Bridge no intersection closures	2 Lane Closure on LVB Southbound	Harmon and Audrie Intersection Closed													
1:00 AM - 2:00 AM																													
2:00 AM - 3:00 AM																													
3:00 AM - 4:00 AM																													
4:00 AM - 5:00 AM																													
5:00 AM - 6:00 AM																													
6:00 AM - 7:00 AM																													
7:00 AM - 8:00 AM																													
8:00 AM - 9:00 AM																													
9:00 AM - 10:00 AM																													
10:00 AM - 11:00 AM																													
11:00 AM - 12:00 PM																													
12:00 PM - 1:00 PM																													
1:00 PM - 2:00 PM																													
2:00 PM - 3:00 PM																													
3:00 PM - 4:00 PM																													
4:00 PM - 5:00 PM																													
5:00 PM - 6:00 PM																													
6:00 PM - 7:00 PM																													
7:00 PM - 8:00 PM																													
8:00 PM - 9:00 PM																													
9:00 PM - 10:00 PM	Harmon & Koval 24 hr closure milling & base	Top Golf and Audrie Bridge no intersection closures			Top Golf and Audrie Bridge no intersection closures			Top Golf and Audrie Bridge no intersection closures			Top Golf and Audrie Bridge no intersection closures			Harmon and Audrie Intersection Closed															
10:00 PM - 11:00 PM																													
11:00 PM - 12:00 AM																													

LVGP Track Build

Week of 9/24/23
(subject to change)

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures

Time of Day: Day/Night 24 Hrs
Description: Paving (Final Surface)
Road Impact: Harmon/Koval Intersection Closed One Day

Time of Day: Night 9:00P – 8:00A
Description: Installation of Vehicular Bridge
Road Impact: Night Road Closure

Time of Day: Night 12:00A – 9:00A (9/25 only)
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures



Paving

Lighting and Barriers

Vehicular and Pedestrian Bridges

LVGP Track Build


Week of 9/24/23

(subject to change)

Week of September 24 th																	
	Sept 24 th	Sept 25 th			Sept 26 th			Sept 27 th			Sept 28 th			Sept 29 th			Sept 30 th
		Barriers	Lighting	Bridge	Paving	Lighhting	Bridge	Paving	Lighting	Bridge	Paving	Lighting	Bridge	Paving	Lighting	Bridge	
12:00 AM - 1:00 AM		Rolling Barricade Burnishing Sands & LVB	2 Lane Closure on LVB Southbound	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	
1:00 AM - 2:00 AM																	
2:00 AM - 3:00 AM																	
3:00 AM - 4:00 AM																	
4:00 AM - 5:00 AM																	
5:00 AM - 6:00 AM																	
6:00 AM - 7:00 AM																	
7:00 AM - 8:00 AM																	
8:00 AM - 9:00 AM																	
9:00 AM - 10:00 AM					Pit Building Base & Intermediate Layers			Pit Building Base & Intermediate Layers			Pit Building Base & Intermediate Layers			Pit Building Base & Intermediate Layers			
10:00 AM - 11:00 AM																	
11:00 AM - 12:00 PM																	
12:00 PM - 1:00 PM																	
1:00 PM - 2:00 PM																	
2:00 PM - 3:00 PM																	
3:00 PM - 4:00 PM																	
4:00 PM - 5:00 PM																	
5:00 PM - 6:00 PM																	
6:00 PM - 7:00 PM																	
7:00 PM - 8:00 PM																	
8:00 PM - 9:00 PM																	
9:00 PM - 10:00 PM	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed				
10:00 PM - 11:00 PM																	
11:00 PM - 12:00 AM																	

LVGP Track Build

Week of 10/01/23
(subject to change)




LVGP Track Build
Week of 10/01/23
(subject to change)



Week of October 1 st																						
	Oct 1 st			Oct 2 nd			Oct 3 rd				Oct 4 th			Oct 5 th				Oct 6 th			Oct 7 th	
	Lighting	Bridge	Barriers	Paving	Lighting	Bridge	Paving	Lighting	Bridge	Barriers	Lighting	Bridge	Barriers	Paving	Lighting	Bridge	Barriers	Lighting		Bridge	Barriers	
12:00 AM - 1:00 AM				2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South	2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South		2 Lane Closure Eastbound Sands	Top Golf and Audrie Bridge no intersection closures	2 Lane Closure Sands Avenue North	2 Lane Closure Eastbound Sands	2 Lane Closure Southbound LV Blvd	Top Golf and Audrie Bridge no intersection closures	2 Lane Closure Sands Avenue North	
1:00 AM - 2:00 AM																						
2:00 AM - 3:00 AM																						
3:00 AM - 4:00 AM																						
4:00 AM - 5:00 AM																						
5:00 AM - 6:00 AM							Echelon Layer Harmon & Koval							Echelon Layer Rochelle to Westchester								
6:00 AM - 7:00 AM																						
7:00 AM - 8:00 AM																						
8:00 AM - 9:00 AM																						
9:00 AM - 10:00 AM																						
10:00 AM - 11:00 AM																						
11:00 AM - 12:00 PM																						
12:00 PM - 1:00 PM																						
1:00 PM - 2:00 PM																						
2:00 PM - 3:00 PM																						
3:00 PM - 4:00 PM																						
4:00 PM - 5:00 PM																						
5:00 PM - 6:00 PM																						
6:00 PM - 7:00 PM																						
7:00 PM - 8:00 PM																						
8:00 PM - 9:00 PM																						
9:00 PM - 10:00 PM	2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South	2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South		2 Lane Closure Eastbound Sands	Harmon and Audrie Intersection Closed	2 Lane Closure Sands Avenue South	2 Lane Closure Eastbound Sands	Top Golf and Audrie Bridge no intersection closures	2 Lane Closure Sands Avenue North		2 Lane Closure Eastbound Sands	Top Golf and Audrie Bridge no intersection closures	2 Lane Closure Sands Avenue North					
10:00 PM - 11:00 PM																						
11:00 PM - 12:00 AM																						

LVGP Track Build

Week of 10/08/23
(subject to change)



FLAMINGO ROAD

HARMON AVENUE

KOVAL LANE

SANDS AVENUE

LAS VEGAS BLVD

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Barriers
Road Impact: Rolling Lane Closures

Time of Day: Night 9:00P – 6:00A (10/9 only)
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures



- Paving
- Lighting and Barriers
- Vehicular and Pedestrian Bridges

LVGP Track Build
Week of 10/08/23
(subject to change)



Week of October 8 th																	
	Oct 8 th			Oct 9 th			Oct 10 th		Oct 11 th		Oct 12 th				Oct 13 th		Oct 14 th
	Lighting		Barriers	Lighting		Barriers	Lighting	Barriers	Lighting	Barriers	Lighting	Barriers		Lighting	Barriers		
12:00 AM - 1:00 AM				2 Lane Closure Southbound Koval	2 Lane Closure Eastbound Sands	2 Lane Closure Harmon Avenue North	2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue North	2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South	2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South	2 Lane Closure Harmon Ave Steel Kerb Foundations	2 Lane Closure Las Vegas Blvd Steel Kerb Foundations	2 Lane Closure Southbound Koval	2 Lane Closure Las Vegas Blvd Steel Kerb Foundations	2 Lane Closure Koval Lane Steel Kerb Install
1:00 AM - 2:00 AM																	
2:00 AM - 3:00 AM																	
3:00 AM - 4:00 AM																	
4:00 AM - 5:00 AM																	
5:00 AM - 6:00 AM																	
6:00 AM - 7:00 AM																	
7:00 AM - 8:00 AM																	
8:00 AM - 9:00 AM																	
9:00 AM - 10:00 AM																	
10:00 AM - 11:00 AM																	
11:00 AM - 12:00 PM																	
12:00 PM - 1:00 PM																	
1:00 PM - 2:00 PM																	
2:00 PM - 3:00 PM																	
3:00 PM - 4:00 PM																	
4:00 PM - 5:00 PM																	
5:00 PM - 6:00 PM																	
6:00 PM - 7:00 PM																	
7:00 PM - 8:00 PM																	
8:00 PM - 9:00 PM																	
9:00 PM - 10:00 PM	2 Lane Closure Southbound Koval	2 Lane Closure Eastbound Sands	2 Lane Closure Harmon Avenue North	2 Lane Closure Southbound Koval		2 Lane Closure Harmon Avenue North	2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South	2 Lane Closure Southbound Koval	2 Lane Closure Harmon Avenue South	2 Lane Closure Southbound Koval			2 Lane Closure Koval Lane Steel Kerb Install			
10:00 PM - 11:00 PM																	
11:00 PM - 12:00 AM																	

LVGP Track Build

Week of 10/15/23
(subject to change)




Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Barriers
Road Impact: Rolling Lane Closures


Time of Day: Day/Night 24 Hrs
Description: Installation of Vehicular Bridge
Road Impact: Intersection Closed Five Days

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures

Time of Day: Night 12:00A – 9:00A (10/6 only)
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges



LVGP Track Build

Week of 10/15/23
(subject to change)

[illegible]

LVGP Track Build




Week of 10/22/23
(subject to change)


Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Barriers
Road Impact: Rolling Lane Closures

Time of Day: Day/Night 24 Hrs
Description: Installation of Vehicular Bridge
Installation of Pedestrian Bridge
Road Impact: Intersection Closed Five Days

Time of Day: Night 2:00A – 10:00A
Description: Installation of Track Lighting
Road Impact: Rolling Lane Closures



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges



LVGP Track Build




Week of 10/22/23
(subject to change)

[illegible]

LVGP Track Build

Week of 10/29/23
(subject to change)



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges

LVGP Track Build

Week of 10/29/23

(subject to change)

Week of October 29 th							
	Oct 29 th	Oct 30 th	Oct 31 st	Nov 1 st	Nov 2 nd	Nov 3 rd	Nov 4 th
			Barriers	Barriers	Barriers	Barriers	Barriers
12:00 AM - 1:00 AM				2 Lane Closure Sands Ave SAFER Barrier Install	2 Lane Closure Sands Ave SAFER Barrier Install	2 Lane Closure Sands Ave SAFER Barrier Install	2 Lane Closure Track Painting, Striping and Signage Installation
1:00 AM - 2:00 AM							
2:00 AM - 3:00 AM							
3:00 AM - 4:00 AM							
4:00 AM - 5:00 AM							
5:00 AM - 6:00 AM							
6:00 AM - 7:00 AM							
7:00 AM - 8:00 AM							
8:00 AM - 9:00 AM							
9:00 AM - 10:00 AM							
10:00 AM - 11:00 AM							
11:00 AM - 12:00 PM							
12:00 PM - 1:00 PM							
1:00 PM - 2:00 PM							
2:00 PM - 3:00 PM							
3:00 PM - 4:00 PM							
4:00 PM - 5:00 PM							
5:00 PM - 6:00 PM							
6:00 PM - 7:00 PM							
7:00 PM - 8:00 PM							
8:00 PM - 9:00 PM							
9:00 PM - 10:00 PM			2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Sands Ave SAFER Barrier	2 Lane Closure Track Painting, Striping and Signage
10:00 PM - 11:00 PM							
11:00 PM - 12:00 AM							

LVGP Track Build

Week of 11/05/23
(subject to change)




Time of Day: Day/Night 24 Hrs
Description: Installation of Track Lighting
Installation of Track Barriers
Road Impact: None

Time of Day: Day/Night 24Hrs
Description: Installation of Pedestrian Bridge
Road Impact: None

Time of Day: Night 9:00P – 6:00A
Description: Installation of Track Lighting
Installation of Track Barriers
Road Impact: Rolling Lane Closures

Time of Day: Night 12:00A – 9:00A
Description: Installation of Track Barriers
Road Impact: Rolling Lane Closures



-  Paving
-  Lighting and Barriers
-  Vehicular and Pedestrian Bridges

LVGP Track Build
Week of 11/12/23



SANDS AVENUE

KOVAL LANE

FLAMINGO ROAD

HARMON AVENUE

RACE WEEK

LAS VEGAS BLVD

