

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6
CAREY AVENUE,
NELLIS BOULEVARD TO TOIYABE STREET**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6 is made and entered into this 12TH day of February 2026, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 725 dated August 8, 2013, and supplemental interlocal contracts dated June 14, 2018, September 10, 2020, February 10, 2022, September 12, 2024, and November 14, 2024, for improvements to Carey Avenue, Nellis Boulevard to Toiyabe Street, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to decrease total PROJECT funding; and

WHEREAS, the COUNTY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,393,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$1,848,000.00
 - b. RIGHT-OF-WAY not to exceed \$545,000.00
 - c. CONSTRUCTION not to exceed \$0.00

SECTION III: GENERAL; paragraph 7 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2027. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 725 dated August 8, 2013, and supplemental interlocal contracts dated June 14, 2018, September 10, 2020, February 10, 2022, September 12, 2024, and November 14, 2024, shall remain unchanged.

The remainder of this page is left intentionally blank.

