

**CLARK COUNTY BOARD OF COMMISSIONERS  
AGENDA ITEM**

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the County Manager or his designee to sign Supplemental No. 3 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) for additional engineering services for the Clark County 215 South Bruce Woodbury Beltway between Decatur Boulevard and Interstate 15 project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4120.002	Fund Name:	MT Plan Capital - Countywide Beltway
Fund Center:	1260110001	Funded PGM/Grant:	PW.BW2017A
Amount:	\$250,000		
Description:	CC215 South Bruce Woodbury Beltway, Decatur to I-15		
Additional Comments:	Initial contract amount was \$1,339,000. Supplemental Nos. 1 and 2 combined amounts increased the contract by \$2,375,000. Supplemental No. 3 increase of \$250,000 revises the total contract value to \$3,964,000.		

**BACKGROUND:**

On November 21, 2017, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. for engineering services for the Clark County 215 South Bruce Woodbury Beltway between Decatur Boulevard and Interstate 15 project.

The Board previously approved Supplemental Nos. 1 and 2 to the professional engineering services contract with GCW, Inc. for design of Phase Two of the project, which is considered to be the ultimate configuration of the Beltway, and the redesign of the bridge widening over the Union Pacific Railroad (UPRR) tracks.

Supplemental No. 3 to the professional engineering services contract provides for additional design and related services associated with the design and construction of the Phase 2 improvements. Additional services consist of providing design revisions associated with coordination of adjacent projects, performing construction support to attend construction meetings, and reviewing shop drawings and/or submittals. The time of performance remains effective until January 30, 2025, unless further time extensions are granted.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the third supplemental contract as to form.

Cleared for Agenda

**09/05/2023**

File ID#

**23-1169**