

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and Atkins North America, Inc. (Matthew Baird, P.E., Vice President) to expand scope of services and extend contract term for the Dean Martin Drive between Oquendo Road and Sammy Davis Jr. Drive project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R241AFT
Amount:	\$112,382		
Description:	Dean Martin Dr - Oquendo Rd to Sammy Davis Jr. Dr		
Additional Comments:	Initial contract amount was \$499,806. Supplemental No. 1 increase of \$112,382 revises the total contract value to \$612,188.		

BACKGROUND:

On May 26, 2021, Clark County and Atkins North America, Inc. entered into a professional engineering services contract for the Dean Martin Drive between Oquendo Road and Sammy Davis Jr. Drive project. Roadway improvements to include hot mix asphaltic concrete pavement for four travel lanes, raised medians, replacement of damaged sidewalk, curb, and gutter, pavement markings, streetlighting, traffic signal modification, utility modifications and relocations, traffic control devices, horizontal and vertical transitions, and other necessary appurtenances to make a good, complete and functional project.

The attached Supplemental No. 1 to the professional engineering services contract increases total funds to expand the scope of services to include a dynamic message sign as part of the project and complete record drawings, and extends the time of performance to December 31, 2024, unless further time extensions are granted.

WSP USA Solutions, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

07/19/2022

File ID#

22-0983