

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
INTERSECTION IMPROVEMENTS PROGRAM
TRAFFIC SIGNAL EQUIPMENT PROCUREMENT**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 10TH day of April 2025, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1261 dated February 11, 2021, and supplemental interlocal contracts dated December 9, 2021, November 10, 2022, October 12, 2023, and April 11, 2024, for Intersection Improvements Program - Traffic Signal Equipment Procurement, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,960,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$0.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$2,960,000.00

The remainder of Interlocal Contract 1261 dated February 11, 2021, and supplemental interlocal contracts dated December 9, 2021, November 10, 2022, October 12, 2023, and April 11, 2024, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:

Date of Commission Action:

April 10, 2025

REGIONAL TRANSPORTATION COMMISSION

BY:

Signed by:
Justin Jones
134746811CDE44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois
67F25025C7F8458...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form

DocuSigned by:
David Clyde
620A408060774G0...
RTC Legal Counsel

Date of Commission Action:

BY:

CLARK COUNTY BOARD OF COMMISSIONERS

TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

JASON B. PATCHETT
Deputy District Attorney