THE 1 OCTOBER MEMORIAL COMMITTEE

BCC Update | April 5, 2022

Previous Activities:

October 2019

Committee appointed.

October 2019 – May 2020 establish meeting formats, dates and introduction with committee members

June – September 2020 – Workshops to educate committee on open meeting laws and information about memorials

October 2020

First 1 October Committee Meeting

October 2020 - May 2021:

Presentations by experts on memorials.

Survey Developed

February 2021 - Survey released

March 2021 Survey Findings Presented

May 2021- Developed donation language and held focus groups

June 2021 – Focus group findings presented

July 2021 – Developed follow up survey


August 2021 – Survey findings presented

August 2021 – Updated to BCC

October 2021 – February 2022

Develop a process to allow for public engagement and select a team to design/build the memorial

Presentations by Pulse, Flight 93, Sandy Hook Memorial Committees



Proposed Activities:

March 2022- May 2022
Development of Calls and

RFQ for Launch ????

Select Jury

Jury RFQ submissions

Select 3-5 Finalist

Promote Public Access to view Creative Expression

Date TBD – Release RFQ and Calls for Evaluators and Creative Expression

Proposed Activities:

Introduce RFQ Finalists
Establish Stakeholder
meetings to provide input to
Finalists

September 2023 - 1 October Committee to review RFQ Finalists, public input, stakeholder input and make recommendation to BCC for Final approval

Finalist Presentations to Committee and Public

Public Display and access to presentations with survey for public input

