

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 3 to Interlocal Contract No. 1225 between Clark County and the Regional Transportation Commission of Southern Nevada to increase total funds for the Starr Avenue between Las Vegas Boulevard and Bermuda Road project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R245AFT
Amount:	\$100,000		
Description:	Starr - Las Vegas Blvd to Bermuda		
Additional Comments:	Initial contract amount was \$500,000, and Supplemental Nos. 1 and 2 combined amounts increased the contract by \$265,000. Supplemental No. 3 increase of \$100,000 revises the total contract value to \$865,000.		

BACKGROUND:

On September 10, 2020, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1225 for the Starr Avenue between Las Vegas Boulevard and Bermuda Road project on its annual Capital Improvement Plan from Fuel Revenue Indexing Extension Funds. The Board of County Commissioners approved this contract on October 6, 2020, for engineering services for this project.

The Board and RTC previously approved two supplementals to Interlocal Contract No. 1225 increasing total funds for engineering, right-of-way, and construction for the project.

The attached Supplemental No. 3 to Interlocal Contract No. 1225 increases total funds for additional engineering and right-of-way for this project.

RTC approved the third supplemental contract at its meeting on May 19, 2022.

The District Attorney's Office has reviewed and approved the third supplemental contract as to form.

Cleared for Agenda

06/21/2022

File ID#

22-0850