

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) to extend the contract term for the Bellagio Pedestrian Bridge project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

On December 6, 2022, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. to provide predesign services for a pedestrian bridge over Las Vegas Boulevard at Bellagio Drive, as part of the Bellagio Pedestrian Bridge project (No. PW.S16089A).

Supplemental No. 2 to the professional services contract extends the contract time of performance from July 31, 2025, to June 30, 2027. The extension of time is needed for stakeholder input and coordination on the proposed bridge design options before a final bridge option is selected.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

06/17/2025

File ID#

25-2488