CLARK COUNTY BOARD OF COMMISSIONERS AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and WSP USA Solutions, Inc. (Jeffrey S. Douglas, P.E., Senior Vice President) to increase total funds and extend the contract term for the Flamingo Wash between Maryland Parkway and Palos Verdes Street project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	*
Amount:	\$80,000		
Description:	Flamingo Wash - Maryland Pkwy to Palos Verdes St		
Additional Comments:	Initial contract amount was \$379,200. Supplemental No. 1 increase of \$130,500 revised the contract value to \$509,700. Supplemental No. 2 increase of \$80,000 revises the total contract value to \$589,700.		

BACKGROUND:

On October 2, 2019, the Board of County Commissioners approved a professional engineering services contract with WSP USA Solutions, Inc., formerly known as Louis Berger US, Inc. (Corporation), to provide professional engineering services for the Flamingo Wash between Maryland Parkway and Palos Verdes Street project.

The Board previously approved one supplemental to the professional engineering services contract increasing total funds for additional engineering services, and extending the contract term.

Supplemental No. 2 to the professional engineering services contract increases total funds for additional engineering services for design and post design services, record drawings, Federal Emergency Management Agency (FEMA) Letter of Map Revision, and extends the time of performance to December 30, 2026, unless further time extensions are granted.

WSP USA Solutions, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda