

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 4 to Interlocal Contract No. 3042 between Clark County and Regional Transportation Commission of Southern Nevada to decrease total funds for construction of the Jones Boulevard between Blue Diamond Road and Windmill Lane project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R00033U
Amount:	\$(4,000,000)		
Description:	Jones - Blue Diamond to Windmill		
Additional Comments:	Initial contract amount was \$31,000,000 and Supplemental No. 1 increase of \$29,000,000 revised the total value to \$60,000,000. Supplemental No. 2 decrease of \$1,743,489 revised the total contract value to \$58,256,511. Supplemental No. 3 decrease of \$5,000,000 revised the total contract value to \$53,256,511. Supplemental No. 4 decrease of \$4,000,000 revises the total contract value to \$49,256,511.		

BACKGROUND:

The Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 3042 and budgeted funding for the Jones Boulevard between Blue Diamond Road and Windmill Lane project in RTC's Highway Improvement Acquisition Fund for Fiscal Year 2023. The Board of County Commissioners approved this contract on August 2, 2022.

Supplemental No. 4 to Interlocal Contract No. 3042 decreases funds for construction of the project, as the project is nearing completion. The time of performance remains effective until December 31, 2027, unless time extensions are granted.

RTC has prepared Supplemental No. 4 to Interlocal Contract No. 3042 for the Board's consideration. RTC approved the fourth supplemental contract at its meeting on February 12, 2026.

The District Attorney's Office has reviewed and approved the fourth supplemental contract as to form.

Cleared for Agenda

03/17/2026

File ID#

26-1327