

**AMENDMENT NO. 3
CBE NO. 604682-17
INTERLOCAL AGREEMENT
DESERT TORTOISE PREDATOR-PREY DYNAMICS**

THIS AMENDMENT is made and entered into this ____ day of _____ 2022, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and UNITED STATES GEOLOGICAL SURVEY (hereinafter referred to as "AGENCY").

WITNESSETH:

WHEREAS, the parties entered into an agreement under CBE Number 604682-17, entitled "Desert Tortoise Predator-Prey Dynamics" dated December 19, 2017 (hereinafter referred to as AGREEMENT); and

WHEREAS, the parties desire to amend the AGREEMENT.

NOW, THEREFORE, the parties agree to amend the AGREEMENT as follows:

1. PAGE 2, ARTICLE V: TIME SCHEDULE, in Amendment No. 2

ORIGINALLY WRITTEN:

Time is of the essence for this agreement. The work identified in Exhibit A, Scope of Work is anticipated to end on March 31, 2022.

REVISED TO READ:

Time is of the essence for this agreement. The work identified in Exhibit A, Scope of Work is anticipated to end on December 31, 2022.

2. PAGE 3, ARTICLE VI: TERM OF AGREEMENT, in Amendment No. 2

ORIGINALLY WRITTEN:

The term of this AGREEMENT shall be from the day of award through March 31, 2022, contingent upon the availability of funds.

REVISED TO READ:

The term of this AGREEMENT shall be from the day of award through December 31, 2022, contingent upon the availability of funds.

3. PAGE 13, APPENDIX 1, MILESTONE/DELIVERABLE/INVOICING SCHEDULE TABLE, REVISED PER AMENDMENT NO. 2, to be removed in its entirety and replace by revised Appendix 1, Milestone/Deliverable/Invoicing Schedule Table, contained in this Amendment No. 3.

This Amendment No. 3 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the AGREEMENT shall remain in full force and effect.

COUNTY:
COUNTY OF CLARK, NEVADA


AGENCY:
UNITED STATES GEOLOGICAL SURVEY

By: _____
JAMES B. GIBSON, CHAIR
Clark County Commissioner

By: **A. MILES** Digitally signed by A. MILES
Date: 2022.03.24 11:59:10
-07'00'

A. KEITH MILES
Director, USGS Western Ecological
Research Center

APPROVED AS TO FORM:
STEVEN B. WOLFSON, District Attorney

By: 

ELIZABETH VIBERT
Deputy District Attorney

Appendix 1
Milestone/Deliverable/Invoicing Schedule Table
Desert Tortoise Predator-Prey Dynamics (Year 4)
(Revised per Amendment No. 3)
2019-USGS-1987A

Date Due	Deliverable / Milestone #	Deliverable / Milestone Title	Amount Not to Exceed
January 5, 2021	D10	Quarterly Data Deliverable	\$54,498.16
January 5, 2021	D11	Quarterly Progress Report	\$0.00
January 31, 2021	M08	Quarterly Project Status Meeting	\$0.00
March 31, 2021	D12	Quarterly Data Deliverable	\$32,459.65
April 5, 2021	D13	Quarterly Progress Report	\$0.00
April 30, 2021	M09	Quarterly Project Status Meeting	\$0.00
June 30, 2021	D14	Quarterly Data Deliverable	\$52,714.92
June 30, 2021	D15	Biennium Progress Summary Report	\$0.00
July 5, 2021	D16	Quarterly Progress Report	\$0.00
July 31, 2021	M10	Quarterly Project Status Meeting	\$0.00
October 5, 2021	D17	Quarterly Progress Report	\$0.00
February 15, 2022	D18	Final Project Data Deliverable	\$0.00
July 21, 2022	D19	Final Project Report	\$52,179.88
August 4, 2022	M12	Final Annual Meeting	\$0.00
August 15, 2022	M13	Receipt Submittal (As necessary)	NO FEE ALLOWED
August 31, 2022	D20	Final Project Review Summary Form and Project Claim Release	\$16,940.59
December 31, 2022	N/A	Project Closeout	N/A
TOTAL NOT-TO-EXCEED AMOUNT:			\$208,793.20