

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: TAND INC		PROJECT NAME: WAGON TRAIL CHANNEL – SUNSET ROAD TO TECO AVENUE	
CHANGE ORDER	03	BID NO.: 605955-21	PROJECT NO.: FCLA10J
		DATE: 1/05/2023	

Description of and Reason for Change(s):

The invert of existing HERCP at station 23+41 was 1-foot lower than indicated on the plans. The contractor sent in RFI #03 asking the engineer how to proceed. The reply was to construct an additional Type 4 manhole. This is a new item of work and a price could not be agreed upon by negotiations. The manhole will be constructed by Force Account. The estimated amount is \$40,000.00.

There is also additional cross gutter and sidewalk ADA ramps to be removed and replaced that were not indicated on the plans for which the contractor will need to be compensated. The estimated amount is \$15,000.00.

Description of Additional Work	Item No.	Qty.	Unit	Unit Price	Amount
Construct new manhole, ADA ramps and additional cross gutter	109.01	1	LS	\$55,000.00	\$55,000.00
Total \$ Amount of Change					\$ 55,000.00

A	Original Contract Amount	\$2,371,530.00
B	Adjustment(s) by previous change order(s)	\$295,000.00
C	Additional funds Per This CHANGE ORDER (CO)	\$55,000.00
	Revised (TOTAL) Contract Amount (A + B + C)	\$2,721,530.00

D	Original Contract Time	150
E	Previous time extensions	41
F	Additional Contract Days Per This CHANGE ORDER (CO):	14
	Revised (TOTAL) Contract Time (D+E+F)	205

This Construction Change Order, when executed by the parties to the Contract, shall constitute a Change Order pursuant to the General Conditions, Section 5.1 of the Contract. Except as provided herein, all terms and conditions of the Contract remain unchanged and in full force and effect.

ACCEPTED BY CONTRACTOR

	Adam Quinlan	Project Manager	2/9/2023
Signature	Printed Name	Title	Date

ACCEPTED BY CLARK COUNTY

Prepared By:		Concur:	
	2-10-2023		02/14/2023
Supervising Construction Management Inspector	Date	Design Project Manager	Date
Reviewed By:		Reviewed By:	
	2-14-23		2/13/2023
Zac Gentry, Assistant Manager of Construction	Date	Funding Source	Date
Recommended By:		Recommended By:	
	2/16/23		2-21-23
Manager of Construction		Director of Public Works	

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: TAND INC.		PROJECT NAME: WAGON TRAIL CHANNEL- SUNSET ROAD TO TECO AVE	
CHANGE ORDER 03	BID NO.: 605955-21	PROJECT NO.: FCLA10J	DATE: 1/05/2023

Authorized To Proceed By:

Jessica Colvin - Chief Financial Officer

Date