

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) to provide additional engineering services for the Tompkins Avenue between Koval Lane and University Center Drive project. (For possible action)

FISCAL IMPACT:

Fund #:	4180.001	Fund Name:	Master Transportation Room Tax Improvements
Fund Center:	1260110001	Funded PGM/Grant:	PW.S190107
Amount:	\$895,000		
Description:	Tompkins Ave - Koval Ln to University Center Dr		
Additional Comments:	Initial contract amount was \$1,250,000. Supplemental No. 1 increase of \$627,000 revised the contract value to \$1,877,000. Supplemental No. 2 increase of \$895,000 revises the total contract value to \$2,772,000.		

BACKGROUND:

On August 20, 2024, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. to provide professional engineering services for the Tompkins Avenue between Koval Lane and University Center Drive project.

Supplemental No. 2 to the professional engineering services contract with GCW, Inc. will provide additional design services to include pavement rehabilitation and drainage improvements on Deckow Lane, and additional coordination with adjacent property owners and utility companies. The time of performance remains effective to December 31, 2027, unless time extensions are granted.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this second supplemental contract as to form.

Cleared for Agenda

04/21/2026

File ID#

26-1452