

CLARK COUNTY BOARD OF COMMISSIONERS AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional project administration and construction management services contract between Clark County and CEEC, Inc. (Eumelia A.S. Johnson, P.E., President) for additional construction management services on the Naples Outfall Storm Drain project. (For possible action)

FISCAL IMPACT:

Fund #:	4180.001 4990.992	Fund Name:	MT Rm Tax - Resort Corridor PW Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.S160824 (4180.001) PW.FCLA10K (4990.992)
Amount:	\$10,125 (4180.001) \$30,375 (4990.992) \$40,500 Total		
Description:	Naples Outfall Storm Drain		
Additional Comments:	Initial contract amount was \$905,000. Supplemental No. 1 increase of \$40,500 revises the total contract value to \$945,500.		

BACKGROUND:

On October 18, 2022, the Board of County Commissioners approved a professional project administration and construction management services contract with CEEC, Inc. for the Naples Outfall Storm Drain project (Bid No. 606145-22).

Supplemental No. 1 to the contract is necessary to provide additional funds to continue project administration and construction management services due to the construction time for the project increasing.

CEEC, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

04/16/2024

File ID#

24-472