

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 5 to Interlocal Contract No. 957 between Clark County and Regional Transportation Commission of Southern Nevada to extend the contract term for the Fort Apache Road between Alexander Road and Clark County 215 Bruce Woodbury Beltway project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

The Regional Transportation Commission of Southern Nevada (RTC) approved the Fort Apache Road between Alexander Road and Clark County 215 Bruce Woodbury Beltway project (Public Works Project No. PW.R113CFT) on its annual Capital Improvement Program from Fuel Revenue Indexing Extension Funds.

Interlocal Contract No. 957 was approved by RTC on September 14, 2017 and by the Board of County Commissioners on October 3, 2017, for the project. RTC and the Board subsequently approved four supplementals to Interlocal Contract No. 957. The initial contract amount was \$1,200,000 and Supplemental Nos. 1 through 4 combined amounts increased the contract by \$17,305,000 for a revised total contract value of \$18,505,000.

The attached Supplemental No. 5 to Interlocal Contract No. 957 extends the time of performance to June 30, 2027, unless further time extensions are granted.

RTC approved the fifth supplemental contract at its meeting on June 9, 2022.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

07/19/2022

File ID#

22-0974