

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 1 to Interlocal Contract No. 3147 between Clark County and Regional Transportation Commission of Southern Nevada to increase total funds for construction of the Mount Charleston Streets Reconstruction: Rainbow Canyon Phase 2, Echo View, and Cathedral Rock View Subdivisions project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R00065P
Amount:	\$633,000		
Description:	Mount Charleston Streets Reconstruction: Rainbow Canyon Ph 2, Echo View & Cathedral Rock View Subdivisions		
Additional Comments:	Initial contract amount was \$1,600,000, and Supplemental No. 1 increase of \$633,000 revises the total value to \$2,233,000.		

BACKGROUND:

The Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 3147 and budgeted funding for the Mount Charleston Streets Reconstruction: Rainbow Canyon Phase 2, Echo View, and Cathedral Rock View Subdivisions project in RTC's Highway Improvement Fund for Fiscal Year 2024. The Board of County Commissioners approved this contract on June 18, 2024.

Supplemental No. 1 to Interlocal Contract No. 3147 increases funds for construction of the Mount Charleston Streets Reconstruction: Rainbow Canyon Phase 2, Echo View, and Cathedral Rock View Subdivisions project to cover the increased cost due to higher bid amounts than the engineer's estimate. The time of performance remains effective until June 30, 2029, unless time extensions are granted.

RTC approved the first supplemental contract at its meeting on July 11, 2024.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

08/06/2024

File ID#

24-1036