

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1  
ARTERIAL RECONSTRUCTION  
RUSSELL ROAD AND HACIENDA AVENUE**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1** is made and entered into this 13<sup>TH</sup> day of July 2023, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1221 dated September 10, 2020, for improvements to Arterial Reconstruction – Russell Road and Hacienda Avenue, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the COUNTY wishes to decrease total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$14,000,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$0.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$14,000,000.00

The remainder of Interlocal Contract 1221 dated September 10, 2020, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

July 13, 2023

BY:

DocuSigned by:

*Justin Jones*

134746B11CDF44C...

RTC Chair

Attest

DocuSigned by:

*Marin DuBois*

87E25985C7E8458

MARIN DUBOIS

Senior Management Analyst

Approved as to Form

DocuSigned by:

*David Clyde*

C30A40986B774C0

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

JAMES B. GIBSON

Chair

Attest

LYNN MARIE GOYA

County Clerk

Approved as to Form

*Ashley Balducci*

ASHLEY A. BALDUCCI

Deputy District Attorney