

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
JONES BOULEVARD
ERIE AVENUE TO BLUE DIAMOND ROAD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 8TH day of June 2023, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 906 dated July 14, 2016, and supplemental interlocal contracts dated December 13, 2018, May 21, 2020, February 10, 2022, and September 8, 2022, for improvements to Jones Boulevard, Erie Avenue to Blue Diamond Road, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder Interlocal Contract 906 dated July 14, 2016, and supplemental interlocal contracts dated December 13, 2018, May 21, 2020, February 10, 2022, and September 8, 2022, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

June 8, 2023

BY:

DocuSigned by:

Justin Jones

134746B11EDF440...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67F26986C7F8468...

MARIN DUBOIS

Senior Management Analyst

Approved as to Form

DocuSigned by:

David Clyde

620A409888774C0...

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

JAMES B. GIBSON

Chair

Attest

LYNN MARIE GOYA

County Clerk

Approved as to Form

Ashley A. Balducci

ASHLEY A. BALDUCCI

Deputy District Attorney