

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 6 to Interlocal Contract No. 1225 between Clark County and Regional Transportation Commission of Southern Nevada to increase total funds for design of the Starr Avenue between Las Vegas Boulevard and Bermuda Road project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R245AFT
Amount:	\$200,000		
Description:	Starr - Las Vegas Blvd to Bermuda		
Additional Comments:	Initial contract amount was \$500,000. Supplemental Nos. 1 through 5 combined amounts increased the contract by \$665,000. Supplemental No. 6 increase of \$200,000 revises the total contract value to \$1,365,000.		

BACKGROUND:

On September 10, 2020, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1225 for the Starr Avenue between Las Vegas Boulevard and Bermuda Road project on its annual Capital Improvement Plan from Fuel Revenue Indexing Extension Funds. The Board of County Commissioners approved this contract on October 6, 2020.

Supplemental No. 6 to Interlocal Contract No. 1225 will provide additional design funds for engineering services related to roadway cross-section modifications on Starr Avenue. This sixth supplemental contract will also extend the project completion date to December 31, 2029, unless further time extensions are granted.

RTC approved the sixth supplemental contract at its meeting on November 14, 2024.

The District Attorney's Office has reviewed and approved the sixth supplemental contract as to form.

Cleared for Agenda

12/17/2024

File ID#

24-1634