

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) to increase total funds and extend the contract term for the Blue Diamond Wash Railroad Channel project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA38G
Amount:	\$140,000		
Description:	Blue Diamond Wash Railroad Channel		
Additional Comments:	Initial contract amount was \$600,000. Supplemental No. 1 increase of \$140,000 revises the total contract value to \$740,000.		

BACKGROUND:

On June 1, 2021, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. to provide professional engineering services for the Blue Diamond Wash Railroad Channel project.

Supplemental No. 1 to the professional engineering services contract is needed for additional design and post design services, including a resolution to conflict with the existing 24-inch Southwest Gas line in Blue Diamond Road and the proposed channel. The time of performance will be extended from December 31, 2024 to December 31, 2025, unless further time extensions are granted.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

09/03/2024

File ID#

24-1092