

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
MOAPA VALLEY AIRPORT
ROAD RELOCATION**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 9TH day of October 2025, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1265 dated April 8, 2021, and supplemental interlocal contracts dated February 10, 2022, April 14, 2022, June 9, 2022, and September 14, 2023, for improvements to Moapa Valley Airport Road Relocation, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$6,716,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$0.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$6,716,000.00

The remainder of Interlocal Contract 1265 dated April 8, 2021, and supplemental interlocal contracts dated February 10, 2022, April 14, 2022, June 9, 2022, and September 14, 2023, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:


Date of Commission Action:

October 9, 2025


REGIONAL TRANSPORTATION COMMISSION

BY: 
134746814CDF44C...
RTC Chair

Attest


67F26085C7F8468...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form


C20A409B6E774C0...
RTC Legal Counsel

Date of Commission Action:


BY: _____
TICK SEGERBLOM
Chair

CLARK COUNTY BOARD OF COMMISSIONERS

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form



JASON B. PATCHETT
Deputy District Attorney