

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 1 to Interlocal Contract No. 1307 between Clark County and Regional Transportation Commission of Southern Nevada to increase total funds for the Sloan Lane between Vegas Valley Drive and Ruby Creek Drive project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R213AFT
Amount:	\$2,000,000		
Description:	Sloan - Vegas Valley to Ruby Creek		
Additional Comments:	Initial contract amount was \$12,000,000 and Supplemental No. 1 increase of \$2,000,000 increases the total contract value to \$14,000,000.		

BACKGROUND:

On September 9, 2021, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1307 and budgeted funding for the Sloan Lane between Vegas Valley Drive and Ruby Creek Drive project in RTC's Highway Improvement Acquisition Fund. The Board of County Commissioners approved this contract on October 5, 2021.

The attached Supplemental No. 1 to Interlocal Contract No. 1307 increases total funds for additional construction to cover increased costs due to Engineer's estimate for improvements on Sahara Avenue.

RTC approved the first supplemental contract at its meeting on September 8, 2022.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

10/18/2022

File ID#

22-1503