

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) for additional design engineering services and extension of the contract term for the Clark County 215 South Bruce Woodbury Beltway between Decatur Boulevard and Interstate 15 project. (For possible action)

FISCAL IMPACT:

Fund #:	4120.002	Fund Name:	MT Plan Capital - Countywide Beltway
Fund Center:	1260110001	Funded PGM/Grant:	PW.BW2017A
Amount:	\$415,000		
Description:	CC215 South Bruce Woodbury Beltway - Decatur to I-15		
Additional Comments:	Supplemental No. 2 increase of \$415,000 revises the total contract value to \$3,714,000.		

BACKGROUND:

On November 21, 2017, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. for engineering services for the Clark County 215 South Bruce Woodbury Beltway between Decatur Boulevard and Interstate 15 project.

The Board previously approved Supplemental No. 1 to the professional services contract with GCW, Inc. for design of Phase Two of the Beltway, which is considered to be the ultimate configuration of the Beltway.

The attached Supplemental No. 2 to the professional services contract with GCW, Inc. increases total funds for design of sign replacements to accommodate the name change of McCarran International Airport to Harry Reid International Airport, adds a redesign of the bridge widening over the Union Pacific Railroad (UPRR) tracks, and extends the contract time of performance to January 30, 2025, unless further time extensions are granted.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the supplemental contract as to form.

Cleared for Agenda

12/07/2021

File ID#

21-1721