

**AMENDMENT NO. 2  
CBE NO. 605613-20  
INTERLOCAL AGREEMENT  
DESERT TORTOISE CONNECTIVITY SOLUTIONS MODELING**

**THIS AMENDMENT** is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_ 2022, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and BOARD OF REGENTS, NEVADA SYSTEM HIGHER EDUCATION, ON BEHALF OF THE UNIVERSITY OF NEVADA, RENO (hereinafter referred to as "AGENCY").

**WITNESSETH:**

**WHEREAS**, the parties entered into an agreement under CBE Number 605613-20, entitled "Desert Tortoise Connectivity Solutions Modeling" dated May 5, 2020 (hereinafter referred to as AGREEMENT); and

**WHEREAS**, the parties desire to amend the AGREEMENT.

**NOW, THEREFORE**, the parties agree to amend the AGREEMENT as follows:

1. PAGE 2, ARTICLE V: TIME SCHEDULE, first paragraph

**ORIGINALLY WRITTEN:**

Time is of the essence for this AGREEMENT. The work identified in Exhibit A, Scope of Work is anticipated to end on December 31, 2021.

**REVISED TO READ:**

Time is of the essence for this AGREEMENT. The work identified in Exhibit A, Scope of Work is anticipated to end on March 31, 2022.

2. PAGE 3, ARTICLE VI: TERM OF AGREEMENT, first paragraph

**ORIGINALLY WRITTEN:**

The term of this AGREEMENT shall be from the day of award through December 31, 2021, contingent upon the availability of funds.

**REVISED TO READ:**

The term of this AGREEMENT shall be from the day of award through March 31, 2022, contingent upon the availability of funds.

3. PAGE 11 and 12, APPENDIX 1, MILESTONE/DELIVERABLE/INVOICING SCHEDULE TABLE of AMENDMENT NO. 1, to be removed in its entirety and replace by revised Appendix 1, Milestone/Deliverable/Invoicing Schedule Table, contained in this Amendment No. 2.

This Amendment No. 2 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the CONTRACT shall remain in full force and effect.

**COUNTY:**

COUNTY OF CLARK, NEVADA

**AGENCY:**

BOARD OF REGENTS, NEVADA SYSTEM  
OF HIGHER EDUCATION, ON BEHALF OF  
THE UNIVERSITY OF NEVADA, RENO

By:

\_\_\_\_\_  
JAMES B. GIBSON, CHAIR  
Board of County Commissioners

By:

**Joseph Nady**

Digitally signed by Joseph Nady  
Date: 2022.02.09 09:43:06 -08'00'

\_\_\_\_\_  
Joseph D. Nady, Grants and Contracts  
Manager

**APPROVED AS TO FORM:**

STEVEN B. WOLFSON, District Attorney

By:

\_\_\_\_\_  
*Elizabeth A. Vibert*

\_\_\_\_\_  
ELIZABETH VIBERT  
Deputy District Attorney

**Appendix 1**  
**Milestone/Deliverable/Invoicing Schedule**  
**Table (Revised per Amendment No. 2)**

**Desert Tortoise Connectivity Solutions Modelling**  
**2015-UNR-1580C**

<b>Date Due</b>	<b>Deliverable/Milestone #</b>	<b>Deliverable/Milestone Title</b>	<b>Amount Allowed</b>
May 10, 2020	M01	Contract Award and Mobilization	NO FEE ALLOWED
May 20, 2020	M02	Project Kick-off Meeting	\$2,000.00
July 5, 2020	D01	Work Plan & Schedule	\$2,000.00
July 5, 2020	D02	Data Management Plan	\$2,000.00
July 5, 2020	D03	Quarterly Progress Report (Project Start – June 30, 2020)	\$18,000.00
July 15, 2020	M03	Quarterly Project Meetings	\$2,000.00
August TBD, 2020	M04	2020 Annual Project Review Presentation (If requested)	NO FEE ALLOWED
October 5, 2020	D04	Quarterly Progress Report (July 1, 2020 – September 30, 2020)	\$18,000.00
October 15, 2020	M05	Quarterly Project Meetings	\$2,000.00
January 5, 2021	D05	Quarterly Progress Report (October 1, 2020 - December 31, 2020)	\$18,000.00
January 15, 2021	M06	Quarterly Project Meetings	\$2,000.00
January 30, 2021	D06	Data Deliverable	\$20,000.00
January 30, 2021	D07	Model Report	\$25,000.00
April 5, 2021	D08	Quarterly Progress Report (January 1, 2021 – March 31, 2021)	\$18,000.00
April 15, 2021	M07	Quarterly Project Meetings	\$2,000.00
June 30 2021	D09	Biennium Progress Summary Report	\$5,000.00
July 5, 2021	D10	Quarterly Progress Report (April 1, 2021 – June 30, 2021)	\$18,000.00
July 15, 2021	M08	Quarterly Project Meetings	\$2,000.00

November TBD, 2021	M09	2021 Annual Project Review Presentation (If requested)	NO FEE ALLOWED
October 5, 2021	D11	Quarterly Progress Report (July 1, 2021 - September 30, 2021)	\$18,000.00
October 15, 2021	M10	Quarterly Project Meetings	\$2,000.00
November 20, 2021	D12	Final Report	\$25,000.00
November 20, 2021	D13	Final Project Data	\$20,000.00
December 1, 2021	M11	Final Meeting	\$2,000.00
December 1, 2021	M12	Receipt Submittal (As necessary)	NO FEE ALLOWED
December 1 2021	D14	Final Biennium Project Summary Report	\$2,869.00
December 15, 2021	D15	Final Project Review Summary Form and Project Claim Release	\$22,586.90
March 31, 2022	N/A	Project Closeout	N/A
SUBTOTAL NOT TO EXCEED AMOUNT:			\$248,455.90
TOTAL NOT TO EXCEED WAF AMOUNT:			\$100,000.00
TOTAL NOT TO EXCEED AMOUNT:			\$348,455.90