

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2  
ANN ROAD  
CLARK COUNTY-215 BELTWAY TO DURANGO DRIVE**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2** is made and entered into this 14<sup>TH</sup> day of July 2022, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1087 dated June 13, 2019, and supplemental interlocal contract dated August 13, 2020, for improvements Ann Road, Clark County-215 Beltway to Durango Drive, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the RTC wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2027. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 1087 dated June 13, 2019, and supplemental interlocal contracts dated August 13, 2020 shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above:

Date of Commission Action: REGIONAL TRANSPORTATION COMMISSION

July 14, 2022

BY:

DocuSigned by:

Debra March

AEE78BE2E54C481...

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:

Marin DuBois

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C20A409B0B774C0...

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

JAMES B. GIBSON  
Chair

Attest

LYNN MARIE GOYA  
County Clerk

Approved as to Form

LAURA C. REHFELDT  
Deputy District Attorney