

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 1 to Interlocal Contract No. 3011 between Clark County and Regional Transportation Commission of Southern Nevada to increase total funds for the Harmon Avenue between Pecos Road and Boulder Highway project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R112CFT
Amount:	\$5,000,000		
Description:	Harmon - Pecos to Boulder Hwy		
Additional Comments:	Initial contract amount was \$13,900,000 and Supplemental No. 1 increase of \$5,000,000 increases the total contract value to \$18,900,000.		

**BACKGROUND:**

On March 10, 2022, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 3011 for the Harmon Avenue between Pecos Road and Boulder Highway project and budgeted funds in RTC's Highway Improvement Acquisition Fund, Fuel Revenue Indexing for Fiscal Year 2022. The Board of County Commissioners approved this contract on April 5, 2022.

The attached Supplemental No. 1 Interlocal Contract No. 3011 increases total funds for construction, and to cover the increased costs due to bid amounts higher than the Engineer's estimate. The additional funds are budgeted in RTC's Highway Improvement Acquisition Fund - Fuel Revenue Indexing for Fiscal Year 2023.

RTC approved the first supplemental contract at its meeting on October 13, 2022.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

**11/01/2022**

File ID#

**22-1563**