

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and Horrocks Engineers, Inc. (Wayne Horlacher, Senior Vice President) for additional design engineering services for the Maule Avenue / Badura Avenue Connection between Tenaya Way and El Capitan Way project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R242AFT
Amount:	\$89,000		
Description:	Maule / Badura Connection – Tenaya to El Capitan		
Additional Comments:	Initial contract amount was \$847,578. Supplemental No. 1 increase of \$89,000 revises the total contract value to \$936,578.		

BACKGROUND:

On July 6, 2021, the Board of County Commissioners approved a professional engineering services contract with Horrocks Engineers, Inc., to provide engineering services for the design of roadway improvements for the Maule Avenue / Badura Avenue Connection between Tenaya Way and El Capitan Way project.

The attached Supplemental No. 1 to the professional engineering services contract with Horrocks Engineers, Inc. increases total funds for additional design services related to roadway widening on Buffalo Avenue between Badura Avenue and Clark County 215 Bruce Woodbury Beltway, and extends the time of performance to December 31, 2024, unless further time extensions are granted.

Horrocks Engineers, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

03/07/2023

File ID#

23-270