

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 2 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for the Flamingo, Cimarron Branch between Russell Road and Patrick Lane project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFC
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA01F
Amount:	\$50,000		
Description:	Flamingo, Cimarron Branch - Russell to Patrick		
Additional Comments:	Initial contract amount was \$520,000. Supplemental No. 1 reallocated funding. Supplemental No. 2 increase of \$50,000 revises the total contract value to \$570,000.		

BACKGROUND:

The Clark County Regional Flood Control District (RFC) has programmed funds to design and construct flood improvements. On August 12, 2021, the RFC approved an interlocal contract for the Flamingo, Cimarron Branch between Russell Road and Patrick Lane in its 2018 Clark County Flood Control Master Plan Update, Structures No. FLCM 0003. The Board of County Commissioners approved this contract on September 21, 2021.

RFC and the County approved Supplemental No. 1 to the interlocal contract to reallocate funds by reducing design engineering and adding line items for right-of-way and environmental.

The attached Supplemental No. 2 to the interlocal contract increases funds for entity design labor. The time of performance remains effective to June 30, 2026, unless time extensions are granted.

RFC approved the second supplemental contract at its meeting on April 13, 2023.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

05/16/2023

File ID#

23-632