

**AMENDMENT NO. 1**  
**RFP NO. 606098-22**  
**PRE-CONSTRUCTION SERVICES FOR CLARK COUNTY DETENTION**  
**CENTER: SOUTH TOWER FACILITY RENOVATION**

**THIS AMENDMENT** is made and entered into this \_\_\_\_ day of \_\_\_\_\_ 2023, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and SLETTEN CONSTRUCTION OF NEVADA, INC. (hereinafter referred to as "CMAR").

**WITNESSETH:**

**WHEREAS**, the parties entered into an agreement under RFP Number 606098-22, entitled "Pre-Construction Services for Clark County Detention Center: South Tower Facility Renovation" dated January 4, 2023 (hereinafter referred to as CONTRACT); and

**WHEREAS**, the parties desire to amend the CONTRACT.

**NOW, THEREFORE**, the parties agree to amend the CONTRACT as follows:

1. Section II: Term of Contract, Page 3, Sentence 1

**ORIGINALLY WRITTEN:**

COUNTY agrees to retain CMAR for the period from date of award through 120 calendar days, unless such date is amended by COUNTY.

**REVISED TO READ:**

COUNTY agrees to retain CMAR for the period from date of award through 348 calendar days, unless such date is amended by COUNTY.

2. The revisions contained herein are effective as of May 16, 2023.

This Amendment No. 1 represents no cost change.

Except as expressly amended herein, the terms and conditions of the CONTRACT shall remain in full force and effect.

**COUNTY:**  
COUNTY OF CLARK, NEVADA

**CMAR:**  
SLETTEN CONSTRUCTION OF  
NEVADA, INC.

By: \_\_\_\_\_  
JESSICA COLVIN  
Chief Financial Officer

By: *Dan Eden*  
DAN EDEN  
Vice President

**APPROVED AS TO FORM:**  
STEVEN B. WOLFSON, District Attorney

By: *Jason Patchett*  
Jason Patchett (Oct 23, 2023 08:39 PDT)  
JASON B. PATCHETT  
Deputy District Attorney