

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental 1 to the professional engineering services contract between Clark County and WSP USA, Inc. (Syndi Dudley, Senior Director) for additional design engineering services for the Interstate 215 and Airport Connector Interchange Phase 3 project. (For possible action)

FISCAL IMPACT:

Fund #:	4120.002	Fund Name:	MTP Capital-MTP-Countywide Beltway
Fund Center:	1260110001	Funded PGM/Grant:	PW.B183214
Amount:	\$647,304		
Description:	I-215 and Airport Connector Interchange Phase 3		
Additional Comments:	Supplemental No. 1 increase of \$647,304 revises the total contract value to \$1,960,901.		

BACKGROUND:

On May 7, 2019, the Board of County Commissioners approved the original professional engineering services contract between Clark County and WSP USA, Inc. for professional engineering services for the Interstate 215 and Airport Connector Interchange Phase 3 project.

The attached Supplemental No. 1 to the professional engineering services contract with WSP USA, Inc. increases total funds for additional engineering services, including revisions to the northbound geometry, additional pavement rehabilitation requested by NDOT, and an environmental re-evaluation to update the Categorical Exclusion issued by FHWA in 2005 for the earlier phases of the Airport Connector project. This supplemental contract also includes an updated Exhibit "A" (Maximum Direct Salary of the Engineer's Employees Standard Rates).

WSP USA, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the supplemental contract as to form.

Cleared for Agenda

07/06/2021

File ID#

21-935