

**AMENDMENT NO. 1  
CBE NO. 604682-17  
INTERLOCAL AGREEMENT  
DESERT TORTOISE PREDATOR-PREY DYNAMICS**

**THIS AMENDMENT** is made and entered into this \_\_\_\_ day of \_\_\_\_\_ 2021, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and UNITED STATES GEOLOGICAL SURVEY (hereinafter referred to as "AGENCY").

**WITNESSETH:**

**WHEREAS**, the parties entered into an agreement under CBE Number 604682-17, entitled "Desert Tortoise Predator-Prey Dynamics" dated December 19, 2017 (hereinafter referred to as CONTRACT); and

**WHEREAS**, the parties desire to amend the CONTRACT.

**NOW, THEREFORE**, the parties agree to amend the CONTRACT as follows:

1. Page 13, Appendix 1, Milestone/Deliverable/Invoicing Schedule Table, Desert Tortoise Predator-Prey Dynamics - Year 4 to be removed in its entirety and replace by revised Appendix 1, Milestone/Deliverable/Invoicing Schedule Table, Desert Tortoise Predator-Prey Dynamics - Year 4, contained in this Amendment No. 1.

This Amendment No. 1 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the CONTRACT shall remain in full force and effect.

**COUNTY:**  
COUNTY OF CLARK, NEVADA


By: \_\_\_\_\_  
MARILYN KIRKPATRICK, CHAIR  
Clark County Commissioner

**AGENCY:**  
UNITED STATES GEOLOGICAL SURVEY

By: **A. MILES** \_\_\_\_\_  
A KEITH MILES  
USGS, WERC Center Director

Digitally signed by A.  
MILES  
Date: 2021.06.14  
14:34:35 -07'00'

**APPROVED AS TO FORM:**  
STEVEN B. WOLFSON, District Attorney

By:   
ELIZABETH VIBERT  
Deputy District Attorney

**Appendix 1**  
**Milestone/Deliverable/Invoicing Schedule Table**  
**Desert Tortoise Predator-Prey Dynamics (Year 4)**  
**(Revised per Amendment No. 1)**  
**2019-USGS-1987A**

<b>Date Due</b>	<b>Deliverable / Milestone #</b>	<b>Deliverable / Milestone Title</b>	<b>Amount Not to Exceed</b>
January 1, 2021	M23	Purchase Order Award and Mobilization	NO FEE ALLOWED
January 5, 2021	D10	Quarterly Data Deliverable	\$54,498.16
January 5, 2021	D11	Quarterly Progress Report	\$0.00
January 31, 2021	M08	Quarterly Project Status Meeting	\$0.00
March 31, 2021	D12	Quarterly Data Deliverable	\$32,459.65
April 5, 2021	D13	Quarterly Progress Report	\$0.00
April 30, 2021	M09	Quarterly Project Status Meeting	\$0.00
June 30, 2021	D14	Quarterly Data Deliverable	\$52,714.92
June 30, 2021	D15	Biennium Progress Summary Report	\$0.00
July 5, 2021	D16	Quarterly Progress Report	\$0.00
July 31, 2021	M10	Quarterly Project Status Meeting	\$0.00
November TBD, 2021	M11	2021 Annual Project Review Presentation (If requested)	\$0.00
October 5, 2021	D17	Quarterly Progress Report	\$0.00
November 15, 2021	D18	Final Project Data Deliverable	\$0.00
November 15, 2021	D19	Final Project Report	\$52,179.88
November 30, 2021	M12	Final Annual Meeting	\$0.00
December 15, 2021	M13	Receipt Submittal (As necessary)	NO FEE ALLOWED
December 15, 2021	D20	Final Project Review Summary Form and Project Claim Release	\$16,940.59
December 31, 2021	N/A	Project Closeout	N/A
<b>TOTAL NOT-TO-EXCEED AMOUNT:</b>			<b>\$208,793.20</b>