

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and Atkins North America, Inc. (Matthew Baird, P.E., Vice President) to provide additional design services for the Desert Inn Road between Nellis Boulevard and Hollywood Boulevard project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R054G16
Amount:	\$93,426.57		
Description:	Desert Inn - Nellis to Hollywood		
Additional Comments:	Supplemental No. 2 increase of \$93,426.57 revises the total contract value to \$1,263,268.57.		

BACKGROUND:

On February 7, 2017, the Board of County Commissioners approved a professional engineering services contract with Atkins North America, Inc. for engineering services for the Desert Inn Road between Nellis Boulevard and Hollywood Boulevard project.

The Board previously approved Supplemental No. 1 to the contract that provided additional design services to update the hydrologic and hydraulic analyses on the Las Vegas Wash and incorporate any design changes into the plans and specifications.

The attached Supplemental No. 2 will provide additional services and compensation to continue to provide construction support for the first phase of this project, Desert Inn Road between Blue Ash Lane and Hollywood Boulevard, currently under construction and estimated to be completed by October 31, 2021; and to make the second phase, Desert Inn Road between Nellis Boulevard and Blue Ash Lane, a stand-alone bid set, and to provide construction support services for the second phase. The time of performance for the second phase is unchanged from December 31, 2022, unless time extensions are granted at a later date.

Atkins North America, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

10/05/2021

File ID#

21-1425