

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1
SUNSET ROAD
DURANGO DRIVE TO DECATUR BOULEVARD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 is made and entered into this 12TH day of August 2021, by and between Clark County, a political subdivision, hereinafter referred to as "COUNTY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract #1227 dated September 10, 2020, for improvements to Sunset Road – Rainbow Boulevard to Decatur Boulevard, hereinafter referred to as "PROJECT," located wholly within Clark County; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding and extend the project limits; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION I: SCOPE OF PROJECT; the following shall be added:

The original design contract included improvements to Sunset Road from Decatur Boulevard to Rainbow Boulevard. This Supplemental Interlocal Contract shall expand the western limit of the PROJECT from Rainbow Boulevard to Durango Drive.

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,400,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$2,400,000.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$0.00

The remainder of Interlocal Contract #1227 dated September 10, 2020, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above:s

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

8/12/2021

BY:

DocuSigned by:

Debra March

AEE79BE2E54C461...

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:

Marin DuBois

A7F259B5C7F8458

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C2DA409B8B774C0...

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF
COMMISSIONERS

BY:

MARILYN KIRKPATRICK
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

Laura C. Rihfeldt

LAURA C. RHFELDT
Deputy District Attorney