SUPPLEMENTAL NO. 2 TO THE
PROFESSIONAL ENGINEERING SERVICES CONTRACT FOR
TROPICANA AVENUE AND BROADBENT BOULEVARD -
BOULDER HIGHWAY TO CITY OF HENDERSON LIMITS

THIS Supplemental No. 2 Contract, made and entered into this ‘3':6-!”' day of
Febru ary , 2026, between CLARK COUNTY, NEVADA, a political subdivision of
the State of Nevada, hereinafter referred to as “COUNTY”, and JACOBS ENGINEERING
GROUP INC., a corporation authorized to do business under the laws of the State of Nevada,
hereinafter referred to as “ENGINEER”. The COUNTY and ENGINEER may herein be referred
individually as “Party” or collectively as “Parties”.

The initial addresses of the parties, which one party may change by giving notice to the
respective other party, are as follows:

ENGINEER
Ken Gilbreth, P.E.. Vice President

COUNTY
Denis Cederburg, Director

Clark County Department of Public Works
500 South Grand Central Parkway, Suite 2066
Las Vegas, Nevada 89106

(702) 455-6020

Jacobs Engineering Group Inc.

1301 North Green Valley Parkway, Suite 200
Henderson, Nevada 89074

(702) 369-6175

WITNESSETH

WHEREAS, on July 20, 2021, the COUNTY and the ENGINEER entered into a
professional engineering services contract for preliminary and final design services for roadway
improvements on Tropicana Avenue and Broadbent Boulevard from Boulder Highway to City of
Henderson limits; and

WHEREAS, on September 5, 2023, the COUNTY and the ENGINEER entered into a
Supplemental No. 1 to the professional engineering services contract to perform additional
design engineering services for the Clark County Regional Flood Control Facilities LVO1 0001
to LVO1 0135 and LVOI 0151 to LVO1 0176; and

WHEREAS, the COUNTY has previously authorized Special Services for additional
Topographic Survey, additional Utility Potholing, Title Reports, and NPDES Groundwater
Discharge Permit Support; and

WHEREAS, the COUNTY desires the ENGINEER to perform additional design
engineering services to separate the Tropicana Avenue and Broadbent Boulevard segments into
two separate construction bid packages, additional design for the LVO1 0001 MPU segment in
order to extend the storm drain from Wetlands Park Lane to the Duck Creek Wash, and

additional Utility Potholing; and
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WHEREAS, this Supplemental No. 2 Contract will increase Basic Engineering Services
by $460,217.00 and increase Special Services by $350,000.00, revising the total contract value to
$3,623,574.00; and

WHEREAS, the COUNTY desires to extend the time of performance to allow for
phasing of construction.

NOW, THEREFORE, for and in consideration of the premises and mutual covenants

herein contained, it is agreed as follows:

ARTICLE I: DEFINITIONS
Add the following to the definition of “Project” in Article I: Definitions

The Tropicana Avenue and Broadbent Boulevard project will be separated into two construction
bid packages: Tropicana Avenue from Andover Drive to Wetlands Park Lane; and Broadbent
Boulevard from Wetlands Park Lane to City of Henderson Limits.

CCRFCD MPU facility improvements include Final Design of Facility LV01 0001, through the
Clark County Wetlands Park to the Duck Creek Wash. Such improvements to include 100-year
CCRFCD MPU facilities, utility coordination, and survey mapping to the sixty (60) percent,
ninety (90) percent, and Final design level. This design will be added to the current Tropicana
Avenue Conveyance Project.

ARTICLE II: SCOPE OF SERVICES

2.02 Basic Engineering Services

Add the following to the end of this Section:

Z. CCRFCD MPU FACILITIES LV01 0001 (PORTION) TO LVO1 0135 AND
LV01 0151 TO LV01 0176: The ENGINEER will prepare construction plans,
specifications, and cost estimates for the design of flood control improvements for
CCRFCD MPU Facilities LV01 001 (Portion) to LVO1 0135, from the north end of the
Clark County Wetlands Park to Andover Drive in Tropicana Avenue. The design shall
include additional work described in Subsections 2.02 A through 2.02 O, and Subsections
2.02 Q through 2.02 Y. The ENGINEER shall also include a thirty (30) percent design of
flood control improvements for CCRFCD MPU Facilities LVO1 0151 to LV01 0176 in
Tropicana Avenue from Andover Drive to Mountain Vista Street, included additional
work described in Subsections 2.02 P and 2.02 Q.

AA. ADDITIONAL CONSTRUCTION PACKAGES: The ENGINEER will prepare
two (2) separate construction bid packages, named Tropicana Avenue from Andover
Drive to Wetlands Park Lane; and Broadbent Boulevard from Wetlands Park Lane to
City of Henderson Limits.
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BB. CCRFCD MPU FACILITIES LV01 0001: The ENGINEER will prepare
construction plans, specifications, and cost estimates for the design of flood control
improvements for CCRFCD MPU Facility LVO1 001 through the Clark County Wetlands
Park to the Duck Creek Wash. Such improvements to include 100-year CCRFCD MPU
facilities, hydrologic and hydraulic analysis, utility coordination, and survey mapping to
the sixty (60) percent, ninety (90) percent, and Final design.

ARTICLE IV: TIME OF PERFORMANCE

4.01 Time of Performance
Subject to Section 4.02 hereof, the ENGINEER shall complete the following specific
tasks, and all the work preceding such tasks on or before the date set out below:
TASK | DESCRIPTION COMPLETION TIME
60% Plans, Partial Special | Within 180 calendar days following the notice
2.02T Provisions, and Review from the Director to begin work on this
Meeting Supplemental No. 2.
90% Plans, Special Within 150 calendar days following the receipt of
2.02U Provisions and Review comments from the Director on the 60% Plan
Meeting Submission.
. . Within 60 calendar days following the receipt of
2.02W F1na1' Plans and Special comments from the Director on the 90% Plan
Provisions .
Submission.
1 . Beginning when Project is advertised and lasting
2.02
LR Bidding Assistance Phase until Project is awarded to low bidder.
CLOMR will be prepared within 150 days
following the receipt of comments from the
2.02CC | CLOMR/LOMR Director on the 60% Plan Submission. LOMR
will be prepared 90 days after receipt of
Contractor as-builts.
2.03 Special Services Within time period as specified by the Director.
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The ENGINEER shall complete all other Basic Services and authorized Special Services
by the end of December 31, 2028, unless the Board of County Commissioners amends
such date in writing.

ARTICLE V: PAYMENT FOR SERVICES

5.01 Maximum Amount Pavable

Delete the first paragraph in this Section and replace with the following:

The maximum amount payable by the COUNTY to the ENGINEER shall be a sum of
money equal to the Basic Services fees plus the Special Service fees, if, as, and when
approved by the Director, and provided, however, that under no circumstances may the
total amount payable to the ENGINEER under this Contract or in connection with the
subject matter of this Contract, exceed the sum of Two Million Nine-Hundred Fifty-
Three Thousand Five Hundred Seventy-Four and 00/100 Dollars ($2,953,574.00) for the
Basic Service fees, and Six Hundred Seventy Thousand and 00/100 Dollars
($670,000.00) for Special Services fees, unless such sum is increased by the Clark
County Board of Commissioners, but only to the extent such total sum is increased.

5.02 Basic Services and Special Services Fees

Delete the last paragraph in this Section and replace with the following:

TASK SUBTOTAL FEE DISTRIBUTION
Basic Services 2.02

Original Contract — Task A through Y (RTC) ..o $1,238,357.00
Supplemental 1 — Task A through Z (CCRFCD)......cccoommuiunninieniniiniincinnnne. $1,255,000.00
Supplemental 2 — Task AA (RTC)..cooiiiiiiiiiieecinnes $164,851.00
Supplemental 2 — Task BB (CCRFCD) ..ot $295,366.00
Special Services 2.03

Original Contract — Task A through L (RTC) ..o, $120,000.00
Supplemental 1 — Task A through L (CCRFCD)....coiiiiiiiiiiiiiiiiiiiinn $100,000.00
Supplemental 1 — Task F (Post-Design Services — RTC) ..o, $50,000.00
Supplemental 1 — Task F (Post-Design Services — CCRFCD)...cocoonviicnnn $50,000.00
Supplemental 2 — Task A through L (RTC)..cuovrmmimmiiienieiiiniinicae $300,000.00
Supplemental 2 — Task F (Post-Design Services — RTC) ..o $50,000.00

In no event may the fees exceed the following Basic Services and the Special Services
fees shown below in purposes or amounts:
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Basic Engineering Services Subtotal ...........oooiiiniiiin $2,953,574.00
Special Services SUBLOtal.........corurirmriiiiririiin e $670,000.00
Grand Total Basic and Special SErviCes .....cecrsrsenssesesssrersssecssnsnnss$3,623,574.00
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The remainder of the professional engineering services contract dated July 20, 2021, and
Supplemental No. 1 dated September 5, 2023, remain unchanged.

IN WITNESS WHEREOF, the parties have executed this Supplemental No. 2 Contract

as of the date herein above set forth.

CLARK COUNTY, NEVADA

]AC?BS 7NGINEERING GROUP INC.
/ /

| [
\ /77

o

Jessica Colvin
Chief Financial Officer

APPWD AS TO FORM:

$od2

Tyler Smith
Deputy District Attorney
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DISCLOSURE OF OWNERSHIP/PRINCIPALS

Business Entity Type (Please select one)

[Hsote : Limited Liability . Non-Profit

Proprietorship IjPartnershlp Company Corporation B Trust Organization m Other

Business Designation Group (Please select all that apply)

[IMBE [Jwse [JsBE [IrPBE CJver CJover [C]ESB

Minority Business Women-Owned Small Business Physically Chailenged Veteran Owned Disabled Veteran Emerging Small

Enterprise Business Enterprise Business Enterprise Business Owned Business Business
Enterprise

Number of Clark County Nevada Residents Employed:

102

Corporate/Business Entity Name:

Jacobs Engineering Group Inc.

(Include d.b.a., if applicable)

1999 Bryan Street Ste. 1200

Website: WWW.jacobs.com

Street Address:

POC Name:
City, State and Zip Code: Da"as’ TX 75201

Email:
Telephone No: (214) 638-0145 Fax No:

Nevada Local Street Address:

(If different from

above)

1301 N. Green Valley Pkwy, Suite 200

Website: wyww.jacobs.com

City, State and Zip Code:

Henderson, NV 89074

Local Fax No: (702) 369-1107

Local Telephone No:

(702) 369-6175

Email:

Local POC Name: Ken Gilbreth
Ken.Gilbreth@jacobs.com

All entities, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five percent (5%) ownership or
financial interest in the business entity appearing before the Board.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest. The disclosure requirement, as applied to land-use applications, extends to the applicant and the landowner(s).

Entities include all business associations organized under or govemed by Title 7 of the Nevada Revised Statutes, inctuding but not limited to private corporations,
close corporations, foreign corporations, limited liability companies, parinerships, limited partnerships, and professional corporations.

Full Name

SEE ATTACHED

Title

% Owned

(Not required for Pubticly Traded
Corporations/Non-profit organizations)

This section is not required for publicly-traded corporations. Are you a publicly-traded corporation?

Yes

O~

1. Are any individual members, partners, owners or principals, involved in the business entity, a Clark County, Department of Aviation, Clark County Detention
Center or Clark County Water Reclamation District full-time employee(s), or appointed/elected official(s)?

D Yes

E]No

(If yes, please note that County employee(s), or appointed/elected official(s) may not perform any work on professional service
contracts, or other contracts, which are not subject to competitive bid.)

2. Do any individual members, partners, owners or principals have a spouse, registered domestic partner, child, parent, in-law or brother/sister, half-brother/half-
sister, grandchild, grandparent, related to a Clark County, Department of Aviation, Clark County Detention Center or Clark County Water Reclamation District
full-time employee(s), or appointed/elected aofficial(s)?

[ ves

[ o

(If yes, please complete the Disclosure of Relationship form on Page 2. If no, please print N/A on Page 2.)

| certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. | also understand that the Board will not take action on
land-use approvals, contract approvals, land sales, leases or exchanges without the completed disclosure form.

Ken Gilbreth

Ken Gilbreth

Signature

Vice President

Print Name

December 1, 2025

Title

Date

REVISED 7/25/2014




List any disclosures below:
(Mark N/A, if not applicable.)

DISCLOSURE OF RELATIONSHIP

NAME OF COUNTY* RELATIONSHIP TO COUNTY*
NAME OF BUSINESS EMPLOYEE/OFFICIAL COUNTY* EMPLOYEE’S/OFFICIAL'S
OWNER/PRINCIPAL AND JOB TITLE EMPLOYEE/OFFICIAL DEPARTMENT

N/A

1

* County employee means Clark County, Department of Aviation, Clark County Detention Center or Clark County
Water Reclamation District.

“Consanguinity” is a relationship by blood. “Affinity” is a relationship by marriage.

“To the second degree of consanguinity” applies to the candidate’s first and second degree of blood relatives as
follows:

e Spouse - Registered Domestic Partners — Children — Parents — In-laws (first degree)

o Brothers/Sisters — Half-Brothers/Half-Sisters — Grandchildren — Grandparents — In-laws (second degree)

For County Use Only:
If any Disclosure of Relationship is noted above, please complete the following:
D Yes No ls the County employee(s) noted above involved in the contracting/selection process for this particular agenda item?

D Yes D No Is the County employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

Signature

Print Name
Authorized Department Representative

REVISED 7/25/2014
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Jacobs Engineering Group Inc. via Blueprint platform Uaco s

December 1, 2025

List of Active Officers and Directors
Appointments

Board Directors

Miller, Shannon Director 10/02/2024
Nathamuni, Venkatesh Director 10/02/2024
Pragada, Robert V. Chair of the Board 01/30/2023
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December 1, 2025

List of Active Officers and Directors

Officers

Name Position Appointed

Adkisson, Jason Assistant Secretary 11/19/2020

Allen, William "Billy" B. Executive Vice President and Chief 10/13/2016
Accounting Officer  *

Ashman, David Director of Operations, South Florida & 10/24/2023
Puerto Rico

Banerjee, Ayan EVP, Financial Planning & Analysis, and 06/13/2023
Treasury

Battikhi. Amer Anwar Executive Vice President & GM, Digital & 04/28/2022
Data

Beadles, David Senior Director Tax 08/13/2025

Bloom, Katie Designated person responsible for practice 01/18/2018
of Environmental

Bunderson, Michael Senior Vice President, Tax 05/29/2018

Caruso, Joanne E. Chief Administrative Officer 01/18/2018

Delisle, Tina Senior Manager Payroll 02/01/2021

Feghali. Imad Executive Vice President, Global Program 10/25/2023
Management

Glaser, Kathleen EVP, Solution Delivery & Digital 06/12/2023
Enablement

Griswold, Steven Vice President 10/06/2025

Hansen, Taggart Chief Compliance Officer 09/23/2021

Helsing, Jason Senior Director Tax 06/01/2021

Hendon, Brian Lee Designated person responsible for practice 01/18/2018
of Architecture i

Henry, Chasity Assistant Secretary 04/28/2022

Hicks, Rich Manager, Ohio Engineering Operations 05/09/2018

Hill, Patrick EVP and President, People & Places 08/01/2021

Solutions
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December 1, 2025

List of Active Officers and Directors

Name Position Appointed

Howell, Priya Assistant Secretary 01/26/2022

Hsu, Chin Chang (Mike) Treasurer 09/28/2023

Johnson, Justin General Counsel 09/23/2021

Jones, Doug Executive Vice President, Human 06/12/2023
Resources - Total Rewards

Jones, Dale Director of Operations, Georgia & Orlando 10/24/2023

Jones, Keith B. Manager, Ohio Land Surveying Operations 05/09/2018

Laity, Michael Senior Director Tax 02/21/2020

Lawson, Keith Executive Vice President & GM, P&PS 09/23/2021
APME & Europe

Lazaro, Alberto Vice President, Sales 01/03/2022

Lopez-Dubois. Miguel Manager, California Engineering 01/18/2018
Operations

Maloney. Kevin Manager, California Engineering 01/18/2018
Operations

Miller, Shannon President, Strategy, Growth & Digital 09/26/2022

Montellano, Victorino Manager, California Engineering 01/18/2018
Operations

Nathamuni, Venkatesh Chief Financial Officer 10/02/2024

Nein, Brett Vice President, Florida Landscape 06/01/2018
Architecture Operations

Owens, John G. Designated Person Responsible Electrical 02/27/2020
Engineering in AK

Parent. Mark J. Designated Person Responsible Structural 02/27/2020
Engineering in AK

Patterson, Ellen Vice President 09/15/2025

Pragada, Robert V. Chief Executive Officer 01/30/2023

Refinski, Elizabeth A. Assistant Secretary 03/26/2009
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Jacobs Engineering Group Inc. via Blueprint platform

December 1, 2025

List of Active Officers and Directors

Name

Ruby. Richard

Scarlat, Cristian

Scher, Brian

Sever, Jeffrey David

Steiskal. David

Tobler, Nick

Warnock, William Kirkpatrick

Watson, Katus

White, Louise

Willis, Aaron

Young, Scott E.

Position Appointed
Senior Vice Pre_si_dent, Real Estate_ 4 05/01/2025
Manager, California Engineering 01/18/2018
Operations

Assistant Secretary 03/26/2009

Designated person responsible for practice 06/28/2018
of Mechanical Eng

Director of Operations, Southeast & North 10/24/2023
Florida

Iinternational Director Tax 07/08/2024

Manager, California Engineering 01/18/2018

Operations

Executive Vice President & GM Americas 10/25/2023
West

Executive Vice President, Marketing, 06/12/2023
Communications & Brand
Manager, California Land Surveying 01/18/2018

Operations

Managing Agent of Oklahoma Engineering 03/15/2021
Ops

CCPW - TROPICANA AVENUE & BROADBENT BLVD —
BOULDER HIGHWAY TO CITY OF HENDERSON LIMITS

SUPPLEMENTAL NO. 2

vacobs



