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CONTRACT

THIS CONTRACT is entered into in Las Vegas, Nevada as of the day of , 2021

ON THE ONE HAND,

The Board of County Commissioners, of Clark County, Nevada (OWNER)

AND

ON THE OTHER HAND,

The CONSULTANT firm of HNTB Corporation (CONSULTANT) has the required licenses and/or
authorizations pursuant to all Federal, State of Nevada and Local Laws in order to conduct business relative

to this Contract.

WITNESSETH

WHEREAS, OWNER desires CONSULTANT to perform and CONSULTANT is willing and able to perform,
certain professional technical services in connection with the work described herein upon the terms and
conditions set forth in this Contract:

NOW, THEREFORE, the parties hereby agree as follows:

1.

WORK TO BE PERFORMED: Except as otherwise provided in this Contract,
CONSULTANT shall furnish all labor, equipment, materials and shall perform all operations
necessary and required to carry out and perform in accordance with the terms and
conditions of the Contract the following Work, as hereinafter more fully defined.

Provide technical design services required to produce construction contract packages as
described in Exhibit "D" of this CONSULTANT Contract.

2. DOCUMENTS INCORPORATED: The following exhibits are by this reference incorporated
herein and made part of this Contract:
Exhibit "A" - General Conditions
Exhibit "B" - Special Conditions
Exhibit "C" - Compensation Conditions
Exhibit "D" - Technical Requirements
Exhibit "E" - CONSULTANT'’s Proposal dated March 27, 2021
Exhibit “F” — Required Contract Provisions
Except as otherwise specifically provided herein, no other documents shall be part of this
Contract.
3. PERIOD OF PERFORMANCE: CONSULTANT shall perform and complete all Work under
this Contract in accordance with the milestones set forth in Exhibit "B" - Special Conditions,
Article 2 — Commencement and Completion of Work.
Neither party shall be considered in default in the performance of its obligations hereunder,
or any of them, to the extent that performance of such obligations, or any of them, is
prevented or delayed by any cause, existing or future, which is beyond the reasonable
control of such party.
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Delays arising from the actions or in actions of any or more of CONSULTANT's principals,
officers, employees, agents, subconsultants, vendors or suppliers are expressly
recognized to be within CONSULTANT's control.

4, COMPENSATION: Except as otherwise provided in this Contract, OWNER shall pay to
CONSULTANT as full consideration for the performance by CONSULTANT of this
Contract, the compensation in accordance with the provisions set forth in Exhibit "C" -
Compensation Conditions of this Contract.

5. DESIGNATION OF AUTHORIZED REPRESENTATIVE: OWNER hereby designates Raul
Valdez, Senior Civil Engineer, as its Authorized Representative for the purposes of this
Contract. All communications and correspondence are to be directed to the Authorized
Representative at the address indicated herewith.

Raul Valdez, P.E.

Engineering Section
Department of Aviation

1845 E. Russell Road, 3 Floor
Las Vegas, Nevada 89119
Telephone: (702) 261-5277

Fax: (702) 261-5876
Email: raulva@McCarran.com
6. DESIGNATION OF CONSULTANT's REPRESENTATIVE: All communications and

correspondence are to be directed to the CONSULTANT's Authorized Representative at
the address indicated herewith.

Jeff Watson, P.E.

HNTB Corporation

6720 Via Austi Pkwy

Las Vegas, NV 89119
Telephone: (510) 587-8717
Email: RJWatson@HNTB.com

7. NOTICES: All formal notices required or permitted under this Contract shall be considered
as duly given if in writing and hand delivered or sent by mail or email to OWNER's
Representative or CONSULTANT at its office address set forth at the end of this Section,
or to such other address as may be designated by formal notice given as herein required.

8. INSURANCE: Prior to execution of the Contract, CONSULTANT shall furnish to OWNER
certificates of insurance evidencing the existence of valid, in force insurance policies for
the limits and coverage as described in Exhibit “A” - General Conditions, Article 20 —
Insurance.

Original Certificates for each insurance policy are to be signed by a person authorized by
that insurer and licensed by the State of Nevada.

9. EXAMINATION OF SITE: CONSULTANT shall have visited the site and become familiar
with existing conditions under which the services are to be performed and which may
impact budget, constructability and/or schedule. Execution of this Contract shall be
construed as evidence that CONSULTANT has visited the site and is familiar with all site
conditions and restrictions.
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IN WITNESS WHEREOF, the Board of County Commissioners of Clark County, Nevada, has designated
the Director of Aviation to execute this Contract on behalf of the said OWNER, and CONSULTANT has

hereunto set its hand and seal the day and year above written.

NOTE: Witnesses not required for
corporation, but Corporate Certificate
must be complete. Two witnesses
required for Partnerships and Individuals.
Partnerships must complete Partnership
Certificate.

Witness:

Witness:

BY:

BY:

BY:

CLARK COUNTY, NEVADA

ROSEMARY A. VASSILIADIS
Director of Aviation

HNTB CORPORATION

~JEFF WATSON

Vice President

APPROVED AS TO FORM:

=

TIMOTHY BALDWIN
Deputy District Attorney
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ATTACHMENT NO. ONE

LIST OF SUBCONSULTANTS

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

CONSULTANT shall list each subconsultant who will provide labor or a portion of the Work or improvement
to CONSULTANT.

Firm Name | Address Contact Work Description
Dinter 385 Gentry Way Tim Prockish, P.E. Electrical Engineering
Reno, NV 89502 Tim.prockish@dinter.com
775-682-4613
Harrocks 1401 N. Green Valley Lee Underwood, P.E. Civil Design Support
Engineers Parkway, Suite 160 Lee.underwood@horrocks.com Services
Henderson, NV 89074 702-249-2501
Ninyo & 6700 Paradise Rd, SteE Michael Stojanoff, P.E. Geotechnical
Moore Las Vegas, NV 89119 mstojanoff@ninyoandmoore.com | Engineering
702-433-0330 ext. 13214
The Barajas | 4560 Donovan Way Adrian Barajas Land Surveying
Group North Las Vegas, NV adrianb@barajas.com
89081 702-274-5209
Connico 2940 Hebron Park Drive, David Hunley, P.E. Cost Estimating
Suite 209 DHunley@connico.com
Hebron, KY 41048 615-257-7006
Martinez 2915 Waters Rd, Ste 100 | Ryan Flicek Photogrammetry &
Geospatial, | Eagan, MN 55121 ryan@mtzgeo.com Airports — GIS
Inc. 952-338-9408
FIRM: HNTB Corporation
7
BY: P AN
vl (Signature)
NAME: R. Jeff Watson
POSITION: Vice President
DATE: 4/22/2021
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ATTACHMENT NO. TWO
S/M/W/DBE BUSINESS ENTERPRISE UTILIZATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

Atthe meeting of the Board of County Commissioners on February 20, 1996, the Board adopted a Strategic
Plan to promote and encourage a greater degree of participation of small, minority, women-owned, and
other socially and economically disadvantaged businesses in the Clark County procurement process of
construction projects, commodities and services. The Board of County Commissioners wishes to ensure
that those businesses, which have been traditionally underutilized are afforded the opportunity to fully
participate in the overall procurement process of Clark County. Therefore, the DOA expects the Design
Team to solicit small, minority, women-owned and disadvantaged business enterprises certified in
accordance with U.S. Department of Transportation Regulations, 49 CRF Part 26, as subconsultants and
material suppliers. The successful Design Team shall make good faith efforts to work with the OWNER to
fulfill the joint commitment to these business enterprises.

CONSULTANT will be required to submit information concerning the S/M/W/DBEs who will participate in
this contract. The information will include the name and address of each small, minority, woman or DBE
firm, a description of the work to be performed by each named firm, and the dollar value of the subcontract.
If CONSULTANT fails to utilize any S/M/W/DBE participation, it will be required to provide documentation
demonstrating that it made good faith efforts in attempting to do so.

FIRM: HNTB Corporation
y/
BY: Vi
ju (Signature)
NAME: R. Jeff Watson
POSITION:

Vice President

DATE: 4/22/2021
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ATTACHMENT NO. THREE
STATEMENT ON PARTICIPATION IN CONTRACTS SUBJECT TO EQUAL EMPLOYMENT
OPPORTUNITY CLAUSE

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

CONSULTANT shall complete the following statement by checking the appropriate boxes:

CONSULTANT has Xx_not ___ participated in a previous contract subject to the equal opportunity clause
prescribed by Executive Order 10925, or Executive Order 11114, or Executive Order 11246.

CONSULTANT has _x_not ___ submitted all compliance reports in connection with any such contract due
under the applicable filing requirements; and that representation indicating submission of required
compliance reports signed by proposed subconsultants will be obtained prior to award of Subcontracts.

If CONSULTANT has participated in a previous contract subject to the equal opportunity clause and has
not submitted compliance reports due under applicable filing requirements, CONSULTANT, shall submit a
compliance report on Standard Form 100, "Employee Information Report EEO-1" prior to the award of
Contract.

FIRM: HNTB Corporation
7 D
BY: A~ —
i (Signature)

NAME: R. Jeff Watson

POSITION: Vice President

DATE: 4/22/2021
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ATTACHMENT NO. FOUR
S/M/W/DBE PARTICIPATION STATEMENT

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

The purpose of this form is so that CONSULTANT can substantiate that a good faith effort has been made
in soliciting S/M/W/DBE participation for this Contract. This form must be completed when no S/M/W/DBE
Participation is utilized.

1. List general circulation, trade association, and minority focus media where subcontracting
opportunities were advertised. Provide proof of advertising.

N/A

2. Plans, specifications and requirements of the contract were provided to the following S/M/W/DBE
s, in sufficient time for them to prepare a subcontract Proposal.

N/A

3. The following S/M/W/DBEs were contacted by CONSULTANT as a follow up to Iltem 2, above.
N/A

4. What portions of the work did CONSULTANT select to be performed by S/M/W/DBEs in order to

make a good faith effort to solicit S/M/W/DBE Participation, including where appropriate, breaking
down contracts into economically feasible units to facilitate S/M/W/DBE participation?

N/A
FIRM: HNTB Corporation
BY: o
(Signature)

NAME: R. Jeff Watson

POSITION: Vice President

DATE: 4/22/2021
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ATTACHMENT NO. FOUR
S/M/W/DBE PARTICIPATION STATEMENT - CONTINUED

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

5. With what S/IM/WDBE firms did CONSULTANT negotiate in good faith, not rejecting S/M/W/DBEs
as unqualified without sound reasons based on a thorough investigation of their capabilities?
N/A
6. If an S/M/W/DBE Proposal was rejected, state why on the attached S/M/W/DBE Unavailability
Certification Form.
N/A
7. With what S/M/W/DBE firms did CONSULTANT make efforts to assist in obtaining bonding, lines
of credit or insurance required by the Contract?
N/A
8. Name the organizations, which CONSULTANT contacted to secure the services of S/M/W/DBEs,

such as DBE Directors, Clark County Business Litigation Directory, disadvantaged subconsultant's
groups, minority chambers, local, state and Federal minority business assistance offices, and other
organizations that provide assistance in the recruitment and placement of S/M/W/DBEs.

N/A
FIRM: HNTB Corporation
7
BY: 7 i —
g ¥ (Signature)

NAME: R. Jeff Watson

POSITION: Vice President

DATE: 4/22/2021
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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ATTACHMENT NO. FOUR
S/M/W/DBE PARTICIPATION STATEMENT - CONTINUED

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

Please provide copies of reply letters from S/M/W/DBEs or if no reply was obtained, attach copy of
registered or certified letters.

CONSULTANT agrees to verify, to the maximum extent possible; i.e. through the use of recognized
directories, trade organization listings, minority and women chamber memberships, or proof of S/IM/W/DBE
certification, that the S/M/W/DBE firms engaged to provide materials or services in the completion of the
project (a) is a bona fide S/IM/W/DBE; and (b) has executed a binding contract to provide specific materials
or services for a specific dollar amount.

Certification that the S/IM/W/DBE has executed a binding Contract with CONSULTANT for materials or
services should be provided to OWNER at the time CONSULTANT's Contract is signed by OWNER.

During the period of the Contract, CONSULTANT agrees to make a good faith effort to replace a terminated
SIM/W/DBE subconsultant with another S/M/W/DBE subconsultant.

Prior to final payment, CONSULTANT agrees to submit to OWNER the actual dollar breakdown on
S/M/W/DBE participation on referenced project.

The undersigned hereby certifies that he or she has read the terms of this commitment and is authorized
to bind CONSULTANT to the commitment herein set forth.

FIRM: HNTB Corporation
/4 -
BY: A~
; 0l (Signature)

NAME: R. Jeff Watson

POSITION: Vice President

DATE: 4/22/2021
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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ATTACHMENT NO. FOUR
S/M/W/DBE PARTICIPATION STATEMENT - CONTINUED

S/M/W/DBE UNAVAILABILITY CERTIFICATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

L Jeff Watson ; Vice President
(Title)
of ___HNTB Corporation , certify
that on April 21, 2021 , | contacted the following S/M/W/DBE Subconsultants to
(date)

obtain a Proposal for work items to be performed on Project No. 3038

S/M/W/DBE Work ltems Form of Proposal
SUBCONSULTANT Sought Sought
Barajas Group Survey
Connico ' Cost Estimating/Scheduling
Martinez Geospatial Aeronautical Survey/AGIS
FIRM: HNTB Corporation
;4

i (Signature)
NAME: R. Jeff Watson
POSITION:  v/ice president
DATE: 4/22/2021
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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ATTACHMENT NO. FOUR
S/M/W/DBE PARTICIPATION STATEMENT - CONTINUED

S/M/W/DBE UNAVAILABILITY CERTIFICATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

THIS PAGE MAY BE DUPLICATED AND SHALL BE COMPLETED FOR EACH S/M/W/DBE
SUBCONSULTANT THAT WAS SOLICITED.

To the best of my knowledge and belief, said S/M/W/DBE subconsultant was unavailable (exclusive of
unavailability due to lack of agreement on price) for work on this project, or unable to prepare a bid, for the

following reason(s):

N/A was offered an opportunity

(Name of S/IM/W/DBE SUBCONSULTANT)

to propose on the above identified work on N/A
(Date)

FIRM: HNTB Corporation

BY: R
(Signature)

NAME: R. Jeff Watson

POSITION: Vice President

DATE: 4/22/2021

LAS R.LLM. Projects and Rehabilitation of Runways 1/19
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ATTACHMENT NO. FIVE
S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

| certify that _ Connico has agreed to participate
(S/M/W/DBE Firm Name)

with __ HNTB Corporation in Contract No. 3038 as a
(CONSULTANT Name)

subconsultant / supplier. The agreed upon subcontract amount or estimated purchase amount is

$ 51.809

. Couiw> ok,

(S/M/W/DBE F|rrh Authorized Representative)

Title: President/CEO

Companyj Connico
(SIM/W/DBE Firm)

This assurance shall be executed by a duly authorized representative of the S/W/DBE participant. Copies
may be made for each S/M/W/DBE participant.

Date: April 21, 2021
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ATTACHMENT NO. SIX
S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

SBE/MBE/WBE/DBE FIRM NAME: )
Connico

RDERESS: 2594 N. Mount Juliet Road, Mount Juliet, TN 37122

TELEPHONE NUMBER: 615-758-7474

Small Business Enterprise (SBE)
S/MMW/DBE BUSINESS Minarity Business Enterprises (MBE)
ENTERPRISE TYPE: Women Business Enterprise (WBE)

x__ Disadvantaged Business Enterprises (DBE)

ETHNICITY: Asian Pacific American Subcontinent Asian American
Black American Native American
Hispanic American x__ Caucasian

DESCRIPTION OF WORK
OR SERVICES TO BE
SUBCONTRACTED: Cost Estimating

DESCRIPTION OF
SUPPLIES TO BE
FURNISHED:

ESTIMATED DOLLAR
AMOUNT OF SUBCONTRACT: $51,809

(PLEASE PHOTOCOPY THIS FORM SHOULD ADDITIONAL SPACES BE REQUIRED)

For all Firms listed as S/M/W/DBE'’s, attach a copy of the current certification.

Total Contract Amount: $ 1,298,138.16
Total S/IM/W/DBE Amount: $ 51,809
Percentage of S/IM/W/DBE Participation: 4.0 %

FIRM: HNTB Corporation

!/
i (Signature)
NAME: R. Jeff Watson
POSITION:

Vice President

DATE: 4/22/2021
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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From: Nev DOT

To: nnie S. Gowder
Subject: NDOT: Certification Renewal

Date: Friday, April 2, 2021 5:09:12 PM

Connie Gowder
CONNICO, INC.

2594 N MT JULIET RD
MOUNT JULIET, TN 37122

Re: Annual Disadvantaged Business Enterprise (DBE) Certification Update
Dear Connie Gowder:

The Nevada Unified Certification Program (NUCP) is pleased to announce that your
firm’s certification as a Disadvantaged Business Enterprise (DBE) in Nevada has been
updated in accordance with 49 CFR Part 26. Your certification number is
NV20002520NUCP, and your firm is certified in the following areas:

NAICS 236220: COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION
NAICS 236220: COMMERCIAL BUILDING CONSTRUCTION

NAICS 236220: INSTITUTIONAL BUILDING CONSTRUCTION

NAICS 541330: ENGINEERING SERVICES

NAICS 541512: COMPUTER SYSTEMS DESIGN SERVICES

NAICS 541611: ADMINISTRATIVE MANAGEMENT AND GENERAL MANAGEMENT
CONSULTING SERVICES

NAICS 541990: CONSTRUCTION ESTIMATION SERVICES

Your firm will be listed in Nevada's Certified Vendors Directory which can be accessed
via the internet at www.nevadadbe.com. So long as the firm is listed, it is considered
DBE/SBE certified by all NUCP member agencies.

DBE/SBE certification is continuous from the date of this letter, but is contingent upon
the firm renewing eligibility annually, by or before your annual certification date April
3, 2022 You will be notified in advance of your obligation to continue eligibility by
submitting a No Change Affidavit (NCA). Failure to submit forms and/or change of
information will be deemed a failure to cooperate under the Regulation and may result
in your firm being decertified.

DBE/SBE certification is NOT a guarantee of work, but enables your firm to compete for,
and perform, contract work as a DBE contractor, subcontractor, consultant,
subconsultant or material supplier on all USDOT Federal Aid (FAA, FTA and FHWA) as
well as state funded projects in Nevada.

If, at any time, there is a material change in your firm, including, but not limited to,
ownership, officers, directors, scope of work being performed, daily operations,
affiliations with other businesses or individuals, or physical location of the firm, you
must notify this office in writing without delay and in no event not more than 30 days



from the change, and must include supporting documentation. You will receive timely
instruction as to how you should proceed, if necessary.

The NUCP reserves the right to withdraw this certification if at any time, it is determined
that certification was knowingly obtained by false, misleading, or incorrect information.
DBE/SBE certification is subject to review at any time.

We wish you great success as a Nevada certified DBE. Please contact me at (702) 730-
3309 or PDelaCruz@dot.nv.gov if you have any questions or need additional
information.

Sincerely,

ij

PAULITA A. DE LA CRUZ
DBE Specialist
NDOT External Civil Rights Division




ATTACHMENT NO. FIVE
S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

| certify that Barajas Group has agreed to participate
(S/IM/W/DBE Firm Name)

with HNTB Corporation in Contract No. 3038 as a
(CONSULTANT Name)

subconsultant / supplier. The agreed upon subcontract amount or estimated purchase amount is

$ 46,500
By:
(S/M/W/DBE FiffmAlthorized Representative)
Title: President
Company: Barajas Group

(SIM/W/DBE Firm)

This assurance shall be executed by a duly authorized representative of the S/W/DBE participant. Copies
may be made for each S/M/W/DBE participant.

Date: 4121121
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ATTACHMENT NO. SIX

S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

SBE/MBE/WBE/DBE FIRM NAME:

Barajas Group

ADDRESS:

4560 Donovan Way Suite i, North Las Vegas, NV 89081

TELEPHONE NUMBER:

702.274.5209

S/M/W/DBE BUSINESS
ENTERPRISE TYPE:

Small Business Enterprise (SBE)
Minarity Business Enterprises (MBE)
Women Business Enterprise (WBE)

X Disadvantaged Business Enterprises (DBE)
ETHNICITY: Asian Pacific American Subcontinent Asian American
Black American Native American
X Hispanic American Caucasian

DESCRIPTION OF WORK
OR SERVICES TO BE
SUBCONTRACTED:

Horizontal and vertical survey control, and topographic
mapping

DESCRIPTION OF
SUPPLIES TO BE
FURNISHED:

ESTIMATED DOLLAR
AMOUNT OF SUBCONTRACT:

$46,500

(PLEASE PHOTOCOPY THIS FORM SHOULD ADDITIONAL SPACES BE REQUIRED)

For all Firms listed as S/M/W/DBE’s, attach a copy of the current certification.

Total Contract Amount:

$ 1,298,138.16

Total S/IM/W/DBE Amount: $_ 46,500
Percentage of S/M/W/DBE Participation: 3.6 %
FIRM: HNTB Corporation
BY: R
(Signature)
NAME: R. Jeff Watson
POSITION: Vice President
DATE: 4/22/2021
LAS R.I.LM. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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Business & Contact Information

BUSINESS NAME

OWNER

ADDRESS

PHONE
FAX

EMAIL
WEBSITE
ETHNICITY
GENDER

COUNTY

THE BARAJAS GROUP, A NEVADA CORPORATION

Mr Adrian Barajas

4560 Donovan Way
Suite |
North Las Vegas, NV 89081

702-274-5209
702-446-5595

ADRIANB@BARAJAS.COM

http://www.barajassurveying.com
Hispanic American
Male

Clark (NV)

Map This Address

Certification Information

CERTIFYING AGENCY
CERTIFICATION TYPE
CERTIFICATION DATE

CERTIFIED BUSINESS DESCRIPTION

Nevada Department of Transportation

DBE - Disadvantaged Business Enterprise

2/24/2021

Land Surveying, Mapping, Construction Layout, Topographic mapping and

surveying services

Commodity Codes

Code Description

NAICS 541370

Land surveying services

Additional Information

WORK DISTRICTS/REGIONS

CERTIFYING AGENCY

https://ndot.dbesystem.com/Default.asp? TN=ndot

All work districts/regions

N - Nevada Department of Transportation

1/2



ATTACHMENT NO. FIVE
S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

| certify that ___Martinez Geospatial has agreed to participate
(S/M/W/DBE Firm Name)

with _ HNTB Corporation in Contract No. 3038 as a
(CONSULTANT Name)

subconsultant / supplier. The agreed upon subcontract amount or estimated purchase amount is

$__11.059
W Ryan Flicek
By:
(S/M/WDBE Firm Authorized Representative)
Tifles Vice President
Company: Martinez Geospatial

(S/M/W/DBE Firm)

This assurance shall be executed by a duly authorized representative of the S/W/DBE participant. Copies
may be made for each S/M/W/DBE patrticipant.

Dafe: 04/22/2021
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract Contract
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ATTACHMENT NO. SIX

S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

THIS FORM IS PART OF THE CONTRACT AND MUST BE FULLY EXECUTED.

SBE/MBE/WBE/DBE FIRM NAME:

Martinez Geospatial, Inc.

ADDRESS:

2915 Waters Road, Ste 100, Eagan MN 55121

TELEPHONE NUMBER: 651-686-8424
Small Business Enterprise (SBE)
S/MMW/DBE BUSlNESS Minarity Business Enterprises (MBE)
ENT.ERPR'SE TYPE: Women Business Enterprise (WBE)
X Disadvantaged Business Enterprises (DBE)
ETHNICITY: Asian Pacific American Subcontinent Asian American
Black American Native American
X Hispanic American Caucasian

DESCRIPTION OF WORK

OR SERVICES TO BE Survey Data Review & GIS Data Formatting

SUBCONTRACTED:

DESCRIPTION OF

SUPPLIES TO BE N/A
FURNISHED:

ESTIMATED DOLLAR 11,059

AMOUNT OF SUBCONTRACT:
(PLEASE PHOTOCOPY THIS FORM SHOULD ADDITIONAL SPACES BE REQUIRED)

For all Firms listed as S/M/W/DBE’s, attach a copy of the current certification.

Total Contract Amount: $ 1,298,138.16
Total S/IM/W/DBE Amount: $ 11,059
Percentage of S/M/W/DBE Participation: 09 %
FIRM: HNTB Corporation
/4
BY: A
e (Signature)
NAME: R. Jeff Watson
POSITION:

Vice President

DATE: 4/22/2021

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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Search Returned 1 Records W et 12 D2 sl pt 0l

Query Criteria

Certification Types: DBE
DBA Name: martinez geospalial

Firm ID 1346

DBA Name MARTINEZ GEQSPATIAL INC
Firm Name MARTINEZ GEOSPATIAL INC
Address Line1 2215 WATERS ROAD. SUITE 100
Address Line2 )

City EAGAN

State MN

Zip Codet 88121

Zip Code2

Matling Address Line1
Mailing Address Line2
Mailing City

Mailing State

Mailing Zip Code1
Matling Zip Code2
Certification Type OBE
EMail

Contact Name
Area Code
Phone Number
Extension

Alt Area Code 631

Alt Phone Number 261-3001
Extension

Fax Area Code

1
86-3369

Fax Phone Number B

Agency Name DEPARTMENT OF TRANSPORTATION

Counties 01 0Z 03,04,05.06.07 09101112 13 12 15716, 17_18,19; 20 21 22 23 24:25 26 27 28, 38 41 144 45 46 47 12 49 54 37 33
Districts a1 23 0405 05 07,08 09,10 11 12

DBE NAICS 515210 541330, 341370 541511 341512 341514: 541922, 261498

ACDBE NAICS

Work Codes 1 COLIMERCIAL PHCTCGRAPHY C8702 MANAGEMENT iNFORKMATICN SYSTE] n & CRAFTING {CADD
Licenses NL N FIREA N ICENSED IN CALIFORNIA.

Trucks

Gender K

Ethnicity HISPANIC

Firm Type DBE



ATTACHMENT NO. SEVEN
CORPORATE CERTIFICATE

l, , certify:
1. Thatlamthe of the corporation named in the foregoing Contract;
Title
and
2. That , who signed said Contract on behalf of CONSULTANT was
then of the said corporation; and

Title

3. That said Contract was duly signed for and on behalf of said Corporation by authority of its governing
body, and that such authority is within the scope of its corporate powers.

Signature

Corporate Seall

*See next page for inclusion of POA certificate for Vice President signing the agreement.

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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DocuSign Envelope ID: 6FF2C54D-141D-477E-B091-EFDE51DCD40C

CERTIFICATE OF AUTHORITY
AND
POWER OF ATTORNEY

The undersigned, Vice President of HNTB Corporation, a Delaware corporation,
(the “Corporation”) hereby certifies that ROBERT J. WATSON has been authorized by
the Board of Directors of the Corporation, commencing as of the date hereof, to enter into
agreements and contracts for usual and customary architectural, engineering, planning,
and management professional services, and to incur ordinary and necessary obligations in
connection therewith, in the name of and on behalf of the Corporation, and the
Corporation shall be bound thereby. The Corporation hereby ratifies and confirms any
action taken by such individual pursuant to this certificate. Such authority shall expire as
of May 31, 2021.

DocuSigned by:

Date: May 14, 2020 By: 5C05C8206888474

Thomas D. O’Grady



ATTACHMENT NO. EIGHT
DISCLOSURE OF OWNERSHIP/PRINCIPALS FORM

(See Attached)
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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DISCLOSURE OF OWNERSHIP/PRINCIPALS

Business Entity Type (Please select one)

[CIsole ; [] Limited Liability | p= . : Non-Profit

Proprietorship Partnershlp Company Corporahon Trust Organization Other

Business Designation Group (Please select all that apply)

[IMBE [IwsE [IsBE [prBE CveT [CIover [JEsB

Minority Business Women-Owned Small Business Physically Challenged Veteran Owned Disabled Veteran Emerging Small

Enterprise Business Enterprise Business Enterprise Business Owned Business Business
Enterprise

Number of Clark County Nevada Residents Employed: S

Corporate/Business Entity Name:

HNTB Corporation

(Include d.b.a., if applicable)

Street Address:

715 Kirk Drive

Website: hitp://www.hntb.com

City, State and Zip Code:

Kansas City, MO 64105 POC Name: R. Jeff Watson

Email: riwatson@hntb.com

Telephone No:

510-208-4599

Fax No: 510-208-4595

Nevada Local Street Address:

(If different from above)

6720 Via Austi Parkway, Suite 360 | V¢S http://www.hntb.com

City, State and Zip Code:

Las Vegas, NV 89119 Local Fax No: N/A

Local Telephone No:

702"‘5 1 8"3469 ocel PO Name: st:rIfea:'Lkiﬁgr;-(girr:gtb.com

Email:

All entities, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five percent (5%) ownership or

. financial interest in the business entity appearing before the Board.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest. The disclosure requirement, as applied to land-use applications, extends to the applicant and the landowner(s).

Entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to private corporations,
close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

Full Name

HNTB Holdings, Ltd.

Title % Owned

(Not required for Publicly Traded
Corporations/Non-profit organizations)

N/A 100%

This section is not required for publicly-traded corporations. Are you a publicly-traded corporation? I:‘ Yes No

1. Are any individual members, partners, owners or principals, involved in the business entity, a Clark County, Department of Aviation, Clark County Detention
Center or Clark County Water Reclamation District full-time employee(s), or appointed/elected official(s)?

D Yes No (If yes, please note that County employee(s), or appointed/elected official(s) may not perform any work on professional service
contracts, or other contracts, which are not subject to competitive bid.)

2. Do any individual members, partners, owners or principals have a spouse, registered domestic partner, child, parent, in-law or brother/sister, half-brother/half-
sister, grandchild, grandparent, related to a Clark County, Department of Aviation, Clark County Detention Center or Clark County Water Reclamation District
full-time employee(s), or appointed/elected official(s)?

D Yes No (If yes, please complete the Disclosure of Relationship form on Page 2. If no, please print N/A on Page 2.)
TR

| certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. | also understand that the Board will not take action on

land-use approyalg, contract approvals, land sales, leases or exchanges without the completed disclosure form.
/ Z ey R. Jeff Watson

Signature/ vi Print Name
Vice President April 06, 2021
Title Date

REVISED 7/25/2014




List any disclosures below:
(Mark N/A, if not applicable.)

DISCLOSURE OF RELATIONSHIP

NAME OF COUNTY* RELATIONSHIP TO COUNTY*
NAME OF BUSINESS EMPLOYEE/OFFICIAL COUNTY* EMPLOYEE’S/OFFICIAL’S
OWNER/PRINCIPAL AND JOB TITLE EMPLOYEE/OFFICIAL DEPARTMENT

N/A

* County employee means Clark County, Department of Aviation, Clark County Detention Center or Clark County
Water Reclamation District.

“Consanguinity” is a relationship by blood. “Affinity” is a relationship by marriage.

“To the second degree of consanguinity” applies to the candidate’s first and second degree of blood relatives as
follows:

e Spouse — Registered Domestic Partners — Children — Parents — In-laws (first degree)

e Brothers/Sisters — Half-Brothers/Half-Sisters — Grandchildren — Grandparents — In-laws (second degree)

For County Use Only:

If any Disclosure of Relationship is noted above, please complete the following:

D Yes EI No Is the County employee(s) noted above involved in the contracting/selection process for this particular agenda item?
[j Yes No Is the County employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

Signature

Print Name
Authorized Department Representative

(3]

REVISED 7/25/2014
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EXHIBIT "A"
GENERAL CONDITIONS

1. AUTHORIZED REPRESENTATIVES

Before starting work, CONSULTANT shall designate in writing an Authorized Representative
acceptable to OWNER to represent and act for CONSULTANT and shall specify any limitations of
such representative’s authority. During periods when work is suspended, arrangements shall be
made for an Authorized Representative acceptable to OWNER for any emergency work that may
be required. All communications given to the Authorized Representative by OWNER in accordance
with this Contract shall be binding upon CONSULTANT.

OWNER shall designate an Authorized Representative to be the point of contact for OWNER and
will notify CONSULTANT, in writing, of the name of such representative. The Authorized
Representative will act for OWNER, within the limitations of such representatives’ authority, and
receive communications from CONSULTANT.

Notification of changes of Authorized Representatives for either OWNER or CONSULTANT shall
be provided in advance, in writing, to the other party.

2. DEFINITIONS

Architect: means a Professional Architectural Firm registered in the State of Nevada, its authorized
representatives, successors, and permitted assigns.

CONSULTANT: means HNTB Corporation, a Professional Engineering Firm licensed in the State
of Nevada, its authorized representatives, successors, and permitted assigns.

Engineer: means a Professional Engineering Firm licensed in the State of Nevada, its authorized
representatives, successors, and permitted assigns.

Record Documents: means the final completed project drawings, CADD diskettes and
specifications prepared by CONSULTANT based solely upon the information supplied by the Prime
Contractor. The original design drawings shall be modified by the Prime Contractor- supplied
information to create the "Record" drawings.

Services/Work: means all the professional and technical services and responsibilities to be
performed by CONSULTANT as specified, stated, indicated or implied in this Contract, including
the furnishing and supervision of all technical personnel and the supply of all equipment, materials
and supplies (if applicable) necessary or required to perform this Contract.

Small/Minority/Women-Owned/Disadvantaged Business Enterprise (S/M/W/DBE): means an
independent and continuing business for profit, which performs a commercially useful function, and
which is at least fifty-one Percent (51%) owned and controlled by one or more minority persons.
Minority persons include Black Americans (which includes persons having origins in any of the
black racial groups of Africa); Hispanic Americans (which includes persons of Mexican, Puerto
Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or
origin, regardless of race); Native Americans (which includes persons who are American Indians,
Eskimos, Aleuts, or Native Hawaiians); Asian-Pacific Americans (which includes persons whose
origins are from Japan, China, Taiwan, Korea, Burma [Myanmar], Vietnam, Laos, Cambodia
[Kampuchea], Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust
Territories of the Pacific Islands [Republic of Palau], the Commonwealth of the Northern Marianas
Islands, Macao, Fiji, Tonga, Kirbati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong);

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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and Subcontinent Asian Americans (which includes persons whose origins are from India, Pakistan,
Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka).

Subconsultant: means an individual or organization engaged by CONSULTANT to render
professional consulting services complimenting or supplementing CONSULTANT's Services.

3. RESPONSIBILITY OF OWNER
OWNER shall:
1. Provide general coordination of planning and design activities related to this

Contract with other applicable projects.

2. Approve planning and design criteria, CONSULTANT's procedures, scope
documents, conceptual drawings, planning documents, construction documents
and other items required.

3. Review and approve Work Plans, schedules and assignment of key personnel.

4. Monitor quality, cost and schedule control of CONSULTANT's Services.
Recommend corrective actions where determined necessary.

5. Control contract policy, schedule and tasks within the scope of CONSULTANT's
Services.

OWNER will be responsible for the clarification and final resolution on matters of policy and
responsibilities of CONSULTANT.

4. RESPONSIBILITY OF CONSULTANT

Services carried out by CONSULTANT shall be planned, controlled, executed, and reported in
close cooperation with OWNER, with the objective of assuring completion of the Services within
established schedules and budgets.

With respect to the performance of the Services, CONSULTANT and its subconsultants will
exercise the degree of skill, care and diligence normally exercised by recognized professional
architectural or engineering firms with respect to services of a comparable nature. In the exercise
of the standards set forth above, CONSULTANT, in its performance of Services, will be responsible
for the professional quality, technical accuracy, timely completion, and coordination of all designs,
drawings, specifications, reports, manuals and other services or materials furnished under these
Contract Documents by CONSULTANT or its subconsultants; and be responsible for all work
performed by its own forces in addition to all work performed by its subconsultants.

CONSULTANT will also be responsible for the coordination, integration and interfacing of all work
performed by its own forces and its subconsultants with the work performed by others. Work by
others could include OWNER prepared information or material prepared by other design
consultants.

CONSULTANT shall be responsible for preparing and maintaining all documentary material,
including base data, correspondence, calculations, specifications, estimates, schedules, drawings,
and reports. CONSULTANT will prepare the project scope definition, procedures, meeting notes,
studies, reports, sketches, and other items necessary to execute the Services.

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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CONSULTANT shall submit as required, its findings, studies, reports, drawings, specifications or
other material for review and approval by OWNER. Such submittals shall be in the format and scale
established by OWNER and may include drawings, specifications, structural calculations, proposed
contract documents, quantity surveys and construction cost estimates (CCE). If, as a result of
review of submittal, OWNER desires that a redesign occur which is not caused in whole or in any
part by CONSULTANT error, omission or the negligent act, the redesign shall be treated as an
additional service.

CONSULTANT shall be required to prepare Work at a level of detail that enables construction
Contractors to understand, bid and perform the intended Work with a minimum of questions.
Contract drawings and specifications prepared by CONSULTANT shall include complete
construction details as required by OWNER for construction Contractors who do not maintain
architectural or engineering staff for preparing supplemental detail drawings. The drawings shall
include, but not be limited to, details for unusual or special items. Such drawings shall be at a level
of detail that does not require additional architectural design or engineering to be performed by the
construction Contractor.

CONSULTANT agrees that neither CONSULTANT or its subconsultants nor any of
CONSULTANT's or its subconsultants’ member companies or their affiliated companies will bid on
or perform any direct construction work (including the supply of any materials or equipment) in
connection with the Services. CONSULTANT further agrees that neither CONSULTANT or its
subconsultants nor any of CONSULTANT's or its subconsultants’ member companies or their
affiliated companies will provide professional services of any nature to the construction contractor
or its subcontractors of any tier.

A. Errors/Omissions

Upon notice from OWNER of, or other discovery of the same, CONSULTANT shall,
throughout the term of this Agreement, without additional compensation and as provided
hereafter, promptly correct or revise any errors, omissions or other deficiencies in designs,
drawings, specifications, reports, manuals and other services or materials furnished under
these Contract Documents, which result from CONSULTANT's failure to perform in
accordance with professional standards.

Notwithstanding any review, approval, acceptance or payment by OWNER,
CONSULTANT shall be and remain liable in accordance with applicable law for all
damages to OWNER caused by errors, omissions or other negligent performance of any
of the services furnished under these Contract Documents by CONSULTANT or its
subconsultants.

B. Labor and Personnel

CONSULTANT shall furnish competent and skilled personnel to perform the Work under
this Contract and all key personnel shall have prior written approval of the Owner.
Personnel assigned to perform the Services on a regular basis shall not be taken off the
Services without the prior approval of the OWNER, except in the event of termination of
such personnel’'s employment.

CONSULTANT shall submit resumes of the qualifications and experience of all
professional persons assigned to the Services. Prior review of Management and Senior
Technical personnel will be required. CONSULTANT shall submit resumes and a revised
Organization Chart for any personnel changes, for OWNER approval. CONSULTANT shall
verify the accredited degrees of technical persons assigned to perform the Services on this

Contract.
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CONSULTANT shall be responsible for providing a competent Project Manager with direct
responsibility for the Services. A Deputy Project Manager shall be designated to act in the
absence of the Project Manager. CONSULTANT shall provide an Organizational Chart for
approval, showing functional responsibility and authoritative relationship. It shall be
CONSULTANT's responsibility to maintain a staff to perform the Services to professional
standards.

CONSULTANT shall, if requested to do so by OWNER, remove from the jobsite any
employee whom OWNER determines to be incompetent, dishonest, or uncooperative at
no cost to OWNER.

C. Obligations

The obligations of CONSULTANT under this section shall not in any way limit or waive the
obligations of CONSULTANT imposed by law or any other provision of this Contract.

5. INDEPENDENT CONTRACTOR

CONSULTANT represents that it is fully experienced, properly qualified, registered, licensed,
equipped, organized, and financed to perform the work under this Contract. CONSULTANT shall
act as an independent contractor and not as the agent of OWNER in performing the Services and
is responsible for maintaining complete control over its employees and all of its lower-tier
subconsultants. Nothing contained in this Contract or any lower-tier Subcontract shall create any
contractual relationship between any such lower-tier subconsultant and OWNER. CONSULTANT
shall perform its work hereunder in accordance with its own methods subject to compliance with
the Contract.

6. LAWS AND REGULATIONS

For all work on the airside, all FAA Advisory Circulars, instructions, requirements and specifications
must be observed. CONSULTANT must review FAA Advisory Circulars, Federal Register, Federal
Aviation Regulations (FAR) Part 139 and Part 152. Note that the preceding documents are
examples and do not constitute the entire list of FAA documents that will govern various aspects of
the work.

CONSULTANT and its subconsultants of any tier shall ensure that all designs, drawings,
specifications, reports, manuals, and other services or materials fully comply with all applicable
laws, statutes, rules or regulations in effect on the effective date of this Contract. CONSULTANT
shall subsequently monitor, during the period services hereunder are to be performed, for any
changes to the applicable laws, statutes, rules or regulations and shall promptly notify OWNER of
any changes to same and recommend what action is needed.

CONSULTANT and its subconsultants of any tier shall ensure that all designs, drawings,
specifications, reports, manuals, and other services or materials provide facilities and features for
the physically handicapped so that buildings normally used by the public are constructed with
entrance ramps, toilet facilities, drinking fountains, doors and public telephones accessible to and
usable by the physically handicapped. In addition, all designs, drawings, specifications, reports,
manuals, and other services or materials for the construction or alteration of public buildings and
facilities owned by the State of Nevada or a political subdivision thereof must comply with the
applicable requirements of the:
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A. Americans with Disabilities Act of 1990, 42 U.S.C. 12101 et seq., and the regulations
adopted pursuant thereto, including, without limitation, the Americans with Disabilities Act
Accessibility Guidelines for Buildings and Facilities set forth in Appendix A of Part 36 of
Title 28 of the Code of Federal Regulations (CFR).

B. Minimum Guidelines and Requirements for Accessible Design, 36 C.F.R. 1190.1 et seq.
C. Fair Housing Act, 42 U.S.C. 3604, and the regulations adopted pursuant thereto.
CONSULTANT shall subsequently monitor during the period services hereunder are to be
performed for any changes to the applicable laws, statutes, rules or regulations and shall promptly
notify OWNER of any changes to same. If redesign is necessary as a result of such change it shall

be treated as an additional service.

DISCOVERY OF CONFLICTS. DISCREPANCIES, ERRORS OR OMISSIONS

In case of conflict or discrepancies, errors or omissions among and within these Contract
Documents the matter shall be submitted immediately by CONSULTANT to OWNER for decision
and such decision shall be final. Any work affected by such conflicts, discrepancies, errors or
omissions that is performed by CONSULTANT prior to OWNER'’s determination shall be at
CONSULTANT's risk.

PATENTS AND COPYRIGHTS

Any patentable result arising out of this Contract, as well as all information, designs, specifications,
processes, data and findings shall be made available to OWNER at no additional charge.

No reports, maps, designs, other documents, articles or devices, developed or produced in whole
or in part by CONSULTANT or its subconsultants under this Contract shall be the subject of any
application of copyright or patent by or on behalf of CONSULTANT or any of its employees or
subconsultants.

Subject to the provisions of NRS 338.155(1)(e), CONSULTANT hereby indemnifies and shall
defend and hold harmless OWNER and its representatives from and including reasonable
attorney’s fees incurred as a result of or in connection with any claim that any equipment, material
or process or any part thereof specified by CONSULTANT under this Contract infringes any patent,
in any manner directly or indirectly caused, occasioned, or contributed to in whole or in part by
reason of any negligent act, omission or fault or willful misconduct whether active or passive of
CONSULTANT or of its subconsultants or of anyone acting under its direction or control or on its
behalf in connection with or incidental to the performance of this Contract.

CONSULTANT shall have the right, in order to avoid such claims or actions, to substitute at its
expense non-infringing concepts, products or processes, or to modify such infringing concepts,
products and processes so they become non-infringing, or obtain the necessary licenses to use
the infringing concepts, products or processes, provided that such substituted and modified
concepts, products and processes shall meet all the requirements and be subject to all the
provisions of this Contract.

INDEMNITY

Subject to the provisions of NRS 338.155(1)(e) and (g), CONSULTANT and its subconsultants of
any tier, hereby agree to indemnify and hold harmless the COUNTY/OWNER, and the employees,
officers and agents of the public body from any liabilities, damages, losses, claims, actions or
proceedings, including, without limitation, reasonable attorneys’ fees and costs, to the extent that
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such liabilities, damages, losses, claims, actions or proceedings are caused by the negligence,
errors, omissions, recklessness or intentional misconduct of the design professional or the
employees or agents of the design professional in the performance of the contract.

CONSULTANT and its subconsultants of any tier, further agree to defend the public body and the
employees, officers and agents of the public body with respect to the liabilities, damages, losses,
claims, actions or proceedings caused by the negligence, errors, omissions, recklessness or
intentional misconduct of the design professional or the employees or agents of the design
professional which are not based upon or arising out of the professional services of the design
professional.

10. NON-DISCLOSURE

CONSULTANT agrees not to divulge to third parties, without the written consent of OWNER, any
information obtained from or through OWNER in connection with the performance of this Contract
unless; (i) the information is known to CONSULTANT prior to obtaining the same from OWNER;
(ii) the information is, at the time of disclosure by CONSULTANT, then in the public domain; or (iii)
the information is obtained by CONSULTANT from a third party who did not receive same, directly
or indirectly from OWNER and who has no obligation of secrecy with respect thereto.

CONSULTANT further agrees that it will not, without the prior written consent of OWNER, disclose
to any third party any information developed or obtained by CONSULTANT in the performance of
this Contract except to the extent that such information falls within one of the categories described
in (i), (i) or (iii) above.

CONSULTANT shall not be in breach of this provision if the disclosure of any such information is
required by a court of law.

If so requested by OWNER, CONSULTANT further agrees to require its employees to execute a
nondisclosure agreement prior to performing any services under this Contract.

11. EQUAL EMPLOYMENT OPPORTUNITY

CONSULTANT will not discriminate against any employee or applicant for employment because of
physical or mental handicap in regard to any position for which the employee or applicant for
employment is qualified. CONSULTANT agrees to take affirmative action to employ, advance in
employment, or to otherwise treat qualified, handicapped individuals without discrimination based
upon physical or mental handicap in all employment practices, such as the following: employment,
upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay, or other
forms of compensation and selection for training including apprenticeship.

CONSULTANT is aware of, and is fully informed of CONSULTANT's obligations under Executive
Order 11246 entitled, "Equal Employment Opportunity" as amended by Executive Order 11375 and
as supplemented by Department of Labor Regulations (41 CFR, Part 60) and, where applicable,
shall comply with the requirements of such Order and all orders, rules, and regulations promulgated
thereunder unless exempted therefrom.

Without limitation of the foregoing, CONSULTANT's attention is directed to 41 Code of Federal
Regulations (CFR), Section 60-1.4, and the clause entitled "Equal Opportunity Clause" which, by
this reference, is incorporated herein.

CONSULTANT is aware of and is fully informed of CONSULTANT's responsibilities under
Executive Order No. 11701 "List of Job Openings for Veterans" and, where applicable, shall comply
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12.

13.

with the requirements of such Order and all orders, rules and regulations promulgated thereunder
unless exempted therefrom.

Without limitation of the foregoing, CONSULTANT’s attention is directed to 41 CFR Section 60-250
et seq. and the clause therein entitled "Affirmative Action Obligations of Contractors and
Subcontractors for Disabled Veterans and Veterans of the Vietnam Era", which by this reference,
is incorporated herein.

CONSULTANT certifies that segregated facilities, including but not limited to washrooms, work
areas and locker rooms, are not and will not be maintained or provided for CONSULTANT’s
employees. Where applicable, CONSULTANT shall obtain a similar certification from any of its
subconsultants, vendors, or suppliers performing work under this Contract.

Without limitation of the foregoing, CONSULTANT's attention is directed to 41 CFR Section 60-741
and the clause therein entitled "Affirmative Action Obligations of Contractors and Subcontractors
for Handicapped Workers" which by this reference, is incorporated herein.

In addition to the foregoing, CONSULTANT will assist Disadvantaged Business Enterprises to
obtain business opportunities by identifying and encouraging disadvantaged suppliers, and
subconsultants to participate to the extent possible consistent with their qualifications, quality of
work and obligations of CONSULTANT under this Contract.

In connection with the performance of Work under this Contract, CONSULTANT agrees not to
discriminate against any employee or applicant for employment because of race, creed, color,
national origin, sex, sexual orientation, gender identity or expression, or age. Such agreement shall
include, but not be limited to, the following: Employment, upgrading, demotion or transfer,
recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of
compensation, and selection for training, including without limitation apprenticeship.
CONSULTANT further agrees to insert this provision in all subcontracts hereunder, except
subcontracts for standard commercial supplies or raw materials (NRS 338.125).

OWNER is committed to promoting full and equal business opportunity for all persons doing
business in Clark County. CONSULTANT acknowledges that OWNER has an obligation to ensure
that public funds are not used to subsidize private discrimination. CONSULTANT recognizes that
if it or its subconsultants are found guilty by an appropriate authority of refusing to hire or do
business with an individual or company due to reasons of race, color, religion, sex, sexual
orientation, gender identity or gender expression, age, disability, national origin, or any other
protected status, OWNER may declare CONSULTANT in breach of the contract, terminate the
Contract, and designate CONSULTANT as non-responsible.

PROHIBITED INTERESTS

No member, officer or employee of OWNER or of a local public body, during his/her tenure or for
one (1) year thereafter, shall have any interest, direct or indirect, in this Contract or the proceeds
thereof. To CONSULTANT's knowledge, no employee of OWNER has any interest, whether
contractual, non-contractual, financial or otherwise, in this transaction or in the business of
CONSULTANT; and if any transaction comes to the knowledge of CONSULTANT at any time, a
full and complete disclosure of all such information shall be made in writing to OWNER.

CONTRACT INTERPRETATION

All questions CONSULTANT may have concerning interpretation or clarification of this Contract or
its acceptable fulfillment shall be submitted immediately in writing to OWNER for resolution.
OWNER shall render its determination concerning such resolution, which determination shall be
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considered final and conclusive unless CONSULTANT files a written protest of the determination
with OWNER within fourteen (14) calendar days of the date CONSULTANT is notified of the
determination. CONSULTANT's protest shall state clearly and in detail the basis thereof. In the
event of a claim against OWNER, CONSULTANT must, in addition to providing notice to the
Authorized Representative, present said claim to the Board of County Commissioners pursuant to
NRS 244.250 by filing the claim with the County Clerk within six (6) months from the time such
claim becomes due or payable. OWNER shall consider CONSULTANT's protest and render its
decision thereon within twenty-one (21) days. If CONSULTANT does not agree with OWNER's
decision, the matter shall be resolved through good faith efforts upon the part of CONSULTANT
and OWNER. If through good faith efforts, the matter is not resolved within fourteen (14) days after
OWNER's decision on CONSULTANT's written protest, either party may request mediation before
any party commences litigation. Failure of CONSULTANT to request mediation within specified
fourteen (14) days shall constitute a waiver by CONSULTANT of all of its rights to further protest,
judicial or otherwise. CONSULTANT is solely responsible for requesting instructions or
interpretations and is solely liable for any cost and/or expenses arising from its failure to do so.

The mediation shall be non-binding. However, all parties commit to participate in the proceedings
in good faith with the intention to settle, if at all possible.

The parties shall mutually appoint the individual named as mediator in their case. The Mediator
shall act as an advocate for resolution and shall use his best efforts to assist the parties in reaching
a mutually acceptable settlement. Any person named as the Mediator shall reveal any conflict of
interest which may interfere with serving in that capacity.

The Mediator does not have the authority to decide any issue for the parties, but will attempt to
facilitate the voluntary resolution of the dispute by the parties. The Mediator is authorized to conduct
joint and separate meetings with the parties and to offer suggestions to assist the parties in
achieving settlement. If necessary, the Mediator may also obtain expert advice concerning
technical aspects of the dispute, provided that the parties agree and assume the expenses of
obtaining such advice. Arrangements for obtaining such advice shall be made by the Mediator or
the parties, as the Mediator shall determine.

Party representatives must have authority to settle and all persons necessary to the decision to
settle shall be present. The parties acknowledge that Clark County is a public body and any
settlement agreed to by its authorized representative(s) is subject to approval by the Board of
County Commissioners. The names and addresses of each party's authorized representative(s)
shall be communicated in writing to the Mediator.

The parties shall fix the time and place of each mediation session. All mediation sessions must
occur in Clark County, Nevada, unless otherwise agreed by the parties. Prior to the first scheduled
mediation session, each party shall provide the Mediator a brief written statement, not to exceed
ten (10) pages unless the Mediator agrees otherwise, setting forth its positions with regard to the
issues that need to be resolved. At or before the first session, the parties will be expected to
produce all information reasonably required for the Mediator to understand the issues presented.
The Mediator may require any party to supplement such information.

The parties and their representatives may attend mediation sessions. Other persons may attend
only with the permission of the parties and with the consent of the Mediator.

Confidential information disclosed to a Mediator by the parties or by witnesses in the course of the
mediation shall not be divulged by the Mediator. All records, reports, or other documents received
by a mediator while serving in that capacity shall be confidential. The Mediator shall not be
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14.

15.

compelled to divulge such records or to testify in regard to the mediation in an adversary proceeding
or judicial forum. Any party that violates this agreement shall pay all fees and expenses of the
Mediator and other parties, including reasonable attorney's fees incurred in opposing the efforts to
compel testimony or records from the Mediator.

The parties shall maintain the confidentially of the mediation and shall not rely upon, nor introduce
as evidence in any arbitral, judicial, or other proceeding: a) views expressed or suggestions made
by another party with respect to a possible settlement of the dispute; b) admissions made by
another party in the course of the mediation proceedings; c) proposals made or views expressed
by the Mediator; or d) the fact that another party had or had not indicated willingness to accept a
proposal for settlement made by the Mediator.

There shall be no record recorded, handwritten notes, or any form of recording of the mediation
process.

The mediation shall be terminated: a) by the execution of a settlement agreement by the parties;
b) by declaration of the Mediator to the effect that further efforts at mediation are no longer
worthwhile; or c) after the completion of one full mediation session, by a written declaration of a
party or parties to the effect that the mediation proceedings are terminated.

The Mediator's fee shall be agreed upon prior to mediation. The expenses of witnesses and other
mediation preparation costs for either side shall be paid by the party producing such witnesses or
making such preparations. All other expenses of the mediation, including fees and expenses of the
Mediator, and the expenses of any witness and all the cost of any proofs or expert advice produced
at the direct request of the Mediator, shall be borne equally by the parties unless they agree
otherwise.

If neither party requests mediation or the parties are unable to resolve the dispute through
mediation, either party shall then have the right to proceed with litigation. Any litigation shall occur
in the appropriate court located in Clark County, Nevada.

AUDIT AND INSPECTION

CONSULTANT shall permit OWNER or any appropriate federal or state agency to inspect and
audit all records of CONSULTANT relating to its performance and the performance of its
subconsultants under this Contract from the effective date of the Contract through and until
expiration of three (3) years after the acceptance of the Services performed hereunder.
CONSULTANT agrees to keep and maintain records showing actual time devoted and all costs
incurred in the performance of the Services for a period of three (3) years from the accepted
completion date. Agreements between CONSULTANT and its subconsultants shall include
provisions for such audit. For purposes of audit, the date of the acceptance by OWNER of the
performance of the Services shall be the date of OWNER'’s payment for CONSULTANT's final
billing under this Contract, or a period of ninety (90) days from the date of OWNER'’s Final
Acceptance, whichever date is later.

MAINTENANCE AND INSPECTION OF RECORDS

CONSULTANT and its subconsultants shall maintain books, records, documents and other
evidence and accounting procedures and practices, sufficient to reflect properly all direct and
indirect costs of whatever nature claimed to have been incurred and anticipated to be incurred for
or in connection with the performance of this Contract until the expiration of three (3) years from
the date of final payment under this Contract. The system of accounting will be in accordance with
generally accepted accounting principles and practices, consistently applied.
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17.

18.

CONSULTANT and its subconsultants shall permit the Authorized Representatives of OWNER or
any appropriate federal or state agency to inspect, audit and review and make copies of all work,
tracings, plans, specifications, maps, data, records and construction site work performed, gathered
or developed under this Contract at any time within the duration of this Contract and within three
(3) years after the final acceptance or termination of the services.

CONSULTANT agrees to keep at a location in the metropolitan area of Las Vegas, Nevada,
accurate books, records and accounts as pertains to this Contract. CONSULTANT further agrees
to make such books, records and accounts available at any time, Monday through Friday, 9 a.m.
to 5 p.m. for the inspection of OWNER, or such agents, employees or accountants as OWNER
may designate. In the event CONSULTANT’s records are at another location, CONSULTANT shall
reimburse OWNER for reasonable traveling expenses to and from the location of said records for
the auditing of said records.

FINAL ACCEPTANCE

Upon completion of the whole of the Work, CONSULTANT shall notify OWNER in writing of the
date of said completion and request confirmation of same by OWNER. Upon receipt of said notice,
OWNER shall promptly confirm to CONSULTANT in writing that the whole of the Work was
completed on the date indicated in said notice or provide CONSULTANT with a written listing of
work not completed. With respect to work listed by OWNER as incomplete, CONSULTANT shall
complete such work and the above acceptance procedure shall be repeated.

SUBCONTRACTS AND ASSIGNMENTS

Any subcontract entered into by CONSULTANT with any subconsultant or any person or
organization for the performance of this Contract or any portion thereof without the prior written
consent of OWNER shall be void. Consent will not be given to any proposed subcontract, as
mentioned above, which would relieve CONSULTANT or its surety of their responsibilities under
this Contract. CONSULTANT shall, upon request of OWNER, furnish OWNER with two copies of
all such subcontracts, purchase orders or similar documents, provided that the prices thereon may
be deleted unless the compensation to be paid thereunder is reimbursable under this Contract.

CONSULTANT may assign monies due or to become due it under the Contract, and such
assignment will be recognized by OWNER, provided that written notice thereof is given to OWNER
at least ten (10) calendar days before payment is due. Any assignment of monies shall be subject
to all proper set-offs in favor of OWNER and to all deductions provided for in the Contract. All
money withheld, whether assigned or not, shall be subject to being used by OWNER for the
completion of the work in the event CONSULTANT should be in default therein, or for the payment
of claims or liens.

CONSTRUCTION COST

A fixed limit of Construction Cost may be established as a condition of this Contract. Said limit shall
be established at the completion of the schematic design phase. However, CONSULTANT shall,
after consultation with OWNER, be permitted to determine what materials, equipment, component
systems and types of construction are to be included in the Construction Documents, and to make
reasonable adjustments in the scope of the Project to bring it within the fixed limit. CONSULTANT
may also include in the Construction Documents, alternate bids to adjust the Construction Cost to
the fixed limit. CONSULTANT's provision for such alternate bids shall not be deemed to require a
Change Order.
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If a project budget or fixed limit of Construction Cost is exceeded by the lowest bona fide bid or
negotiated proposal, OWNER shall either: (1) give written approval of an increase in such fixed
limit and bidding contingency percentage; or (2) authorize the re-bidding after revising of the project
scope and quality as required to reduce the Probable Construction Cost. In the event the second
alternative is chosen, CONSULTANT shall modify the drawings and specifications as necessary to
bring the Construction Cost within the fixed limit. The providing of such modifications shall be the
limit of CONSULTANT's responsibility in completing the bidding or negotiation phase and, having
done so, CONSULTANT shall then be entitled to additional compensation through a Change Order.

19. TAXES
CONSULTANT shall pay all taxes, levies, duties and assessments of every nature due in
connection with any work under the Contract and shall make any and all payroll deductions required
by law. CONSULTANT hereby indemnifies and holds harmless OWNER from any liability on
account of any and all such taxes, levies, duties, assessments and deductions.
20. COVENANT AGAINST CONTINGENT FEES
CONSULTANT warrants that no person or selling agency has been employed or retained to solicit
or secure this Contract upon an agreement or understanding or a commission percentage,
brokerage or contingent fee, excepting bona fide established commercial or selling agencies
maintained by CONSULTANT for the purpose of securing business.
21. INSURANCE
A. During the term of this Contract, CONSULTANT shall procure and maintain insurance at
its expense insuring for claims for injuries to persons or damages to property which may
arise from or in connection with the performance of the work hereunder by the

CONSULTANT, or the CONSULTANT'S agents, representatives or employees. Said

policies shall be placed with an insurer admitted to write insurance in the state of Nevada

or an authorized non-admitted insurer have a rating of at least A-VIl or better by A.M. Best

Company.

CONSULTANT shall at all times during the term of this Contract carry, maintain, and keep

in full force a policy or policies of insurance as follows:

1. Worker's Compensation Insurance in accordance with laws of the State of Nevada
covering CONSULTANT employees.

2. Employer’s Liability Insurance with a minimum limit of $500,000.00.

3 Automobile Bodily Injury and Property Damage Liability Insurance for protection
against all claims arising from the use of vehicles owned, hired, non-owned, or any
other vehicle in the performance of the work included in this Contract.

Automobile Liability Insurance minimum limits as follows:
a. Bodily Injury: $1,000,000 per occurrence, and Property Damage:
$1,000,000 per occurrence
or
b. Bodily Injury/Property Damage Combined: $1,000,000 per occurrence
combined single limit
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4, Commercial General Liability Insurance providing coverage on an Occurrence
Form for operation of CONSULTANT, which includes coverages for Products and
Completed Operations, Contractual Liability, Cross Liability, and Personal Injury
Liability with Limits not less than:

Bodily Injury and Property Damage Combined:

General Aggregate $2,000,000
Products/Completed Operations $2,000,000
Personal and Advertising Injury $1,000,000
Each Occurrence Limit $1,000,000
5. Umbrella Liability Insurance off Site that is excess of the primary automobile

liability, employer’s liability and general liability coverage's in a form that is as
broad as the underlying coverage with limits not less than $5,000,000.

The CONSULTANT and their subconsultants will be required to maintain a $5
million General Liability policy if they are required to be on site during the Warranty
period.

6. Professional Liability: Professional liability insurance shall not be less than
$2,000,000 aggregate. If the professional liability insurance provided is on a
Claims Made Form, then the insurance coverage required must be maintained and
evidence of insurance must be provided for at least two (2) years after completion
of or termination of this contract. Any retroactive date must coincide with or predate
the beginning of this Contract and may not be advanced without the consent of the
Owner, or the CONSULTANT must purchase “extended reporting” coverage for a
minimum of two (2) years after termination of this contract.

B. All insurance, except for Professional Liability insurance, shall be on an occurrence basis
and not a claims made basis.

C. Said policies, except Worker's Compensation and Professional Liability Insurance, shall
name OWNER, Clark County, Nevada, its Commissioners, Officers, Employees, related
entities and Authorized Representatives as additional insured’s with respect to liability
arising out of the activities by or on behalf of the additional insured in connection with this
project. The policies will be primary and any other insurance carried by OWNER and/or
CONSULTANT shall be excess and not contributing therewith.

D. Each insurance policy supplied by CONSULTANT (or its subconsultants) must be
endorsed to provide that the coverage will not be canceled or materially changed except
after written notice has been given to OWNER. CONSULTANT shall provide written notice
of any material change, suspension, voiding or reduction in coverage or in limits, of any
insurance policy, which provides coverage required by this Agreement and would degrade
the coverage and limits required herein. Said notice must be provided per policy provisions.
This notice requirement does not waive the insurance requirements contained herein.

E. All required insurance coverage as stated herein will be evidenced by a current ISO
(Insurance Services Office) ACORD Form 25 Certificate(s) of Insurance as well as
additional insured endorsements. No General Special certificate forms will be accepted.
Such Certificates will include, but will not be limited to, the following:

1. All Certificates for each insurance policy are to be signed by a person authorized
by that insurer.
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2. Each insurance company's rating as shown in the latest Best's Key Rating Guide
will be fully disclosed and entered on the required Certificates of Insurance. The
insurance companies must have a Best Rating of at least A-VII or better in the
latest edition of Best's Insurance Reports. The adequacy of the insurance supplied
by CONSULTANT (or its subconsultants) including the rating and financial health
of each insurance company providing coverage, is subject to the approval of
OWNER, approval of which shall not be unreasonably withheld.

3. CONSULTANT (or its subconsultants) will furnish renewal certificates for the
required insurance during the period of coverage required by this Contract.

4, CONSULTANT (or its subconsultants) will furnish renewal certificates for the same
minimum coverages as required by this Contract. The notice for renewal will be
submitted ten (10) days in advance of the expiration date shown on the Certificate
of Insurance. If, within thirty (30) days from the date of expiration, the Certificate
has still not been provided, OWNER may declare CONSULTANT (or its
subconsultants) in default of its obligations under this paragraph.

5: All deductibles and self-insured retentions greater than $25,000 will be fully
disclosed in the Certificates of Insurance. Deductibles/Self-insured Retentions on
any policy greater than $25,000 requires approval from the OWNER.

6. The acceptance of any Certificate of Insurance evidencing the required insurance
coverage’s and limits does not constitute approval or agreement by Clark County
Department of Aviation that the insurance requirements have been satisfied or that
the insurance policies shown in the Certificates of Insurance are in compliance
with the requirements. Failure of Clark County Department of Aviation to demand
such certificate or other evidence of full compliance with these insurance
requirements or failure of the Clark County Department of Aviation to identify a
deficiency from evidence that is provided shall not be construed as a waiver of the
CONSULTANT's obligation to maintain such insurance.

7. For any claims related to this Contract, CONSULTANT's insurance coverage shall
be primary. Any insurance or self-insurance maintained by Clark County, its
Commissioners, Officers, Employees, related entities, and authorized
representatives shall be in excess of the CONSULTANT's insurance and shall not
contribute therewith.

F. Waiver of Subrogation

CONSULTANT hereby grants to OWNER a waiver of any right to subrogation which any
insurer of said CONSULTANT may acquire against the OWNER by virtue of the payment
of any loss under such insurance. CONSULTANT agrees to obtain any endorsement that
may be necessary to affect this waiver of subrogation, but this provision applies regardless
of whether or not the OWNER has received a waiver of subrogation endorsement from the
insurer.

G. Subconsultants
CONSULTANT shall require and verify that all subconsultants maintain insurance meeting

all of the requirements stated herein, and CONSULTANT shall ensure that the OWNER is
an additional insured on insurance required from subconsultants.
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22.

H. Furnishing Insurance Policies

OWNER reserves the right to require CONSULTANT to furnish actual insurance policies
for examination by OWNER.

Familiarity with Coverages

Itis CONSULTANT's responsibility to familiarize itself with the coverages described in this
General Condition.

TERMINATION OR SUSPENSION

OWNER may by written notice to CONSULTANT terminate this Contract in whole or in part at any
time, either for OWNER's convenience, or for the default of CONSULTANT. When said termination
occurs prior to completion of any phase of this Contract, CONSULTANT shall be paid for the
services actually performed during each phase. The amount to be paid CONSULTANT at the time
of said termination shall be based on the provisions in Exhibit "C" — Compensation Conditions,
insofar as satisfactory services have been rendered in phases which have not been substantially
completed and provided that said method of compensation does not exceed extent of work
performed. Notice of Termination shall be in writing and sent by certified mail to CONSULTANT.

Upon such termination by OWNER, all data, plans, specifications, reports, estimates, summaries,
completed work and work in progress, and such other information and materials as may have been
accumulated by CONSULTANT in performing this Contract shall, in the manner and to the extent
determined by OWNER, become the property of (unless prohibited by NAC 623.780) and be
promptly delivered to OWNER.

If the termination is attributable to the default of CONSULTANT, OWNER shall have the right to
complete such work by whatever method OWNER may deem expedient, including employing
another Consultant under such form of agreement as OWNER may deem advisable, or OWNER
may perform any part of such work that has been terminated. The expense of so completing such
work together with the reasonable charge for administering any agreement for such completion will
be charged to CONSULTANT and such expense will be deducted by OWNER from such monies
as may be due or may at any time thereafter become due to CONSULTANT. In any case, if such
expense exceeds the sum which would have otherwise been payable under this Contract, then
CONSULTANT shall be liable for and shall, upon notice from OWNER, promptly pay to OWNER
the amount of such excess. If, after termination for default of CONSULTANT, it is determined that
CONSULTANT was not in default, the termination shall be deemed to have been a termination at
will by OWNER.

OWNER shall have the right to terminate, abandon or suspend all or part of the project at will. If
OWNER chooses to terminate all or part of the project, it shall provide CONSULTANT thirty (30)
days written notice of its intent to do so. If all or part of the project is suspended or abandoned for
more than one hundred twenty (120) days, the same shall be treated as being terminated at will. In
the event of a termination at will, CONSULTANT shall receive, in addition to compensation for all
of its satisfactory services, which have been rendered, reimbursable expenses and termination
expenses which include expenses directly attributable to termination for which CONSULTANT is
not otherwise compensated. No amount shall be allowed for anticipated profit on unperformed
services.

Upon receipt of notice of termination at will in accordance with the above provisions,
CONSULTANT shall:

A. Promptly discontinue all services affected (unless the notice directs otherwise); and
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24.

25.

B. Upon receipt of final termination payment deliver or otherwise make available to OWNER
all finished or unfinished documents and information which have been accumulated,
developed or prepared by CONSULTANT in performing services under this Contract.

Upon any termination of this Contract, OWNER may take over the work and prosecute it to
completion by agreement with another party or otherwise after granting CONSULTANT appropriate
and acceptable Hold Harmless Agreement for the use of all or portions of its work.

If OWNER wishes to resume all or part of the Project after it has been suspended for more than
one hundred twenty (120) days and thereafter CONSULTANT has notified OWNER that it deems
the suspension to be a termination at will by OWNER, CONSULTANT compensation shall be
equitably adjusted.

SANCTIONS UPON IMPROPER ACTS

In the event CONSULTANT (or any of its officers, partners, principals or employees acting with its
authority) is convicted of a crime involving a public official, arising out of, or in connection with, the
procurement of work to be done or payments to be made under this Contract, this Contract shall,
at the discretion of OWNER, be terminated. Upon such termination, CONSULTANT shall be paid
only for Services performed to the date of termination, and refund shall be made to OWNER for
any profits realized by this Contract, and CONSULTANT shall be liable to OWNER for any costs
incurred by OWNER over and above the maximum amount payable to CONSULTANT as set forth
in this Contract in completing the Services to be undertaken by CONSULTANT under this Contract.
At the discretion of OWNER, the sanctions described in this paragraph shall also be considered
applicable to any such conviction after the expiration of the term of the Contract. The rights and
remedies set forth herein shall in no way be considered or construed as a waiver of any other rights
or remedies available to OWNER under this Contract or at law.

STANDARDS AND CODES

Wherever references are made in the Contract to standards or codes in accordance with work,
which is to be performed or tested, the edition or revision of the standards or codes current on the
effective date of this Contract shall apply. Unless otherwise specified, reference to such standards
or codes is solely for implementation of the technical portions of such standards and codes.

In case of conflict among any referenced standards and codes or between referenced standards,
codes and Exhibit “D” - Technical Specifications, OWNER will determine which will govern.

INSPECTION OF WORK

All work performed by CONSULTANT shall be properly reviewed by CONSULTANT at its expense,
and shall at all times be subject to quality surveillance by OWNER, or its authorized representatives
who shall be afforded full and free access to the places of business of CONSULTANT necessary
for such quality surveillance during normal business hours. CONSULTANT shall provide safe and
adequate facilities, drawings, documents and samples as requested, and shall provide assistance
and cooperation including stoppage of its work to perform such examination as may be necessary
to assure full compliance with the requirements of this Contract. Neither the failure to make such
quality surveillance nor to discover defective workmanship shall relieve CONSULTANT of its
obligations under this Contract nor prejudice the rights of OWNER thereafter to reject or require
the correction of defective work in accordance with the provisions of this Contract.

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract Exhibit “A” - General Conditions
Master Revision September 14, 2018 Page 15 of 18



26.

27.

28.

29.

30.

OWNERSHIP OF DOCUMENTS AND EQUIPMENT

All documents, data, studies, surveys, drawings, specifications, maps, field notes, photographs,
reports, books and estimates gathered or prepared for or by CONSULTANT and its subconsultants
pursuant to this Contract shall be the property of OWNER (unless prohibited by NAC 623.780)
without restriction or limitation on their use and shall be made available, upon request at any time.
Original copies of such shall be delivered by CONSULTANT to OWNER upon final acceptance or
termination of the Services. CONSULTANT shall be permitted to retain copies of such items for the
furtherance of its technical proficiency; however, publication of this material is subject to the written
approval of OWNER.

Tangible items of non-consumed equipment, materials, supplies and furnishings purchased by
CONSULTANT and its subconsultants the costs of which have been reimbursed to CONSULTANT
as a direct cost, shall be turned over to OWNER at completion or earlier termination of the Services
or otherwise disposed of as directed by OWNER,; the proceeds of any such disposal shall be
credited to OWNER.

CONSULTANT INGRESS AND EGRESS

CONSULTANT shall check in with the OWNER whenever visits are made to the project site during
design or construction. CONSULTANT's access to the work area will be permitted only through
approaches that will be designated by OWNER, with OWNER escorts, and then only in such
manner that CONSULTANT’s traffic will not interfere with OWNER'’s operations. CONSULTANT
shall, at all times, be under controlled ingress and egress at the site. CONSULTANT personnel are
not to enter into any areas of the job site other than work areas and areas of designated access.

PROJECT SIGNS, PUBLICITY, AND ADVERTISING

With the exception of the right reserved by OWNER to erect a sign in connection with the project
and unless otherwise provided in the Contract Documents, CONSULTANT shall not display or
permit to be displayed on or about the project, any sign, trademark, poster or other advertising
device, without prior written approval of OWNER.

CONSULTANT shall not make any announcement or release any information concerning this
Contract or the project or any part thereof to any member of the public, press or any official body,
unless prior written consent is obtained from OWNER.

ENTIRE AGREEMENT

This Contract embodies the entire agreement between OWNER and CONSULTANT. The parties
shall not be bound by or be liable for any statement, representation, promise, inducement or
understanding of any kind or nature not set forth herein. No changes, amendments or modifications
of any of the terms or conditions of the Contract shall be valid unless reduced to writing and signed
by both parties.

NON-WAIVER

No failure by OWNER to insist upon the strict performance of any provision of this contract or to
exercise any right or remedy consequent upon a breach by CONSULTANT thereof, and no
acceptance of all or any part of the Services or other action by OWNER preventing the continuance
of any such breach shall constitute a waiver of any such breach or any subsequent breach of such
provision. In the event OWNER issues a waiver, no such waiver shall be a waiver of any past or
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future default, breach or modification of any of the conditions of the Contract unless expressly
stipulated in such waiver.

31. APPLICABLE LAW
This Contract shall be interpreted under and governed by the law of the State of Nevada. Any
litigation shall take place in Clark County Nevada.
32. SUCCESSORS AND ASSIGNS
Neither party may assign its rights and obligations pursuant to this Contract without the written
consent of the other parties. The consent of a party to any assignment shall apply only to the
incidents expressed and provided for in the written consent, and shall not be deemed a consent to
any subsequent assignment.
Subject to the foregoing, this Contract inures to the benefit of, and is binding upon, the successors
and assigns of the parties hereto.
33. SUBORDINATION
Any and all provisions of this Contract shall be subordinate to:
A Rights and duties of OWNER to the United States of America under any present or future
agreement for the expenditure of funds, operation, maintenance or development of the
Airport; and
B. Rights and duties of the United States of America to operate all or part of the Airport under
emergency conditions.
34. SEVERABILITY
In the event of a determination that any portion of this Contract is invalid or unenforceable, the
invalidity or enforceability or any particular provision of this Contract shall not effect the other
provisions and this Contract shall be construed in all respects as if such invalid or unenforceable
provisions were omitted.
35. SURVIVABILITY
The terms and conditions of the Agreement regarding confidentiality, indemnification, warranties,
payment, dispute resolution and all others that by their sense and context are intended to survive
the expiration of the Agreement, will survive the expiration or termination of the agreement
howsoever caused.
36. GOVERNING ORDER OF CONTRACT DOCUMENTS
The following Contract Documents constitute the Contract and include various divisions, sections
and conditions which are essential parts for the services to be provided by CONSULTANT. A
requirement occurring in one is as binding as though occurring in all. They are intended to be
complimentary and to describe and provide for a complete scope of work. In case of discrepancy,
the following precedence will govern:
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Contract - Executed Form of Contract with attachments
Exhibit "A" - General Conditions

Exhibit "B" - Special Conditions

Exhibit "C" - Compensation Conditions

Exhibit "D" - Technical Requirements

Exhibit "E" - CONSULTANT’s Proposal

Exhibit “F” — Required Contract Provisions

GmMmo O m >

37. THIRD PARTY BENEFICIARY

Itis specifically agreed between the parties executing the Contract that it is not intended by any of
the provisions of any part of the Contract to create for the public or any member thereof, a third
party beneficiary or to authorize anyone not a party to the Contract for any purpose including, but
not limited to, maintaining a suit for personal injuries or property damage pursuant to the terms or
provisions of the Contract.
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McCARRAN INTERNATIONAL AIRPORT
CLARK COUNTY, NEVADA

EXHIBIT "B"
SPECIAL CONDITIONS
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EXHIBIT "B"
SPECIAL CONDITIONS

1 CHANGES IN SERVICES

When changes in the Services are directed by OWNER or requested by CONSULTANT,
CONSULTANT shall promptly estimate the cost and schedule impact of the change in Services
and so notify OWNER in writing within thirty (30) calendar days of such change, act or omission.
CONSULTANT shall submit detailed information substantiating its impact in sufficient detail to
permit thorough analysis and negotiation. The labor unit rates in Exhibit C, Attachment “B” shall be
a utilized as a basis for negotiation. The CONSULTANT shall submit to the OWNER for approval,
the category of personnel to be utilized for the additional work and a description of the function to
be performed. No change shall be implemented by CONSULTANT unless it is approved by
OWNER in writing and, unless otherwise agreed to in writing, the provisions of this Contract shall
apply to all changes in the Services. If OWNER determines that any change materially affects the
cost or time of performance of this Contract as a whole, CONSULTANT and OWNER will mutually
agree in writing to an equitable adjustment. Whether the change will be priced as “Lump Sum” or
“Hourly, Not to Exceed” will be at the OWNER'’s discretion.

CONSULTANT shall proceed diligently with performance of the Services, pending final resolution
of any request for relief, dispute, claim, appeal, or action arising under the Contract, and comply
with any decision of OWNER. Upon agreement as to the impact of the change or act or omission,
the Contract shall be modified accordingly.

2. COMMENCEMENT AND COMPLETION OF WORK

CONSULTANT shall commence performance of the Services under this Contract on the date
specified in the formal notice to proceed, and shall furnish sufficient forces, facilities, and shall work
such hours necessary so as to prosecute the Work to completion in accordance with the following
Contract dates:

CONTRACT DELIVERABLE DUE DATE

Submittal of 35% Design Package NTP plus 57 days

Submittal of 65% Design Package NTP plus 132 days

Submittal of 95% Design Package NTP plus 192 days

Issued for Bid / Construction Set to Owner NTP plus 237 estimated days

(Permit Approval plus 14 days)

Submittal of Final Issued for Bid / Construction NTP plus 325 estimated days
(Issued for Bid/Construction plus 49 days)

Proposed Construction Duration 287 estimated days

CONSULTANT shall give OWNER full information in advance as to its plans for performing each
part of the Work. In addition, CONSULTANT shall, within ten (10) calendar days of award of the
Contract, submit to OWNER for concurrence a complete and detailed listing of all deliverables and
submittals required by the Contract and the anticipated transmittal date of each. CONSULTANT
shall notify OWNER in writing of any actual or anticipated delays immediately upon discovery. If at
any time, CONSULTANT's actual progress is inadequate to meet the requirements of this Contract,
OWNER may notify CONSULTANT to take such steps as may be necessary to improve its
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progress. If, within a reasonable period as determined by OWNER, CONSULTANT does not
improve performance to meet the Contract Milestone dates set forth above, OWNER may require
an increase in CONSULTANT's labor force, the number of shifts, overtime operations, and
additional days of work per week, all without additional cost to OWNER. Neither such notice nor
OWNER’s failure to issue such notice shall relieve CONSULTANT of its obligation to achieve the
quality of work and rate of progress required by this Contract.

If OWNER determines that the delay was unforeseeable, beyond the control and without the fault
or negligence of CONSULTANT, OWNER will determine the duration of the delay and will extend
the Contract Deliverable due date accordingly. Such extension shall be the sole remedy for the
delay. Delays attributable to and within the control of CONSULTANT's subconsultants of any tier
shall be deemed delays within the control of CONSULTANT.

The above submittals will be made to OWNER's Representative, and the submittal periods include
a 14-day allowance for OWNER review and comment for each Submittal.

3. NOT USED

4. SUBCONTRACT AGREEMENT TERMS AND CONDITIONS

Subcontract agreements shall require the same terms and conditions expressed in Exhibits "A" -
General Conditions and "B" - Special Conditions of this Contract except for Professional Liability
Insurance as described in Exhibits "A" - General Conditions, Article 21.0 Insurance. Subcontract
agreements shall require Professional Liability Insurance for services performed by subconsultants
licensed to provide professional design services (for example, Architects, Engineers, Land
Surveyors, etc.).

5. WORK LOCATION

CONSULTANT shall establish an office in the Metropolitan area of Las Vegas, Nevada during the
performance of this Contract. The office will be staffed, at a minimum, by the Project Manager, and
necessary support personnel to adequately coordinate the design and construction services.

6. CONSULTANT LIMITATION OF RESPONSIBILITY

CONSULTANT shall only be responsible for the duties to be performed as set forth in these
Contract Documents. CONSULTANT shall not be responsible for the acts or omissions of the
construction contractor or construction subcontractor or supplier of any tier, of the employees or
agents or any other persons performing any of the construction work which, according to generally
accepted construction practices, is the contractor's responsibility, including, but not limited to, the
general means and methods of construction, job site conditions, security and safety throughout the
entire time and course of construction of the project.

7. AIRSIDE SECURITY REQUIREMENTS

CONSULTANT is responsible for itself and all subconsultants to ensure that they comply with all
security requirements imposed by OWNER.

CONSULTANT shall at all times conduct all operations under the Contract in a manner to avoid the
risk of loss, theft, or damage by vandalism, sabotage or other means to any property.
CONSULTANT shall promptly take all reasonable precautions which are necessary and adequate
against any conditions which involve a risk of loss, theft or damage to any property. CONSULTANT
shall continuously inspect all its Work, materials, equipment and facilities to discover and determine
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any such conditions and shall be solely responsible for discovery, determination and correction of
any such conditions.

CONSULTANT shall prepare and maintain accurate reports of incidents of loss, theft or vandalism
and shall furnish these reports to OWNER in a timely manner.

CONSULTANT shall comply with the airport security regulations for the site and all applicable laws
and regulations. CONSULTANT shall cooperate with OWNER on all security matters and shall
promptly comply with any project security requirements established by OWNER. Such compliance
with these security requirements shall not relieve CONSULTANT of its responsibility for maintaining
proper security for the above noted items, nor shall it be construed as limiting in any manner
CONSULTANT's obligation to undertake reasonable action as required to establish and maintain
secure conditions at the site.

CONSULTANT shall be responsible to obtain from OWNER copies of applicable Airport security
regulations and comply therewith, including, if applicable, payment of any vehicle registration or
personnel badging costs.

A. OWNER Property

For security purposes, OWNER property is divided into three (3) categories as follows:

1. Landside/Public: The non-secure portion of the Airport;

2. Airside: The Secured Area/Security Identification Display Area (SIDA);
and

3. Sterile Areas: The parts of the terminal buildings that require access through a

security check point. Note: This is a part of the SIDA.

All CONTRACTOR personnel working on OWNER property, Landside, Airside or Sterile
Areas, must be badged for security and identification purposes.

B. Federal Aviation Regulations

49 Code of Federal Regulation (CFR), Part 1542, governing US Commercial Airports’
Security Program requires that security of the Sterile Areas and the Secured Areas/SIDA
at McCarran International Airport be maintained at all times. This regulation has a provision
for enforcement by the Transportation Security Administration (TSA), which may assess
substantial fines ($11,000.00 per occurrence) for potential security breaches or violations
or actual security breaches and violations by authorized and unauthorized persons and
vehicles entering the Secured Area/SIDA on McCarran International Airport. OWNER will
be reimbursed by CONTRACTOR for any fines levied for breaches or violations of security
due to CONTRACTOR's activities or those of any tier subcontractor. At all times, when
working on the Airport, regardless of location, CONTRACTOR's personnel must visibly
display above the waist and on their outermost garment the appropriate McCarran
International Airport security identification badge. Personal fines of up to $1,100.00 may
be assessed by the TSA for security violations.

CONTRACTOR agrees to accept and reimburse OWNER for any fines levied on OWNER
by TSA for any violation of any TSA Security Regulations and Rules by CONTRACTOR
and its employees or any of CONTRACTOR's subcontractors, vendors, suppliers and
agents and their employees.
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CONTRACTOR acknowledges that McCarran International Airport reserves the right to
refuse identification badges to any person with a record of arrests and convictions, or poses
a safety or security risk to the Airport, which in its sole judgment would render that person
an unacceptable risk to the security of the Airport.

C. Access to the Airport Security Areas

Access to the Airport Secured Area/SIDA/Sterile Area can be gained by personnel
displaying a Maroon or Green badge. A Yellow badge is required for all personnel who do
not have a Maroon or Green badge. Yellow badge holders must be escorted into the Airport
Secured Area/ SIDA/Sterile Area by an individual with unescorted access authority. Yellow
badge holders do not have escort authority. The ratio of Yellow badge holders to Green
badge holders is five to one (5:1). CONTRACTOR will be allowed access to only those
areas necessary to complete the Work.

D. Airport Security Area Work Areas

If a Maroon or Green badge holder enters a part of the Airport Secured Area/SIDA/Sterile
Area for which access has not been authorized, CONTRACTOR may be subject to a fine
as detailed in Article 8.2.1, and personnel may be subject to immediate and permanent
removal, to include security identification badge revocation, from the Airport by OWNER.
OWNER also reserves the right to fine the CONTRACTOR $1,000.00 per each violation
committed by its employees or any of the CONTRACTOR'’s subcontractors, vendors,
suppliers, and agents and their employees.

E. Landside/Public Work Areas

CONTRACTOR's personnel with a Yellow badge can gain access to Landside/Public work
areas without escort only as stipulated by OWNER.

8. FAA FINES

CONSULTANT agrees to accept and reimburse OWNER for any fines levied against OWNER by
the Civil Aviation Security Field Office for any violation of any FAA Security Regulations by
CONSULTANT, its employees or any of its subconsultants, vendors, and agents and their
employees.

9. S/M/W/DBE CONTRACT COMPLIANCE REQUIREMENTS

A S/M/W/DBE Obligation

As detailed in Attachment No. Two to the Contract - S/M/W/D Business Enterprise
Utilization, CONSULTANT agrees to. ensure that Small, Minority, Women-Owned, or
Disadvantaged Business Enterprises as defined in 49 CFR Part 26, have the maximum
opportunity to participate in the performance of contracts and subcontracts under this
agreement. Accordingly, CONSULTANT shall not discriminate on the basis of race, color,
national origin, sex, or sexual orientation in the award and performance of said contracts.

B. S/M/W/DBE Verification Reports

OWNER will be tracking and verifying the efforts made by CONSULTANT to subcontract
with S/M/W/DBE firms.
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10.

11.

CONSULTANT will be required to submit the following forms during performance of the
Contract so that OWNER may verify S/M/W/DBE participation:

1. Copy of the subcontract and/or purchase order issued to S/M/W/DBE
Subconsultant or Vendor with first pay estimate.

2. Attachment A — Monthly S/M/W/DBE Participation Report (to be submitted with
each pay estimate for each S/M/W/DBE and after final payment to the S/M/W/DBE
Subconsultant or Vendor).

3. Attachment C - Monthly S/M/W/DBE Subconsultant/Vendor Information (to be
submitted with each pay estimate and after final payment to the S/M/W/DBE
Subconsultant or Vendor).

4. Attachment D - Annual Verification of S/M/W/DBE Participation with columns 1, 2
and 3 completed (to be submitted no later than October 15th of each calendar year
summarizing all fiscal activity from October 1 of the previous year through
September 30 of the current year or that portion of the time period covered by the
Contract).

5. Attachment E - Monthly Notification of Change of S/M/W/DBE Firms (to be
submitted with monthly pay estimate if a change(s) has been made).

Owner, in turn, will verify the information submitted with the S/M/W/DBE involved through
the use of form Attachment B.

CONSULTANT CORRESPONDENCE

All CONSULTANT correspondence to OWNER pertaining to this Contract shall be numbered
sequentially, grouped by letter or letter of transmittal, commencing with the number 001, signed by
CONSULTANT's Authorized Representative. Any correspondence not so numbered or so signed
by Authorized Representative shall be returned to CONSULTANT and shall not be recognized as
Contract correspondence and shall not be considered to be notice to OWNER of anything and shall
not require OWNER to take action or to respond. Documents transmitted electronically must have
PDF searchable text.

All CONSULTANT correspondence to OWNER shall be transmitted through OWNER specified
system.

DRUG AND ALCOHOL TESTING

CONSULTANT acknowledges that it is aware of and is fully informed of CONSULTANT's
obligations under 49 CFR, Part 382 of the Federal Motor Carrier Safety Regulations and, where
applicable, shall comply with the requirements of such rules and regulations promulgated
thereunder unless exempted therefrom.

Without limitation of the foregoing, CONSULTANT's attention is directed to 49 CFR, Part 382,
Section 103, entitled "Applicability" which, by this reference, is incorporated herein.

Without limitation of the foregoing, CONSULTANT's attention is directed to 49 CFR, Part 40,
entitled "Procedures for Transportation Drug and Alcohol Testing Programs”, which by this
reference, is incorporated herein.

Any violation of such provisions by CONSULTANT shall constitute a material breach of this Contract.
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NAME OF CONSULTANT:
PAY ESTIMATE NO.:

MONTHLY S/M/W/DBE PARTICIPATION REPORT

ATTACHMENT A

CONTRACT NUMBER:

S/M/W/DBE FIRM: S/M/W/DBE CONTACT:
ADDRESS:
S/M/W/DBE TELEPHONE: S/M/W/DBE FAX:
INVOICE/ CURRENT DATE CHECK CURRENT TOTAL TOTAL S/M/W/DBE
REFERENCE INVOICE =y SR AMOUNT ggf\l/‘% [;’\Eé? PAYMENTS CONTRACT
NO. AND DATE AMOUNT PAID s L TO DATE BALANGE
Is this Contract Complete? Yes___ No____
Name
If no, estimated completion date:
Title
Estimated outstanding value:
Date
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ATTACHMENT B
S/M/W/DBE VERIFICATION FORM
(To be Utilized by OWNER)

| certify that has completed work
(Name of S/M/W/DBE Company)
for on the Contract
(CONSULTANT) (Name of Contract)
Contract No. , and was paid $ by Check No. ,
Date Paid:
CHECK ONE:

Subconsultant
Supplier

Manufacturer

Services or Goods Supplied

(Signature)

(Name)

(Title)

(Date)
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ATTACHMENT C

MONTHLY S/M/W/DBE SUBCONSULTANT/VENDOR INFORMATION

CONTRACT NO:

NAME & ADDRESS DESCRIPTION OF DESCRIPTION ESTIMATED
OF S/M/W/DBE WORK OR SERVICES OF SUPPLIES DOLLAR
TO BE TO BE AMOUNT OF
SUBCONTRACTED FURNISHED SUBCONTRACT
Total Contract Amount: $
Total S/M/W/DBE Amount: $

Percentage of S/M/W/DBE Participation:

%

Name of CONSULTANT

By:
(Signature of Authorized Signatory)
Name:
(Type or Print)
Title:
Date:
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ANNUAL VERIFICATION OF S/M/W/DBE PARTICIPATION

ATTACHMENT D

FISCAL YEAR - OCTOBER 01 THROUGH SEPTEMBER 30

CODE:
CONTRACT NAME:
CONTRACT NUMBER:
CONSULTANT:
DATE COMPLETED (If During Fiscal Year)

COLUMN 1 COLUMN 2 COLUMN 3 COLUMN 4 COLUMN 5
S/M/W/DBE FIRM | ORIGINAL GOAL REPORTED BY REPORTED BY VARIANCE
PER CONTRACT CONSULTANT S/M/W/DBE

(%) (%)

TOTAL CONSTRUCTION CONTRACT AMOUNT

ORIGINAL S/M/W/DBE GOAL

S/M/W/DBE GOAL ACCOMPLISHMENT

VARIANCE
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ATTACHMENT E
NOTIFICATION OF CHANGE OF S/M/W/DBE FIRMS

CONTRACT:

S/M/W/DBE FIRMS REPLACING EXISTING S/M/W/DBE FIRMS:

List name, address, description of work, dollar value of subcontract for each S/M/W/DBE firm being
removed from the Contract and then identify the replacement S/M/W/DBE firm, with same data listed.

NEW S/M/W/DBE FIRMS HIRED:

List name, address, description of work, dollar value of subcontract for each S/M/W/DBE firm being hired.
For DBE firms, include a copy of firm’s current DBE Certification. For S/M/W/DBE firms, indicate referral
source (McCarran/NDOT DBE Directory, Clark County Business Utilization Directory, Minority or Women
Trade Organizations or Chamber Member listings, etc.)

APPROVAL BY OWNER

By:

Name of CONSULTANT Name:
By: Title:

Signature of Authorized Signatory
Name: Date:

(Type or Print)
Title:
Date:
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McCARRAN INTERNATIONAL AIRPORT
CLARK COUNTY, NEVADA

EXHIBIT “C”
COMPENSATION CONDITIONS
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EXHIBIT "C"
COMPENSATION CONDITIONS

1. WORK TO BE PERFORMED:

CONSULTANT shall furnish all professional services required and necessary for Design and
Construction Support Services for the LAS R.I.M. Projects and Rehabilitation of Runways 1/19 at
McCarran International Airport. CONSULTANT shall perform all the operations necessary and
required for the satisfactory completion of all Work detailed in these Contract Documents.

2. FEES FOR SERVICES:

OWNER shall pay to CONSULTANT ONE MILLION TWO HUNDRED NINETY-EIGHT
THOUSAND ONE HUNDRED THIRTY-EIGHT DOLLARS AND _SIXTEEN CENTS
($1,298,138.16), subject to the provisions set forth below. This amount represents a Lump Sum
Cost for design and bidding phase services ($1,079,651.29), a not-to-exceed amount for
construction and record drawing phase services ($147,236.87), and Direct Expense and Special
Allowances ($71,250.00).

The breakdown of the costs for the Work to be performed is summarized below and detailed in
ATTACHMENT A. CONSULTANT shall not utilize funds from one phase or pay item for services
performed in another phase or pay item.

SCHEDULE OF COMPENSATION

PAY ITEM DESCRIPTION UNIT SUBTOTAL
1 Submittal of 35% Design Package LS $ 342,154.72
2 Submittal of 65% Design Package s | $ 316,190.24
3 Submittal of 95% Design Packages LS $ 236,746.67
4 Submittal of Issued for Bid Package LS $ 131,099.24
5 Bidding Assistance Services LS $ 53,460.33
Total for Design and Bidding Phase Services $ 1,079,651.29
6 Construction Support Services Hourly | $ 147,236.87
Total for Construction and Record Document Phase Services $ 147,236.87
7 Direct Expense Allowance $ 11,250.00
8 OWNER's Special Allowance $ 60,000.00
ESTIMATED TOTAL FOR ALL PAY ITEMS 1 THROUGH 8 $ 1,298,138.16

A. Design and Bidding / Construction Documents
The lump sum prices identified in this section are firm and fixed for the duration of the
Services and are not subject to price adjustment for any cause. Payment of the Total for
Design and Bidding / Construction Documents Phase Services will constitute full payment
for performance of the Work and covers all costs of whatever nature including direct costs,
taxes, overhead, and profit incurred by CONSULTANT in accomplishing the Work.
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B. Construction and Record Documents Phase Services — Remove unless billed hourly.
OWNER shall pay CONSULTANT for Construction and Record Documents Phase
Services based on hourly rates, not-to-exceed (NTE) the amounts identified in the
Schedule of Compensation, subject to the provisions set forth below and described in
EXHIBIT “D” TECHNICAL REQUIREMENTS.

CONSULTANT shall be paid Wages and Salaries in accordance with actual hours worked
by its production personnel, multiplied by their hourly wage, and actual engagement of
salaried personnel as a portion of their salary (not to exceed 100%) on this Project.
Timesheets with a general description of the work being performed must be maintained by
the hourly and salaried employees and submitted with the Pay Estimate.

CONSULTANT shall not include, and OWNER shall not be obligated to pay, costs that
exceed the Total Estimated Cost and Fee for any one Phase, except as provided
elsewhere.

C. The following are those costs that are reimbursable under this Contract:

1. Wages and Salaries for Services that are Billed on an Hourly Basis — Attachment
B identifies the maximum hourly wages or salaries for CONSULTANT's personnel
and subconsultants personnel anticipated to charge time to this Contract in the
performance of the Services. CONSULTANT shall invoice at the hourly rate for
each individual and shall not exceed these agreed to rates. These rates are fully
loaded and are inclusive of all direct and indirect payroll costs, overhead and profit
for the applicable labor classification.

2. Other Direct Expenses — All other costs and expenses paid by CONSULTANT in
connection with the Services, as allowed by Article 3. - REIMBURSABLE
EXPENSES, including subconsultants and subcontractors, but exclusive of those
set forth above, shall be billed to OWNER at a multiple of 1.0 times the amount
billed to CONSULTANT for such Services.

D. Measurement and Payment

Referencing the SCHEDULE OF COMPENSATION, payment will be made as follows:

1. Pay ltems 1-5

Payment will be made on a monthly basis for percent complete on each individual
phase of work as defined in EXHIBIT “D” TECHNICAL REQUIREMENTS.

2. Pay Item 6

Payment will be made on a monthly basis in accordance with actual hours worked
for construction support services and record document preparation, as defined in
EXHIBIT “D” TECHNICAL REQUIREMENTS.

3. Pay Iltem 7 — Direct Expense Allowance - Reimbursable

Payment for the Direct Expense Allowance will occur throughout the duration of
the contract. Specific items eligible for reimbursement and submission
requirements are outlined in Article 3. - REIMBURSABLE EXPENSES.

4, Pay Item 8 — Owner’s Special Allowance
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Payment will be made only when the OWNER has directed a change to the scope
of work that was not included in the original Contract documents. A sum of funds
in the form of a Special Allowance has been included for additional work not
included in the Contract Documents. The Special Allowance may be used, at
OWNER'’s discretion, to reimburse CONSULTANT for OWNER approved costs
associated with performance of work in accordance with EXHIBIT “B” SPECIAL
CONDITIONS, Article 1. - CHANGES IN SERVICES. OWNER shall determine if
the work entailed does fall under the jurisdiction of the Special Allowance and
OWNER's decision shall be final. If a balance remains at the end of the contract,
it will be deducted from the final contract price.

5. Personnel Hourly Rates

Classifications that are being invoiced as “Engineer” or “Architect’ can only be
applied to individuals appropriately licensed. This includes classifications that are
billed at a rate equal to or higher than “Engineer” or “Architect” that may not include
the term “Engineer” or “Architect’ such as “Principal”, “Associate”, or ‘Senior
Project Manager”. Proof of licensure may be required. The OWNER's expectation
is that the CONSULTANT has individuals in specific job classifications performing
tasks commensurate with the position. As an example, drafting work would be paid
at the drafting rate, regardless of the individual performing the work. This applies
to any portion of the fee that is paid at an hourly rate.

3. REIMBURSABLE EXPENSES

Reimbursable expenses shall be paid from the Direct Expense Allowance, as designated by the
OWNER. Reimbursable Expenses are in addition to the Compensation for Basic and Additional
Services and include actual reasonable expenditures made by CONSULTANT and
CONSULTANT's employees and subconsultants in the interest of the Project for the expenses
listed in the following sections:

A. Travel

CONSULTANT must obtain prior written approval from OWNER before commencing any
project related travel. CONSULTANT's travel requests must be submitted by
CONSULTANT to OWNER on a form prescribed by OWNER and must be authorized on
the same form by OWNER. Failure to obtain prior written approval from OWNER will result
in non-payment of travel costs incurred. Copies of receipts must be provided to
substantiate travel expenditures. OWNER will reimburse CONSULTANT for actual
expenses only up to the maximum Federal Travel Regulations (FTR) rates for lodging,
meals, and incidentals expense (M&IE).

Receipts must be provided for meals, taxi, tips, tolls, and miscellaneous expenses.
CONSULTANT may be requested to provide an original receipt to support an invoice.
Failure to provide the original may be cause to disallow the expense. Entertainment
expenses will not be reimbursed.

B. Airfare

Airline travel shall be reimbursed at actual least-cost, economy (non-refundable) airfare
rates with hard copies of either electronic or paper ticket receipts, along with a copy of the
signed Travel/Request Authorization Form. Airline tickets must be purchased a minimum
of seven (7) days in advance of the anticipated travel date to obtain the economy airfare
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rate. Failure to book an airline ticket in advance, through no fault of OWNER, may result in
CONSULTANT paying the net difference between the actual cost of the ticket and the
advance economy purchase fare. Maximum one day of travel is authorized. M&IE to and
from CONSULTANT's point of origin will be reimbursed at 75% of the daily allowance.

C. Lodging

Actual and reasonable lodging costs up to the maximum FTR rate will be reimbursed
substantiated by receipts. Failure to provide receipts of costs incurred will result in non-
payment of the expense. Hotel internet connections are not reimbursable and shall be
considered as part of an overhead function.

D. Rental Car Expenses

Economy or standard intermediate rental car, parking fees and gasoline costs are
reimbursable with copies of receipts for each of these respective expenditures from the
actual provider. Personal accident insurance is not reimbursable. Should CONSULTANT's
employee elect to utilize an alternate mode of transportation in lieu of air travel,
reimbursement shall be made in accordance with the FTR mileage costs in effect at the
time the travel occurs. However, total costs for this mode of transportation may not exceed
the total allowances that would have been provided had CONSULTANT's employee
traveled by public air carrier (including expenses to/from the airport, lodging and M&IE per
diem incurred in excess of that which would have been incurred had CONSULTANT's
employee traveled by least-cost, economy air).

E. Permit Fees
License or permit fees will be reimbursed through the Direct Expense Allowance for
securing approval of authorities having jurisdiction over the Project. These fees shall be

treated as a direct pass through with no additional markups (overhead and fee) added.

F. Document Reproduction

Expense of reproductions, including the submittals required by EXHIBIT “D” TECHNICAL
REQUIREMENTS, shall be considered a part of the CONSULTANT's overhead cost and
is non-reimbursable. If OWNER requests reproductions outside the scope of Contract
deliverables, those costs will be reimbursed in accordance with Article 3 -
REIMBURSABLE EXPENSES. CONSULTANT shall substantiate these costs with third
party receipts and/or invoices. Prior to payment, CONSULTANT shall submit with the
monthly invoice specific detail on the reproductions for the invoice period being billed,
providing, at a minimum, contract number, number of copies, type of copies, description of
what was copied, copy rate, and date. Any other in-house copying is considered incidental,
including associated labor, and will not be considered for payment and shall be included in
the overhead rate and is non-reimbursable.

Expense of data processing associated with any technical work product and photographic
productions outside the scope of Contract deliverables will be reimbursed with prior written
approval by OWNER. All other day-to-day functions including scanning of documents shall
be considered an overhead function and non-reimbursable.

G. Postage/Mail

Itis OWNER's preference that U.S. Mail Services (First Class and Priority Mail) be utilized
for any hard-copy submittals. These expenses shall be considered a part of
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CONSULTANT's overhead costs and are non-reimbursable. Express Mail or overnight
carriers shall not be utilized unless required for schedule commitments and must be
substantiated with receipts. These expenses will be reimbursed through the Direct
Expense Allowance.

H. Telephones

Office telephones and cellular telephone expenses is considered to be a part of the
CONSULTANT's overhead cost and is non-reimbursable.

I. Mileage
Mileage costs incurred for local business related travel for meetings, presentations, and

site visits is considered to be a part of the CONSULTANT's overhead cost and is non-
reimbursable.

J. Insurance
Expense of any additional insurance coverage or limits, including professional liability
insurance in excess of $2,000,000 coverage after notice to and approval from OWNER,

will be reimbursed at actual cost.

4, PAYMENT FOR ADDITIONAL SERVICES

No payment for additional Services will be made until a price of the additional Services has been
mutually agreed between OWNER and CONSULTANT in writing. The total price will be based on
a lump sum cost or on the hourly rates identified on ATTACHMENT B. Once approved, the price
of the additional Services shall be added to the values in EXHIBIT "C" SCHEDULE OF
COMPENSATION.

Payment for approved additional Services will be made on the pay estimate following completion
or pro-rated portion of additional Services.

5. PAY ESTIMATE FORMAT

When work is performed, CONSULTANT and CONSULTANT's subconsultants shall submit Pay
Estimates on a monthly basis in a format provided by the OWNER and in accordance with generally
accepted accounting principles. The Pay Estimate shall be submitted as one original, consisting of
all summary and calculation sheets, supporting documentation, and fully completed and executed
S/M/W/DBE forms as specified in EXHIBIT “B” SPECIAL CONDITIONS, Article 9. - S/IM/W/DBE
CONTRACT COMPLIANCE REQUIREMENTS.

CONSULTANT's and subconsultants Pay Estimates shall identify dates of Work, designated
Contract Number, and percentage complete for each period within the applicable Design Services
phase. Optional Services Lump Sum items shall be on a percentage-complete basis.

To constitute a proper Pay Estimate, the following information must be included and attached:

A. Completed OWNER-provided cover sheet;

B. Description of the task(s) performed on Design Service scope and any Optional Services
items including employee timesheets;

C. Copies of receipts and/or third-party invoices substantiating costs incurred;
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D. Other substantiating documentation or information as required by the Contract or Owner:
and

E. Schedules and/or Monthly Progress Report reporting and forecasting requirements as
outlined in EXHIBIT “D” TECHNICAL REQUIREMENTS.

6. PAYMENT TERMS

OWNER shall pay CONSULTANT for the services satisfactorily performed hereunder an amount
as provided in Article 2. - FEES FOR SERVICES and invoiced to OWNER not more than monthly.
If applicable, invoices shall be supported by payrolls, time cards, receipts, and other documents of
proof as may be reasonably required by the OWNER.

No payments or invoices or portions thereof shall at any time constitute approval or acceptance of
the Work under this Contract, nor be considered to be a waiver by OWNER or CONSULTANT of
any of the terms of this Contract.

Payment for Services shall become due thirty (30) days after presentation of CONSULTANT's
statement of Services rendered, provided it is approved by OWNER. OWNER will not request a
discount for payment of an invoice prior to the due date nor pay a fee or penalty should the payment
date exceed the invoice due date. OWNER shall have the right to require additional information
before being required to make payment and shall be allowed ten (10) calendar days to review the
Pay Estimate. Should a portion of CONSULTANT's Pay Estimate be disputed by OWNER, OWNER
will pay the approved portion of such Services. Once the disputed issues are resolved, said
Services shall be included with the next monthly Pay Estimate.

OWNER will pay CONSULTANT the value of the accepted invoice less any amounts owed
OWNER.

Any amounts otherwise payable under this Contract may be withheld, in whole or in part, if any of
the following conditions occur:

A. Any claims are filed against CONSULTANT by OWNER or third parties (for which OWNER
is or may become liable), or if reasonable evidence indicates the probability of filing any
such claims;

B. CONSULTANT has not submitted:

1. Contract deliverables as specified in the Contract documents;
2. Schedules and/or progress reports as required by the Contract documents;
3. Proper insurance certificates or not provided proper coverage or proof thereof;

C. Adjustments are due from previous overpayment;

D. Offsets in favor of OWNER in other transactions are asserted:;

E. CONSULTANT is in default of any contract condition; or

I There is reasonable doubt that this Contract can be completed within the time specified or

for the balance then unpaid.
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OWNER will pay such withheld payments if CONSULTANT;

A. Pays, satisfies, or discharges any claim of OWNER, or third parties against CONSULTANT
arising out of or in any way connected with this Contract; and

B. Cures all defaults in the performance of this Contract.

CONSULTANT shall promptly pay all claims of persons or firms furnishing services, labor,
equipment or materials used in performing the Services under this Contract. OWNER may require
CONSULTANT to submit satisfactory evidence of payment and release of all such claims. If there
is any evidence of any such unpaid claim, OWNER may withhold any payment until CONSULTANT
has furnished such evidence of payment and release and shall indemnify and defend OWNER
against any liability or loss arising from any such claim.

If claims filed against CONSULTANT or property of OWNER connected with performance under
this Contract are not promptly removed by CONSULTANT after receipt of written notice from
OWNER to do so, OWNER may remove such claims and all costs in connection with such removal
shall be deducted from withheld payments or other monies due, or which may become due, to
CONSULTANT. If the amount of such withheld payments or other monies due CONSULTANT
under the Contract is insufficient to meet such costs, or if any claim against CONSULTANT is
discharged by OWNER after final payment is made, CONSULTANT and its surety or sureties shall
promptly pay OWNER all costs incurred thereby regardless of when such claim arose.

7. FINAL PAYMENT

When CONSULTANT considers that all work under the Contract is complete, including submittal
and approval of record documents by OWNER, CONSULTANT shall forward the following to

OWNER:

A. A written notice that all conditions of the Contract have been concluded;

B. A final billing for the Contract;

C. [temize any amount due to all S/M/W/DBE Subconsultant vendors; and,

D. A release of all claims against OWNER arising under or by virtue of this Contract, except

such claims, if any, as may with the consent of OWNER, be specifically accepted by
CONSULTANT from the operation of the release in stated amounts to be set forth therein.

OWNER will review the written notices, final billings and release, and will respond to
CONSULTANT within ten (10) calendar days after receipt of same. On the date of Notice of Final
Completion, OWNER will evaluate the information presented and commence processing
CONSULTANT's payment and shall make final payment to CONSULTANT within thirty (30) days
of the date of Notice of Final Completion.
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ATTACHMENT A
SCHEDULE OF COMPENSATION - DETAIL
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ATTACHMENT A
SCHEDULE OF COMPENSATION

PAY ITEM DESCRIPTION UNIT SUBTOTAL
1 Submittal of _35 % Design Package LS $ 342,154.72
2 Submittal of _65 % Design Package LS $ 316,190.33
3 Submittal of _95 % Design Package LS $ 236,746.67
4 Submittal of Issued for Bid Package LS $131,099.24
5 Bidding Assistance Services LS $ 53,460.33
Total for Design and Bidding Phase Services $1,079,651.29
6 Construction Support Services Hourly | $ 147,236.87
Total for Construction and Record Document Phase Services $ 147,236.87
7 Direct Expense $ 11,250.00
8 Owner’s Special Allowance $ 60,000.00
ESTIMATED TOTAL FOR ALL PAY ITEMS $1,298,138.16




ATTACHMENT B
MAXIMUM DIRECT HOURLY WAGES

The fixed unit rates below are inclusive of all direct and indirect payroll costs, overhead, and profit for the
applicable labor classification. These rates apply only to services or changes in service that are priced as
"Hourly, Not-to-Exceed".

HNTB Corporation

Classification Wage Rate/Hour (Max)
Project Manager $328.38
Design Manager $264.99
Project Quality Manager $234.08
Senior Aviation Planner $307.78
Aviation Planner V $210.11
Senior Civil Engineer $243.26
Civil Engineer IlI $192.86
Civil Engineer Il $102.82
Civil Engineer | $106.18
Senior Environmental Planner $302.40
Environmental Planner $168.00
Senior Electrical Engineer $259.62
Project Engineer $173.96
Electrical Engineer $118.24
Sr. Technician $148.74
Cadd Technician Il $115.14
Project Administrator $ 96.62

Horrocks Engineers

Classification Wage Rate/Hour (Max)

Sr. Associate Engineer I, PE $247.00

Senior Engineer $203.00

Engineer Il $138.00

Sr. Licensed Surveyor $160.00

Sr. Design Technician $145.00

Utility Location  Technician $200.00

Administrative Assistant I $148.00

Administrative Assistant Il $ 59.00

ltem Unit Rate/Hole

Utility Pothole $2000.00/EA
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The Barajas Group

Classification Wage Rate/Hour (Max)
Project Manager $ 155.00
CADD Tech $ 100.00
Clerical $ 35.00
1-Man/GPS or Robotics $ 160.00
2-Man/GPS or Robotic $225.00
Automated Crew $ 150.00

Dinter

Classification Wage Rate/Hour (Max)
Principal Project Manager $165.00

Senior Aviation Electrical Engineer $159.99

Senior Project Manager $159.99
Aviation Electrical Designer $ 89.99

Staff Engineer $124.99

CADD Tech $ 75.01

Martinez Geospatial, Inc.

Classification Wage Rate/Hour (Max)
Project Manager $173.60
Production Manager $120.37
Senior Photogrammetrist $ 96.30
Geospatial Technician | $ 66.20
Geospatial Technician Il $ 72.22
Geospatial Tech Supervisor $ 84.26
Airspace Technician $ 84.26
CAD/GIS Editor $ 84.26

Ninyo & Moore

Classification Wage Rate/Hour (Max)
Supervising Engineer $180.00

Senior Project Manager $160.00

Senior Engineer $155.00

Senior Staff Engineer $135.00

Staff Engineer $130.00

CADD $ 70.00

Field Operations Manager $105.00

Special Inspector $100.00

Technician $ 85.00

Administrative Assistant $ 60.00
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Connico

Classification Wage Rate/Hour (Max)
Principal $319.00

Associate Principal $253.00

Director $234.00

Senior Cost Specialist $172.00

Analyst Il $107.00

Admin Specialist $ 92.00

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract EXHIBIT “C” — Compensation Conditions

Master Revision September 14, 2018 Page 11 of 11



McCARRAN INTERNATIONAL AIRPORT
CLARK COUNTY, NEVADA

EXHIBIT "D"
TECHNICAL REQUIREMENTS
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1.

A.

EXHIBIT "D"
TECHNICAL REQUIREMENTS

GENERAL

Project Description

The work for this Project includes the design of eight (8) R.I.M. projects generally located
along the 1/19 runway complex which include but are not limited to: installation of above-
ground/in pavement guard lights, airfield striping and island painting, aligned taxiway
reclamation, demolition, and removal of expansive Portland Concrete Cement (PCC)
pavement areas, grading and earthwork, new PCC and asphalt concrete pavement,
structures, and miscellaneous airfield electrical modifications.

The scope of this Project also includes design services related to the rehabilitation of the
1/19 runways, asphalt shoulder miscellaneous repairs, switching out in pavement lighting
to LED for safety purposes and due to age of fixtures, and updates to various taxiway
directional signage nomenclature. The rehabilitation design components will address joint
seal failures, joint spalling, linear and corner cracking, and small patching for both PCC
and AC pavement.

The improvement components include the following:

* Element #1 Rehabilitation of Runways 1L-19R and 1R-19L as well as repairs to
runway AC pavement shoulders (both sides, along both runways full length) and
AC/PCC joints lines along Taxiway H, F and E (both sides)

 Element #2 Reclaim Runway 19R Aligned Taxiway by 783 Feet

¢ Element #3 Reclaim Runway 8L Aligned Taxiway by 320 Feet

¢ Element #4 Reconfigure Taxiways F and H to Future H3

* Element #5 Install painted island “Tear-Drop” to prevent wrong surface departure
on Runway 8L & 1L and restore taxiway centerline

* Element #6 Reconfigure Taxiways U, E, and W by removing the wide expanse of
pavement and constructing geometric modifications

* Element #7 Reconfigure Taxiways Y, E, and B by removing the wide expanse of
pavement and constructing geometric modifications

* Element #8 Install above ground Wig-Wags and In-pavement Runway Guard
Lights (RGLs)

* Element #9 Miscellaneous airfield lighting replacements for safety and due to age
of fixtures

* Element #10 Update Taxiway nomenclature as indicated on the LAS Future ALP.

Location
The work is located at McCarran International Airport.

Existing Records

OWNER maintains certain limited references of the existing facilities surrounding the
designated site that may be obtained by CONSULTANT through OWNER. Drawings, which
further define airport facilities, may also be available. Access to these drawings may be
arranged by contacting the OWNER'’s Authorized Representative and requesting an
“Electronic File Disclaimer” form that will need to be completed and returned.
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On-site investigations and measurements will be necessary to prepare design documents
to meet the required level of accuracy.

2. SERVICES

A. Design Phase

CONSULTANT shall provide Design Phase Services as described below:

1.

Prepare 35%, 65%, and 95%, and Issued for Bid contract documents comprising
drawings and technical specifications to be submitted for OWNER's review such
that OWNER can make informed decisions regarding the project scope and
design; collaborate with OWNER during the design phase; and prepare contract
documents for the purpose of obtaining bids from General Contractors. Obtain and
follow OWNER requirements for the size and presentation standards of the
contract documents. Submit the contract documents for review in accordance with
Article 3. - SUBMITTALS, and resolve all OWNER comments in writing including
document revisions, all within the schedule. Assist OWNER in preparing the
Technical Requirements section of the Construction Contract and comment upon
other sections and attachments as relevant to CONSULTANT'’s interests and
expertise. Provide progressive statements of probable construction cost under
separate cover from the contract documents. Identify items requiring quality
assurance inspection during shop fabrication or on-site construction. Specify
requirements for Source Inspection and Quality Assurance documentation as
applicable. Prepare design drawings as required to accommodate construction
phasing.

All design work shall be performed under the direct supervision of an architect or
engineer licensed in the State of Nevada. All drawings, specifications, and
calculations will be sealed and signed by a Nevada licensed architect or engineer,
as required by Nevada Revised Statutes (NRS).

Prepare a Work Plan for the Services including:
a. A schedule identifying principle project Services.

b. An outline of activities including schedule, assistance in presentations,
assistance in contract packaging. Submit the Plan and Schedule ten (10)
Working days after receiving Notice to Proceed.

Coordinate and conduct design review work sessions at In-Progress and 95%
design phase to review every drawing sheet and discuss review comments.

CONSULTANT shall study existing design documents and investigate the site to
become totally familiar with all conditions related to the Services.

Develop Preliminary Construction Phasing Concept

In coordination with the OWNER, and the local FAA Airport Traffic Controllers, the
CONSULTANT will develop preliminary construction phasing concepts for the
Project. The phasing plan will address aircraft taxi routes and other operational
considerations such as construction access and staging areas. It is assumed that
the phasing concept presented at a single workshop with stakeholders and
discussed at regular progress meetings. Various phasing alternatives will be
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drafted, evaluated, presented, and discussed with various stakeholders (FAA lines
of business, airlines, FBOs, and others). Runway closures and impacts to
operators will be also be discussed. The meeting will include the development of
an outline of proposed project and presentation to airport Tenants along with
construction phasing options. In later design progress meetings the
CONSULTANT will update the phasing to accommodate design evolution and
comments.

7. Topographic Surveys

In order to accelerate the schedule, it is assumed the historical CADD topo from
previous project base mapping, and runway joint layout line work will be utilized to
develop base project drawings for the 35% submittal. Additionally, the LAS Airport
Layout Plan (ALP) will be utilized to aid in the development of the 35% project
drawings (translated / rotated / scaled to the McCarran Modified Coordinate
System).  This will allow time to complete the topographic ground survey.
Consultant, through its subconsultant, will conduct a detailed topographic ground
survey for the project.

The survey datum for the project will be the based on the McCarran Modified
Coordinate System and datum. The detailed survey will include survey cross
sections within the proposed demolition and construction areas. Survey cross
sections will be established at 50-foot intervals. It is assumed that most of work
will take place during the off-peak hours at night. Areas within taxiway and runway
critical areas will be surveyed nightly from 10:00 PM to 6:00 AM with Airside
Operations personnel as escorts. Survey will pick up any in-pavement lights or
utility structures within the survey limits as well as locations of proposed runway
reclamations. The survey effort will include the development of a survey control
plan with vertical datum, basis of bearing and benchmarks. The survey will allow
tie in surface and utility features including visible values, manholes, airfield lighting
and signage, dip accessible drainage structure and manholes. An AutoCAD Civil
3D DTM file will be developed to capture the existing surface conditions.

8. Technical Drainage Study

A Technical Drainage Study submitted to Clark County Development Services is
not included in the scope of work because this project will not be significantly
changing the existing airfield drainage. A Technical Drainage Study for the original
D Gates construction was prepared in 1995 and approved by Clark County
Development Services.

The CONSULTANT will prepare a drainage design to support modifications to
airfield grading. This task will consist of calculating the storm drainage and/or
subsurface drainage systems. Drainage design will be completed in accordance
with the FAA drainage criteria, standard engineering practices and local
requirements. The following primary tasks will be required:

a. Calculate drainage basin areas impacted by the Project.
b. Determine new inlet and culvert sizes and capacities.
o Prepare drainage report memorandum.
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9. Storm Drain CCTV Investigation

CONSULTANT shall perform video investigation of the storm drain lines in
proximity to Runway 1L-19R. It is assumed that 300-LF of storm drain pipe will be
inspected via CCTV. Upon completion, a copy of the video including a summary
report will be provided to OWNER. The assumption is that the pipe is clear of
debris to the point that it is passable by the camera equipment. Inspection work
will be conducted in accordance with NASSCO Pipeline Assessment and
Certification Program (PACP) standards. A brief report shall be supplied to discuss
the pipe condition and any defects that were identified.

10. Conduct Electrical Circuit Investigation

An accurate routing of the various cables is required to ensure all facilities are
included in the design and depicted correctly on construction plans.
CONSULTANT will conduct field reconnaissance to document existing airfield
circuiting from each project location back to the airfield electrical vault. It is
assumed the field investigations will focus on both OWNER and FAA airfield
circuitry. The conditions will be documented with field photographs keyed to a site
plan overlaying the survey and topographic information. Manhole sections will be
developed to show the wall sections of each manhole. Sections will show the
number of conduits, conduit configuration, depth from top of manhole, and circuits
information. It is assumed that Airport's Electrician will be an active participant in
the electrical field investigation effort and will provide the necessary equipment to
allow the investigation to take place effectively. The Airport Electrician will provide
escort and equipment to access manholes including: pry bars, ladders, pumps to
remove any residual water, etc.

11. Conduct Pavement Condition Walk

CONSULTANT will conduct a field reconnaissance of Runways 19L and 19R,
Taxiways D, E and F, and H to document existing pavement conditions to confirm
joint seal, spall repairs, asphalt/concrete Repairs, rehabilitation, and repair
locations as defined in McCarran's Pavement Management Program 2020
Pavement Condition Index Report. It is assumed that the walk will be conducted
over three (3) shifts and during night hours between 10:00PM and 6:00AM. The
conditions will be documented with field photographs keyed to a site plan
overlaying the survey and topographic information. OWNER staff will escort
Consultants during pavement condition walks and provide portable light plants to
assist with visual inspections.

12. Geotechnical Investigation

Limited Geotechnical Investigation: The CONSULTANT, will conduct a detailed
geotechnical desktop study which entails reviewing historic soils reports and boring
logs along the 1/19 Runway complex. The desktop study shall provide typical
design parameters per FAA 150/5320-6f for pavement design as well as
parameters for buried structures such as bearing pressure and seismic
acceleration constants. Heavy Weight Deflectometer tests and Dynamic Cond
Penetrometer (DCP) tests will be performed to validate parameters presented in
historical reports. It is assumed that 6 DCP and 60 HWD tests will be performed.
It is assumed that the site will be accessible to truck-mounted field equipment
during night hours between 10:00PM and 6:00AM.
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Subsurface Borings (Allowance Item: to be authorized as an extra service): If
required by the FAA ADO, a limited subsurface investigation will be performed
which consists of 6 hollow-stem auger borings to depths of up to approximately 10
feet. Laboratory testing of representative soil samples will be conducted and
California Bearing Ratio (CBR) will be provided for up to six (6) of the samples.
Testing will include both laboratory and field CBR testing. Testing will include
approximately 6 moisture content/dry density, 6 index tests (particle size analysis
- #200 sieve, or Atterberg limits), 6 compaction, 6 corrosion, and 6 expansion index
tests. The subsurface exploration investigations will only be performed if
authorized by OWNER. The CONSULTANT shall confirm with the FAA ADO after
the 35% submittal (post pavement condition walk survey) to confirm if the quantity
of PCC pavement panel replacement will require subsurface explorations.

13. Perform Utility Potholes

Allowance ltem: to be authorized as an extra service: This item assumes that
twenty (20) potholes to a maximum depth of 10 feet will be excavated to locate
existing utilities of concern within the project limits. The OWNER must authorize
use of the potholing prior to implementation. It is assumed that electronic
sweeping will be conducted to locate the utility before potholing. Potholes will be
excavated at night during off-peak hours using vacuum procedures. It is assumed
that OWNER staff will provide escorting services.

14. Categorical Exclusion (CATEX)

CONSULTANT will prepare a CATEX for approval to the Phoenix Airport District
Office. CONSULTANT will draft a project description and justification that
summarizes existing conditions and articulates the scope of the proposed projects.
Consultant will review and narrate all impact analysis categories for the project.
Consultant will complete and submit the draft CATEX to the OWNER for review
and comment. Following incorporation of comments, CONSULTANT will provide
the final CATEX to the OWNER to sign and submit to the Airport District Office.

15. Airports Division Safety Risk Management Panel (SRMP) Coordination

The CONSULTANT will support the OWNER in completing an Airports-Division
SRMP that focuses on assessing any potential hazards of the phasing. The
Consultant will prepare project specific graphics and PowerPoint material that will
go into the SRMP and up to three Consultants will attend the SRMP as subject
matter experts. The Consultant will also facilitate the Airport District Office SRMP.

16. Air Traffic Organization Safety Risk Management Panel (SRMP) Coordination

OWNER and the CONSULTANT will coordinate with the FAA's Air Traffic
Organization (ATO) line of business to provide them with relevant materials
needed to conduct the ATO SRMP. Up to three Consultants will attend the ATO
SRMP. The Consultant will prepare for and facilitate the ATO SRMP.

17. Utility Coordination

CONSULTANT is responsible to obtain all forms, and coordinate review and
approvals from all utility companies, environmental agencies and other agencies
having jurisdiction over permitting and operation of the project. CONSULTANT
shall coordinate with OWNER to develop a list of all items needed for this task at
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the NTP of this project and process during the design phase. CONSULTANT will
submit documents to utility companies and applicable agencies as required to
obtain approval from each entity such that permits will be ready for construction
contractor to obtain.

OWNER approval of all documents is required prior to submittal to agencies or
utility companies.

18. Contract Meetings

As soon as practical after award of Contract, and prior to commencing any work,
a Design Kick-Off Meeting will be arranged. The purpose of this meeting is to
determine procedures related to smooth progress of the project and to review any
items requiring clarification. Procedures for processing and distributing all
documents and correspondence related to the Contract will be established.

Design review meetings will be conducted every two weeks throughout the
duration of the design phase of the project. CONSULTANT shall submit a draft
agenda to OWNER no later than two working days prior to the meeting and
distribute hard copies of final agenda at the meeting. The CONSULTANT wiill
provide two (2) sets of exhibits with updated design for discussion purposes at
each design review meeting. Handouts will be provided as appropriate.
CONSULTANT shall prepare meeting agenda and minutes.

Design review conferences for the 35%, 65%, and 95% milestone submittals will
be performed as part of regularly scheduled design review meetings. Each design
review conference will be conducted during a meeting that will review each section
of the project. The conference will be structured to engage all participants, to
capture comments on the design, and to provide the basis for a complete review
of the project. Notes throughout the sessions will be taken and all participants will
be provided with meeting minutes and copies of presentation materials.

CONSULTANT will participate In OWNER's Presentation and OWNER's 95%.

CONSULTANT shall, as requested by OWNER, attend any and all meetings called
by OWNER to discuss the work under the Contract. Such meetings shall be
conducted and recorded by CONSULTANT with minutes of each meeting
distributed to OWNER and CONSULTANT. Any directions given in meetings that
may result in a change to the Services shall be processed as required in EXHIBIT
“C” COMPENSATION CONDITIONS, Article 4. —- PAYMENT FOR ADDITIONAL
SERVICES.

19. Federal Aviation Administration (FAA) Funded Construction Project

The FAA is providing partial funding for construction of the improvements being
designed by CONSULTANT. Contract documents (plans and technical
specifications) must be prepared in accordance with appropriate FAA and Clark
County Areas Standards and Specifications. CONSULTANT shall prepare and
submit appropriate forms and reports to the OWNER for its submittal to the FAA.
CONSULTANT submits FAA 7460-1form on-line and provides copy to the
OWNER.

CONSULTANT will prepare an Engineer's Report, Construction Phasing and
Safety Report (CSPP), and Final Engineer's Report for submittal to the FAA.

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract Exhibit “D" - Technical Requirements
Master Revision September 14, 2018 Page 6 of 13



B. Bidding and Issued for Bid / Construction Documents

Present a summary of the technical documents and lead a guided tour for potential bidders
at the pre-bid conference between OWNER and Contractors. Answer OWNER'’s written
questions as may be generated by bidders. Prepare technical parts of addenda as directed
by OWNER to clarify or modify the Contract Documents. Prepare a final set of Issued for
Bid / Construction documents, including drawings and technical specifications,
incorporating all addenda and other changes generated during bidding period.

C. Construction Phase

CONSULTANT shall provide the Construction Phase Services as described below:

1. Review and respond to documents when requested by OWNER, including, but not
limited to Technical Submittals, Non-Compliance Reports (NCRs), Drawing
Revisions (full sheet), Specification Change Notices (SCNs), and Requests for
Information (RFls). CONSULTANT will also assist in resolving the contractor's
formal requests for substitution of materials or deviation from the Contract
Documents. Review/response time of such documents by CONSULTANT and its
subconsultants shall not exceed the following:

a. Technical Submittals & NCR's 5 working days
b. Drawing Revisions, SCNs, and RFI's 3 working days
If additional time is required, it shall be requested in writing with necessary
justification.

2. Attend the Pre-Construction meeting, as required, between OWNER and the
Contractor. Attend site meetings as requested by OWNER. CONSULTANT and its
subconsultants shall be responsible for visiting the work site as necessary to

resolve contract document conflicts related to design errors/omissions.

3: Prepare all necessary design changes and obtain all required agency and utility
company approvals during construction.

D. Record Documents

CONSULTANT shall provide the Record Documents Phase Services as described below:

1. The CONSULTANT shall prepare Record Documents for the OWNER’s file, based
on redline drawings from the CONTRACTOR and drawing changes generated by
the CONSULTANT during construction. Redline drawings will be provided to the
CONSULTANT through the OWNER. Record Documents shall be submitted to the
OWNER within thirty (30) calendar days after the completion of construction
activities and receiving the CONTRACTOR's redline drawings. Record Documents
shall be prepared and submitted in accordance with the Contract requirements.

2. Survey Runway End Points (Allowance Item, to be authorized as an extra service):
At the completion of the construction, CONSULTANT will prepare Aeronautical
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Surveys to establishment of Geodetic Control and submission for the updated new
runway end points for Runway 1L-19R and Runway 8L -26R per AC 150/5300-
16A, 17B, 18A. CONSULTANT, where appropriate and beneficial for the project,
shall use existing data for the LAS that is acceptable to meet the requirements
before undertaking additional data collection. Data proposed for use in the project
must meet the tolerances specified in the above AC at the 95 percent confidence
level Root Mean Squared Error (RMSE) before being used in the project or as part
of the required deliverables. The consultant will obtain written authorization from
OWNER before performing this survey.

3. SUBMITTALS
The following submittals shall be made to OWNER in accordance with the schedule. The

percentages represent degree of completion measured against the total content of each design
document (not the design job-hour budget).

A. Submittal Requirements
1. Schematic Design - 35%
a. List all requirements including but not limited to FAA Form 7460-1,

environmental approvals, coordinated with DOA Engineering Section, and
any applicable Permits/Licenses required through use of the Permit Matrix.
Any Permits will also need to include their anticipated submittal due dates
and approval durations.

b. Provide all studies including the draft Geotechnical Report, Drainage
memorandum, and Structural reports, as applicable.

C. 35% Design Drawings with a proposed sheet numbering / naming list.
d. Outline Technical Specifications.

e. Order of Magnitude Construction Cost Estimate.

f. Construction Contract, Exhibit “E” — List of Technical Specifications

g. Construction Contract, Exhibit “F” List of Drawings.

h. Draft CSPP

i. Design calculations to substantiate and verify design requirements.

2. Contract Design - 65%

a. Updated list of all requirements including but not limited to FAA Form
7460-1, environmental forms/studies and applicable Permits/Licenses
including those required to operate the facility. Submit updated Permit
Matrix.

b. Submit updated or completed reports/forms/studies (refer to the 35%
submittal list), as applicable. Completed reports/forms/studies shall be
presented in final form.
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G Submit updated contract documents (refer to the 35% submittal list). Also
submit updated or completed structural, mechanical and electrical
calculations, as applicable. Completed documents shall be presented in
final form.

d. Submit itemized disposition of review comments made on previous
submittals.

e. Engineer’'s Report

f. Updated Probable Construction Cost Estimate.

g. Attachment No. One to Bid of the Construction Contract, Bid Price Form,
shall cover the various pay items, which shall be in Unit Price format,
unless OWNER directs CONSULTANT to use Lump Sum.

3. 95% Review Set

a. Completed list of all requirements including but not limited to FAA Form
7460-1, environmental forms/studies, and applicable Permits/Licenses
including those required to operate the facility.

b. Submit reports/forms/studies (refer to 65% submittal), as applicable, in
complete and final form.

C. Submit all contract documents (refer to 65% submittal) from the In-
Progress Design review submittal, in complete and final form. Submit
structural, mechanical and electrical calculations, as applicable, in
complete and final form.

d. Submit itemized disposition of review comments made on the previous
submittals.

e. Final Construction Contract Documents Bid Form, shall cover the various
pay items, which shall be in Unit Price format, unless OWNER directs
CONSULTANT to use Lump Sum.

f. Updated Probable Construction Cost Estimate.

g. Presentation to OWNER, including proposed finalized items from the
above list as developed with the OWNER during the design development
process.

h. Prepare a list of Contractor required submittals, including shop drawings,
based on the Technical Specification requirements.

i. Prepare FAA permission to bid submittal. Submittal to include drawings,
specification, CSPP, and Engineer’s report.

4, Issued for Bid / Construction

a. This submittal shall incorporate all changes to the contract documents
required to obtain permits for the project.
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5. Final Issued for Bid / Construction Documents
This submittal shall incorporate all addenda issued through the bidding process
6. Documents During Construction

Design changes resulting from the Request for Information (RFI) process shall be
as follows:

a. Type | Change:

Design changes that require the Building Department Authority Having Jurisdiction
(Building Dept.) approval, or are substantial in scope but do not require Building
Dept. approval, are to be submitted in full size revised drawing sheets.

b. Type Il Change:

Design changes that do not require Building Dept. approval are to be provided
through a well written and descriptive RFI/RFC response that provides clear
direction to the Contractor with a reference to the applicable drawing sheet/revision
number. Type Il changes will be reflected on the Contractor's as-built redline
drawings.

7. Record Documents

Record documents shall consist of as-built redline information from the
CONTRACTOR and design changes incorporated into original design.

a. In the revision block, the last entry shall be typed “RECORD DRAWING”
with the date. Remove all previous revisions from the revision block.

b. Remove all clouds and deltas from each sheet.

C. On both the Cover Sheet and Title Block Sheets, include “RECORD

DRAWING —date” on the right edge of the sheet as shown on the standard
DOA sheets from the McCarran website.

d. Verify that all sheets are complete with no missing information, details,
fonts, etc.
e. Final Technical Specifications incorporating all changes generated during

construction.

B. Submittal Type and Quantities
1. At the 35%, 65%, and 95% design stages, submit the following for review:
a. Electronic copies of drawings in both CAD (DWG) files and PDF format.
The individual PDF files shall be combined and submitted as one file,
bookmarked.
LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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Electronic copies of the technical specifications. Provide the files in both
PDF and Microsoft Word format. The individual PDF files shall be
combined and submitted as one file, bookmarked.

Electronic copies of the cost estimate and CONSULTANT Reports (if
applicable). Provide the files in PDF, Microsoft Word, or Excel format, as
appropriate. The individual PDF files shall be combined and submitted as
one file, bookmarked.

Electronic copies of the civil/structural, mechanical and electrical
calculations (if applicable). Provide the files in PDF, Microsoft Word, or
Excel format, as appropriate. The individual PDF files shall be combined
and submitted as one file, bookmarked.

2. Submit the following Permit Documents:

a.

Four (4) full size sets of hard copy drawings with the date, the original or
electronic seal, and signature of the registrant who provided the
responsible control of the work on the sheet performed.

Electronic copy of the document in B. 2. a. in both CAD (DWG) files and
PDF format. The individual PDF files shall be combined and submitted as
one file, bookmarked.

3. Submit the following Issued for Bid / Construction documents:

a.

One (1) full size set of hard copy drawings with the date, the original or
electronic seal, and signature of the registrant who provided the
responsible control of the work on the sheet performed.

One (1) set of hard copy specifications, reports, and other documents with
the Seals Page / cover page containing the date, the original or electronic
seal and signature of the registrant who provided the responsible control
of the work on the SECTION / document.

Electronic copy of the document in B. 3. a. in both CAD (DWG) files and
PDF format. The individual PDF files shall be combined and submitted as
one file, bookmarked.

Electronic copy of the document in B. 3. b. in both PDF and Microsoft Word
format. The individual PDF files shall be combined and submitted as one
file, bookmarked.

4, Submit the following Final Issued for Bid / Construction documents:

a.

Electronic copy of the document in B. 3. a. including the originally issued
sheet along with all sheets that were changed by addendum. This will be
submitted in both CAD (DWG) files and PDF format. The individual PDF
files shall be combined and submitted as one file, bookmarked.

Electronic copy of the document in B. 3. b. containing the original
SECTIONS or the SECTION changed by the latest addendum issued.
This will be submitted in both PDF and Microsoft Word format. The
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Contract Name Contract No. XXXX

Issued for Bid / Construction or Addendum No. X Specification Name
Date [Section Number in XX XX XX] — [Page Number]
2. The revision block of all design development and 100% Contract Document

drawings shall contain the percentage completion. The lIssued for Bid /
Construction drawings shall be enumerated with “Issued for Bid / Construction” in
the first line of the revision block. Each successive addendum issued will be in
alphabetical order starting with A and dated as instructed by OWNER. All changes
shall be clouded and previous clouds shall not show. For the Final Issued for Bid /
Construction set, the alphabetical index, including dates, shall remain. During
construction, all subsequent revisions within the drawings shall be clouded and
marked with their respective revision number. The revision block is to reflect this
number, including date of revision and all prior revision clouds shall be omitted.

3. Specification SECTIONS shall contain only an even number of pages. If the
technical content ends on an odd page, add another page that states, “THIS PAGE
INTENTIONALLY LEFT BLANK" mid-way on the sheet. During the bidding
process, changes to the specification Sections will be clouded and denoted with a
delta containing letters in alphabetical order, beginning with A. The footer will
change from ‘“Issued for Bid / Construction” to “Addendum A’ where the A
corresponds to the delta revision along with the new date as provided by the
OWNER. When a SECTION has a revision, the entire SECTION will be replaced
for the addendum.

4. CONTROL OF SERVICES

A. Control Documents

CONSULTANT shall prepare the following documents for review and update as required.

1. CONSULTANT's Work Plan, consisting of an itemized plan for accomplishing the
Services within the contractual scope, schedule, sequence and budget.
CONSULTANT's Work Plan shall consist of a complete listing of all deliverables,
drawings, cost budget and a bar-chart duration including percentage complete for
each deliverable item. The time scale for the Bar Chart shall be in two-week
increments. For each deliverable longer than five weeks, the duration bar shall be
subdivided by CONSULTANT into intermediate control points which can be
identified by percent complete of the deliverable.

2. Financial Summary displaying planned and actual cash flows in graphical and
tabular form based on CONSULTANT's Work Plan and Manpower Plan.

B. Monthly Progress Report

CONSULTANT shall prepare a Monthly Progress Report containing the following:

1. Narrative section summarizing significant events and activities, activities planned
for the next two months, important project related meetings, travel, milestones
reached and any areas of concern not resolved by the report date.
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management, contracts, invoicing, and duties of the like. The sub-consultants expected on this
task order include:

e Dinter — Airfield Lighting and Signage

e Ninyo & Moore — Geotechnical Services

e Barajas Group — Survey Services

® Martinez Geospatial — Airports-GIS documentation

® Horrocks — Civil support services

e (Connico — Cost Estimation

A3.Develop and Maintain a Master Schedule Consultant will prepate a schedule for the
implementation of the project. The schedule will include key activities and will identify major
project milestones. The design schedule will be updated monthly and made available to all parties.

A4. Inter-Agency Coordination The Consultant team will conduct coordination with local agencies
having a stake in the Project. These include but are not limited to: Federal Aviation Administration
lines of business, Nevada State DOT, and the Clark County Building Department.

AS5. Stakeholder Coordination The consultant team will attend up to three (3) meetings chaired by
the Airport with the tenants and stakeholders impacted as part of this project. This is assumed to
include Airport Operations (Ops), Air Traffic Control Tower (ATCT), Airpott Facilities as well
as the current lease-hold operators within and adjacent the proposed project site.

A6. Las Vegas Users Council (LUC) Meeting Participation The consultant team will attend one
(1) LUC meeting chaired by CCDOA. Consultant may provide project updates, project status,
and capture issues and concerns address by the participants .

A7.Client Coordination Meetings Consultant will coordinate the design with CCDOA
representatives. During the preliminary engineering 35% and detailed design 65% phase, meetings
will be held weekly. Biweekly meetings will be held throughout the detailed and final design efforts.
Itis assumed that 30 meetings (each approximately 1 hour in length) will be a combination of web
conference calls and during the preliminary and detailed/final design phases. Meetings will be a
combination of web conference calls and in person at CCDOA offices. Consultant will prepare
an agenda for each meeting, record and prepare meeting minutes reflecting the major topics of
discussions and track all action items in a log.

A8.Develop Quality Control (QC) Procedures. Consultant will adapt its current QC and quality
assurance program to address the project-specific requirements. A Project QC plan shall be
developed and shared with the DOA.

A9. Develop ROM Program Construction Cost Estimate: Consultant to complete quantity take-
offs and develop Rough order of magnitude (ROM) estimate of probable construction costs
based on conceptual design documents. ROM estimate will be compared with the estimates
included in the LAS RIM Planning program.

A iINARY DeSIGN SERVICES

Consultant will complete the preliminary design (35%), including, plans, basis of design report and preliminary

Estimates for the Work. Consultant will prepare the documents meeting CCDO.A CADD standards. This scope of

services consists of the following tasks:



e [lement #4 Reconfigure Taxiways I and H to Future H3

e FElement #5 Install paimnted island “Tear-Drop” to prevent wrong surface departure on
Runway 8L & 1I. and restore taxiway centetline

® Hlement #6 Reconfigure Taxiways U, E, and W by removing the wide expanse of pavement
and constructing geometric modifications

e Element #7 Reconfigure Taxiways Y, E, and B by removing the wide expanse of pavement
and constructing geometric modifications

¢ Element #8 Install above ground Wig-Wags and In-pavement Runway Guard Lights (RGLs)
e FElement #9 Miscellaneous airfield lighting replacements for safety and due to age of fixtures

e [Llement #10 Update Taxiway nomenclature as indicated on the .LAS Future ALP.

RW IR-19L
Exhibit A
. SCOPE OF SERVICES
TASK A =PROJECT MANAGEMENT AND COORDINATION

Consultant will provide project management and coordination services needed to manage the efforts described in this
SOW. These services include, but are not limited 1o the following tasks:

Al. Task Order Management Consultant will provide individuals with the experience and
professional licenses in the areas described in this Scope of Services to direct and manage the
design efforts, including contracting, resource scheduling and management, budget, and cost
controls.

A2.Sub-Consultant Services Procurement/Coordination Consultant will procure outside services
from its Project Team required to complete the work illustrated in this task order. Consultant will
be responsible for the management of the Project Team, including communications, delivery




individual PDF files shall be combined and submitted as one file,

bookmarked.
5. During Construction, submit the following:
a. All Full Sheet Revisions (FSR’s) should be submitted to OWNER for

review on DWF plot files on compact disks (CDs). Once approved, a PDF,
bookmarked, and DWG files of the final FSR drawing shall be submitted

to the OWNER.
b. After review, submit a PDF of the signed and coded Technical Submittals,
bookmarked.
6. Submit the following Record Documents:
a. Two (2) half-size sets of Record Documents.
b. CONTRACTOR's original redline drawings; either one (1) full-size or one

(1) half-size copy.

c. One CD with the Record Documents in AutoCAD, DWG format, (Version
2014 or later) and PDF format, bookmarked. Create separate
subdirectories for each discipline. The electronic file shall include the
“Record” project specifications in PDF and Word format. CONTRACTOR’s
original redline drawings; either or one (1) full-size or one (1) half-size

copy.
d. Final Engineer’'s Report.
7. Meeting Minutes: Electronically in PDF, plus one (1) signed original for the file

including agenda, handouts, and sign-in roster.

C. Submittal Format

1. Drawings shall be prepared using AutoCAD Version 2014 or later. For architectural
projects, the drawings shall be in compliance to the latest version of the National
CAD Standards and AIA CAD Standards for layer management. For civil projects
only, the drawings shall conform to the DOA CAD Standards for layer management
available at:

https://www.mccarran.com/business/Construction/DrawingStandards

The Technical specifications shall be formatted to the Construction Specifications
Institute (CSI), 2016 Master Format (SECTIONS 2 - 49) and/or the Federal
Aviation Administration (FAA) Specifications, FAA AC 150/5370-10 (Latest
edition). Prepare specifications using Microsoft Office 2013 or later, Arial 10 point
font. The document shall have margins of 1" for the Top, Left and Right, and .5"
for the Bottom. The Footer shall be in the following format:

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract Exhibit “D” - Technical Requirements
Master Revision September 14, 2018 Page 12 of 13



ANTB

PROFESSIONAL SERVICES PROPOSAL COVER PAGE

March 27, 2021

LAS R.I.M. Projects and Rehabilitation of Runways 1/19
Project No.: 3038
Professional Services Contract Proposal

CCDOA Design Project Manager: Raul Valdez, P.E
Consultant Authorized Signer: Jeff Watson P.E.

PROJECT SCOPE

[. INTRODUCTION

The Clark County Department of Aviation (CCDOA) is planning to apply for a grant for FAA fundmg
to complete runway surface repairs, joint seal repairs and safety improvements identified in the
McCarran International Airport (LAS) Runway Incursion Mitigation (R.LM.) study. The project is
currently listed on the Airport Capital Improvement Plan (ACIP) and is scheduled to receive Airport
Improvement Program (AIP) funds for construction in 2022.

This scope of work includes the design of eight (8) R.LM. projects generally located along the 1/19
runway complex which include but are not limited to: installation of above-ground/in pavement guard
lights, airfield striping and island painting, aligned taxiway reclamation, demolition and removal of
expansive Portland Concrete Cement (PCC) pavement ateas, grading and earthwork, new PCC and
asphalt concrete pavement, structures, and miscellaneous airfield electrical modifications.

The scope will also include design services related to the rehabilitation of the 1/19 runways, asphalt
shoulder miscellaneous repairs, switching out in pavement lighting to LED for safety purposes and
due to age of fixtures, and updates to various taxiway directional signage nomenclature. The
rehabilitation design components will address joint seal failures, joint spalling, linear and corner
cracking, and small patching for both PCC and AC pavement.

The improvement components include the following (See Exhibit A):

e [Llement #1 Rehabilitation of Runways 11.-19R and 1R-191. as well as repairs to runway AC
pavement shoulders (both sides, along both runways full length) and AC/PCC joints lines
along Taxiway H, I and E (both sides)

e [lement #2 Reclaim Runway 19R Aligned Taxiway by 783 Feet

e EHlement #3 Reclaim Runway 81. Aligned Taxiway by 320 Feet



B1. Conduct Project Design Kick-off Meeting with the CCDOA. This task consists of conducting

B2.

B3.

B4.

B5.

Bo6.

a kick-off meeting with CCDOA during the Preliminary Design Phase to discuss specific project

criteria.

Develop a Preliminary Construction Phasing Concept. In coordination with the C/F,
Airside Operations, and the local FAA Airport Traffic Controllers, the Consultant will develop
preliminary construction phasing concepts for the project. The phasing plan will address aircraft
taxi routes and other operational considerations such as construction access and staging areas. [t
is assumed that the phasing concept presented at a single workshop with stakeholders and
discussed at regular progress meetings. Various phasing alternatives will be drafted, evaluated,
presented, and discussed with various stakeholders (FAA lines of business, airlines, FBOs, and
others). Runway closures and impacts to operators will be also be discussed. The meeting will
include the development of an outline of proposed project and presentation to airport Tenants
along with construction phasing options. In later design progress meetings the Consultant will
update the phasing to accommodate design evolution and comments.

Collect Existing Conditions Data. Existing conditions data will be collected. Pertinent record
drawings, geotechnical investigations and utility information will be identified and obtained from
CCDOA. Additionally, CCDOA staff will be interviewed to obtain information on any specific
airfield issues that should be considered, based on observations and experience.

Research and Inventory Existing Utilities. This task includes reviewing as-built drawings,
plans, and consulting with the local utility company to identify underground utilities within the
project site.

Conduct Topographic Ground Sutvey. In order to accelerate the schedule, it is assumed the
historical CADD topo from previous project base mapping, and runway joint layout line work
will be utilized to develop base project drawings for the 35% submittal. Additionally, the .AS
Airport Layout Plan (ALP) will be utilized to aid in the development of the 35% project drawings
(translated / rotated / scaled to the McCarran Modified Coordinate System). This will allow time
to complete the topographic ground survey. Consultant, through its subconsultant, will conduct
a detailed topographic ground sutvey for the project.

The survey datum for the project will be the based on the McCarran Modified Coordinate System
and datum. The detailed survey will include survey cross sections within the proposed demolition
and construction areas. Survey cross sections will be established at 50 foot intervals. It is
assumed that most of work will take place during the off-peak hours at night. Areas within taxiway
and runway critical areas will be surveyed nightly from 10:00 PM to 6:00 AM with Airside
Operations personnel as escorts. Survey will pick up any in-pavement lights or utility structures
within the survey limits as well as locations of proposed runway reclamations. The survey effort
will include the development of a survey control plan with vertical datum, basis of bearing and
benchmarks. The survey will allow tie in surface and utility features including visible values,
manholes, airfield lighting and signage, dip accessible drainage structure and manholes. An
AutoCAD Civil 3D DTM file will be developed to capture the existing surface conditions.

Conduct Limited Geotechnical Investigation. The Consultant, through its subconsultant, will
conduct a detailed geotechnical desktop study which entails reviewing historic soils reports and
boring logs along the 1/19 Runway complex. The desktop study shall provide typical design
parameters per FAA 150/5320-6f for pavement design as well as parameters for buried structures
such as bearing pressure and seismic acceleration constants. Heavy Weight Deflectometer tests



B7.

B8.

B9.

and Dynamic Cond Penetrometer (DCP) tests will be performed to validate parameters presented
in historical reports. It is assumed that 6 DCP and 60 HWD tests will be performed. It is assumed

that the site will be accessible to truck-mounted field equipment during night hours between
10:00PM and 6:00AM.

Subsurface Borings (Allowance Item: to be authorized as an extra service) If required by
the FAA ADOQ, a limited subsurface investigation will be performed which consists of 6 hollow-
stem auger borings to depths of up to approximately 10 feet. Laboratory testing of representative
soil samples will be conducted and California Bearing Ratio (CBR) will be provided for up to six
(6) of the samples. Testing will include both laboratory and field CBR testing. Testing will include
approximately 6 moisture content/dry density, 6 index tests (particle size analysis - #200 sieve, or
Atterberg limits), 6 compaction, 6 corrosion, and 6 expansion index tests.  The subsurface
exploration investigations will only be performed if authorized by CCDOA. The Consultant shall
confirm with the FAA ADO after the 35% submittal (post pavement condition walk survey) to
confirm if the quantity of PCC pavement panel replacement will require subsurface explorations.

Conduct Electrical Circuit Investigation. An accurate routing of the various cables is required
to ensure all facilities are included in the design and depicted cotrectly on construction plans.
Consultant will conduct field reconnaissance to document existing airfield circuiting from each
project location back to the airfield electrical vault. It is assumed the field investigations will focus
on both CCDOA and FAA airfield circuitry. The conditions will be documented with field
photographs keyed to a site plan overlaying the survey and topographic information. Manhole
sections will be developed to show the wall sections of each manhole. Sections will show the
number of conduits, conduit configuration, depth from top of manhole, and circuits information.
It is assumed that Airport’s Electrician will be an active participant in the electrical field
investigation effort and will provide the necessary equipment to allow the investigation to take
place effectively. The Airport Electrician will provide escort and equipment to access manholes
including: pry bars, ladders, pumps to remove any residual water, etc.

Conduct Pavement Condition Walk. Consultant will conduct a field reconnaissance of
Runways 191. and 19R, Taxiways D, E and F, and H to document existing pavement conditions
to confirm joint seal, spall repairs, asphalt/concrete Repairs, rehabilitation, and repair locations
as defined in McCarran’s Pavement Management Program 2020 Pavement Condition Index
Report. Itis assumed that the walk will be conducted over three (3) shifts and during night hours
between 10:00PM and 6:00AM. The conditions will be documented with field photographs keyed
to a site plan overlaying the survey and topographic information. CCDOA staff will escort
Consultants during pavement condition walks and provide portable light plants to assist with
visual inspections.

B10.Prepare Project Base Drawings. A base map of the project will be prepared using available

base mapping data. The Consultant will organize drawing layers, develop a sheet layout, and

otherwise adapt the base mapping data to the project.

B11. Conduct Preliminary Pavement Analyses. The Consultant will conduct a pavement design

analysis to develop alternative pavement section options available for the airfield pavements. The
alternative sections will be evaluated based on cost, constructability, and durability to select the
preferred pavement section for the project. The pavement analysis will be conducted using the

FAA’s FAARFIELD design software program.

B12.Develop Preliminary Geometry and Grading Alternative. Consultant will develop a

preliminary geometry and grading plan that meets FAA AC 150/5300-13A, Change 1 standards.



Design of the project improvements will coordinate with existing and ultimate grades established
at adjacent areas.

B13.Prepare Preliminary Storm Drainage Plan. This task will consist of locating existing and

proposed drainage improvements to ptepate a preliminary storm drainage system layout. It is
assumed at this time the drainage system will consist primarily of a surface flow, captured in a
series of catch basins and RCP pipes which will direct flows below grade to the existing
downstream storm drain system in the area. It is assumed that downstream storm drain system
will not require upsizing as a result to the project. No storm water treatment or low-impact
development provisions are anticipated for this effort.

B14.Storm Drain CCTV Investigation. Consultant shall perform video investigation of the storm

drain lines in proximity to Runway 11.-19R. It is assumed that 300-LF of storm drain pipe will
be inspected via CCTV. Upon completion, a copy of the video including a summary report will
be provided to CCDOA. The assumption is that the pipe is clear of debris to the point that it is
passable by the camera equipment. Inspection work will be conducted in accordance with
NASSCO Pipeline Assessment and Certification Program (PACP) standards. A brief report shall
be supplied to discuss the pipe condition and any defects that were identified.

B15.Develop a Preliminary Construction Phasing. In coordination with C/E and Airside

Operations, the Consultant will develop preliminary construction phasing concepts for the
project.

B16.Develop Taxiway Nomenclature Update. In coordination with the CCDOA, the Consultant

will develop preliminary Taxiway nomenclature recommendations for the project.

B17.Prepare Preliminary Drawings Consultant to develop preliminary design drawings (35%) for

the project elements. Below is a preliminary list of drawings.

Sheet Title Number of

Sheets
1

Cover Sheet

1
Index of Drawings

Abbreviations and Legend

Owverall Site Plan

[N]

Construction Phasing and Safety Notes

Construction Sequencing Logic Diagram

Overall Construction Sequencing 12
Construction Sequencing Details !
Overall Existing Conditions :
Existing Condition Plans ¢
Overall Demolition Plan :

6

Demolition Plans

Demolition Details




Sheet Title Numbet of
Sheets
Overall Airfield Geometrics Plan !
Airfield Geometric Plans °
Overall Grading and Drainage Plan !
Grading and Drainage Plans ¢
Drainage Details 2
Overall Pavement Plan !
Pavement and Pavement Repair Plans i
Typical Pavement Details .
Overall Pavement Marking Plan :
Pavement Marking Plans i
Pavement Marking Details ’
Electrical Cover Sheet !
Airfield Lighting and Signage Demolition Plans b
Airfield Lighting and Signage Layout =
Airfield Electrical Details i
Aitfield Electrical Vault Plan '1
Runway Status Light (RWSL) Demolition Plans ¢
RWSL Layout 6
RWSL Details .
Total Number of Sheets 133

B18.Develop Draft Construction Safety and Phasing Plan (CSPP). In coordination with C/FE,
Airside Operations, and the local FAA Airport Traffic Controllers, the Consultant will prepare
and submit a Construction Safety and Phasing plan (CSPP) in accordance with AC 5370-2G
Operational Safety on Airports During Construction to the FAA for review and approval.

B19.Review Section 163. Consultant will support CCDOA in the development of the Section 163
determination by providing GIS shape files for exhibits to be created by CCDOA. This scope of

work excludes the Consultant from drafting the 163 determination.

B20.Prepare Specifications Outline. A Volume II technical specifications outline will be prepared
by the Consultant and submitted with the 35% package. CCDOA is responsible for the Volume
[ Specifications. Technical Specifications are assumed to be based on the FAA standard
specifications for construction on airports and supplemented with SSPWC or local standards

where required.




B21.Prepate 35% Quantity Take-offs and Cost Estimate. Consultant to complete quantity take-
offs and develop estimate of probable construction costs based on preliminary design documents.

B22.QA/QC Review at 35% Complete. Prior to submittal, Consultant shall complete a Quality
Assurance/Quality Control review of the schematic design deliverables. This review will include
the checking, back-checking, modification, and validation of all deliverables. Consultant shall
utilize staff not directly involved in the development of the deliverables to provide an
independent review. A digital record the QA/QC will be logged and made available to CCDOA

upon ICqUGSt.

B23.Distribute Preliminary Submittal Package (35%). Consultant will distribute plans,
specifications, and estimates to the CCDOA in PDF and CADD formats. Anticipated
deliverables include:

35% Plans

Draft CSPP

Outline Specifications

Estimate of Probable Construction Cost

o oo

TASK C —DETAILED AND FINAL DESIGN SERVICES

Consultant will complete the detailed and final desion (65%, 95%, and Issued Jor Bid including, Plans, Technical
Specifications, Estimates (PS&E) and an Engineer’s Report for the Work. Consultant will prepare the construction
documents meeting CCDOA’s CADD standards. 'This scope of services consists of the following tasks:

Cl1. Review and Respond to CCDOA Comments. Consultant to assemble, review, and respond to
CCDOA comments on design package drawings and specifications. Responses shall be logged
and submitted with subsequent submittals. Consultant will coordinate with CCDOA for
clarifications, as needed.

C2.Integrate Topographic Ground Survey. Consultant to incorporate new topographic survey into
previously created base drawings, including layout, topo, utilities, and 3D surfaces.

C3.Perform Utility Vacuum Excavation to Locate Underground Utilities. (Allowance Item: to
be authorized as an extra service) This item assumes that twenty (20) potholes to a maximum
depth of 10 feet will be excavated to locate existing utilities of concern within the project limits.
CCDOA must authorize use of the potholing prior to implementation. It is assumed that
electronic sweeping will be conducted to locate the utility before potholing. Potholes will be
excavated at night during off-peak hours using vacuum procedures. It is assumed that CCDOA
staff will provide escorting services.

C4.Prepare Detailed and Final Storm Drainage Design. This task will consist of calculating the
storm drainage and/or subsurface drainage systems. Drainage design will be completed in
accordance with the FAA drainage criteria, standard engineering practices and local requirements.
[t is antictpated the following primary tasks will be required:

a. Calculate drainage basin areas impacted by the Project.
b. Determine new inlet and culvert sizes and capacities.
c. Prepare drainage report memorandum.

C5.Prepare Detailed and Final Airfield Lighting & Signage Electrical Design. The Consultant

will establish the electrical distribution layouts and equipment necessary to meet FAA criteria and



standards and to ensure the design complies with the National Electrical Code. Load and
calculations will be completed and presented in plan for permitting.

C6.Prepare Detailed and Final Runway Status Lights (RWSL) Electrical Design. The
Consultant will establish the electrical distribution layouts and equipment necessary to meet FAA
RWSL criteria and standards and to ensure the design complies with the National Electrical Code.
Load calculations will be completed as well as risk analysis calculations to confirm timing
requitements of the RWSL System. Consultant will be available to coordinate system
modifications with FAA Headquarters RWSL Program Management Office representatives who
will be responsible for system commissioning. It is assumed that the runway status light will not
be submitted for permitting.

C7.Construction Phasing Workshop #3. Building upon Phasing Workshops #1 & #2, in
coordination with C/E, Airside Operations, and the local FAA Atrport Traffic Controllers, the
Consultant will develop refined construction phasing concepts for the project.

C8.Develop Categorical Exclusion (CATEX). Consultant will prepare a CATEX for approval to
the PHX ADO. Consultant will draft a project description and justification that summarizes
existing conditions and articulates the scope of the proposed projects. Consultant will review and
narrate all impact analysis categories for the project. Consultant will complete and submit the draft
CATEX to CCDOA for review and comment. Following incorporation of comments, Consultant
will provide the final CATEX to CCDOA to sign and submit to the PHX ADO.

C9.Develop Final Construction Safety and Phasing Plan (CSPP). In coordination with C/E,
Airside Operations, and the local FAA Airport Traffic Controllers, the Consultant will finalize the
preferred construction phasing concept for the project. The phasing plan will address aircraft taxi
routes and other operational consideration such as construction access and staging areas. After
the phasing concept is approved by the CCDOA, the Consultant will prepare and submit a
Construction Safety and Phasing plan (CSPP) in accordance with AC 5370-2G Operational Safety on
Airports During Construction to the FAA for review and approval.

C10.Airports Division Safety Risk Management Panel (SRMP). The consultant will support
CCDOA in completing an Airports-Division SRMP that focuses on assessing any potential
hazards of the construction phasing. This includes the following tasks:

a. Preparation: Consultant will coordinate with CCDOA and the FAA to identify approptiate
panel members, Subject Matter Experts (SME), and obsetvers for the ARP-SRMP subject to
FAA ARP approval. Consultant will prepare a project proposal summary package to distribute
to SRMP attendees in advance of the panel. Consultant will be responsible for assembling
relevant data such as historical safety, operational statistics, operational schedules, and weather
statistics to provide attendees a clear picture of the atrport operations. Consultant will also
identify existing mitigation measures in place at the airport and the development of a
Preliminary Hazard List. Consultant will provide the necessary background information (and
outcomes from the SRMP) for the FAA Project Manager to complete the SAS-1
form. Materials shall be in in accordance with FAA Order 5200.11 and the ARP SMS Desk
Reference, Appendices ' — SRM Consultant Services and G - Preliminary Hazards and
Existing Controls for Construction and H - Sample Project Proposal Summary. Consultant
shall coordinate with logistics with CCDOA and FAA including schedule, location, food
service, AV equipment etc. Prior to the meeting, consultant shall also prepare a PowerPoint
presentation which will be utilized during the session to provide an overview of the process,



the existing state, and proposed construction phasing. Consultant will prepare any necessary
exhibits for the various stakeholder to better understand the phasing

Facilitation: Consultant shall facilitate the SRMP meeting for the FAA Airport’s Line of
Business SRMP (planned for 1 full day). A Consultant facilitator will be provided along with
a technical writer to manage the media and record the meeting minutes. Given the uncertainty
of the Covid-19 pandemic, this scope of work accounts for either an in-person or virtually-
facilitated SRMP. Consultant will utilize any required media, visual aids, and any other means
necessary to facilitate a successful SRMP in accordance with accepted SMS established
processes and procedures:

1. Describe the system (using the “5SM” model)

ii.  Identify the hazards (associated with the proposed change or project)
iii.  Analyze the risks (associated with each identified hazara)
iv.  Assess the risks (determine the severity and likelihood of each)

v.  Treat or mitigate the risks — Document the mitigation plan if necessary.

Participation: In addition to the facilitator and the technical writer, consultant will make
available up to two subject matter experts from the design team to provide input on the
phasing, design, and other considerations. It is assumed these individuals will participate for
the duration of the session.

Documentation: Upon completion of the SRMP, consultant will support the preparation of
draft documentation detailing the discussions and conclusions within 3 weeks of the
SRMP. Consultant will submit the draft documentation to the CCDOA, for review and
comment prior to the SRMP panel members. After comments have been addressed internally,
the document will be circulated to SRMP panel members for review and comment prior to
finalizing. Consultant shall incorporate comments from the draft documentation and prepare
the final SRMP Results and Report Documentation, to be submitted to the FAA’s Airport
District Office in Phoenix, Arizona. This effort assumes no more than two rounds of
comments from the SRMP Panel and FAA.

C11. Air Traffic Organization SRMP. The consultant will support CCDOA in completing an ATO-
SRMP that focuses on assessing any potential hazards related to the operational side of the
improvements. This includes the following tasks:

a.

Preparation: Consultant will coordinate with CCDOA and the FAA ATO program manager
to identify appropriate panel members, Subject Matter Experts (SME), and observers for the
ATO-SRMP subject to FAA ATO approval. Consultant will prepare a project proposal
summary package to distribute to SRMP attendees in advance of the panel. Consultant will
be responsible for assembling relevant data such as historical incursion and surface incident
data, operational statistics, operational schedules, and weather statistics to provide attendees a
clear picture of the airport operations. Consultant will also identify existing mitigation
measures in place at the airport and the development of a Preliminary Hazard List. Materials
shall be in 1n accordance with FAA Order 5200.11. Consultant shall coordinate with logistics
with CCDOA and FAA including schedule, location, food service, AV equipment etc. Prior
to the meeting, consultant shall also prepare a PowerPoint presentation which will be utilized
during the session to provide an overview of the process, the existing state, and proposed



C12.

construction phasing. Consultant will prepare any necessary exhibits for the wvarious
stakeholder to better understand the phasing

Facilitation: Consultant shall facilitate the SRMP meeting for the FAA ATO SRMP (planned
for 1 full day). A Consultant facilitator will be provided along with a technical writer to manage
the media and record the meeting minutes. Given the uncettainty of the Covid-19 pandemic,
this scope of work accounts for either an in-person or virtually-facilitated SRMP. Consultant
will utilize any required media, visual aids, and any other means necessary to facilitate a
successful SRMP in accordance with accepted SMS established processes and procedures:

i.  Describe the system (using the “5M” model)

ii.  Identify the hazards (associated with the proposed change ot project)
iii.  Analyze the risks (associated with each identified hazard)
iv.  Assess the risks (determine the severity and likelihood of each)

v.  Treat or mitigate the risks — Document the mitigation plan if necessary.

Participation: In addition to the facilitator and the technical writer, consultant will make
available up to two subject matter experts from the design team to provide input on the
phasing, design, and other considerations. It is assumed these individuals will participate for
the duration of the session.

Documentation: Upon completion of the SRMP, consultant will support the preparation of
draft documentation detailing the discussions and conclusions within 3 weeks of the
SRMP. Consultant will submit the draft documentation to the CCDOA, for review and
comment prior to the SRMP panel members. After comments have been addressed internally,
the document will be circulated to SRMP panel members for review and comment priot to
finalizing. Consultant shall incorporate comments from the draft documentation and prepare
the final SRMP Results and Report Documentation, to be submitted to the FAA Western
Service Center in Washington State. This effort assumes no more than two rounds of
comments from the SRMP Panel and FAA.

Develop Detailed (65%, 95% and Issue for Bid). Design Drawings Consultant will develop

detailed design for the project elements:

Sheet Title Number of
Sheets
1

Cover Sheet

1
Index of Drawings

1
Abbreviations and Legend

Site Layout and Survey Control Plan

Soil Boring Location Plan

[§S]

Soil Boring Log
Overall Site Plan




Sheet Title Numbet of
Sheets
Construction Phasing and Safety Notes ’
Construction Sequencing Logic Diagram 1
Opverall Construction Sequencing 10
Construction Sequencing Details °
Temporary Electrical Plan 5
Temporary Electrical Details 3
Opverall Existing Conditions 1
Existing Condition Plans ¢
Opverall Demolition Plan :
Demolition Plans ¢
Demolition Details g
Overall Airfield Geometrics Plan !
Airfield Geometric Plans ¢
Opverall Grading and Drainage Plans 1
Grading and Drainage Plans 0
Grading Sections !
Drainage Profiles :
Drainage Details :
Overall Pavement Plan :
Pavement and Pavement Repair Plans i
Typical Pavement Details i
Typical Spall Repair and Joint Repair Details ’
Pavement Elevation Plans 1
Opverall Pavement Marking Plan :
Pavement Marking Plans i
Pavement Marking Details :
Llectrical Cover Sheet I
Airfield Lighting and Signage Demolition Plans b
Alrfield Lighting and Signage Layout b
8

Airfield Electrical Details

Signage Schedule
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Sheet Title Number of
Sheets
Handhole Butterfly Diagrams +
ALCMS Modification Sheet 1
Circuit Homerun Plans to Vault 2
Airfield Electrical Vault Modifications 2
Runway Status Light (RWSL) Demolition Plans ¢
RWSL Layout Plans 0
RWSL Circuit Overview 4
RWSL THL/REL Fixture Layout 2
RWSL Single Line Diagram !
RWSL Details .
Total Number of Sheets 169

Prepare Detailed Specifications, Volume II: Consultant to update/develop general and

technical specifications provided by the CCDOA for the project elements. The General and
Technical specifications will be based on FAA standard specifications for airfield construction
projects where applicable, and include bid item description of each bid item, measurement and
payment clauses, QA/QC testing procedures and frequencies, and standard CCDOA
modifications where applicable. Non-FAA specifications will be assembled to address work
elements not covered by FAA specification where applicable. The CCDOA will prepatre the
Volume I, Special Provisions and “front end” specifications. Draft specifications will be submitted

for review at the 65%, 95%. IFB stages. Units of Measurement and bid item payment language
will be coordinated with CCDOA.

C14.Prepare 7460. Consultant shall prepare one (1) exhibit depicting latitude / longitude coordinates
for the project staging area, haul route, and any other major construction features for submission
of a completed 7460 to the FAA. CCDOA will be responsible for entering and submitting the
completed 7460 to the FAA.

C15.Prepare Estimate of Probable Construction Cost. Cost estimates will be updated at 65%
95% and II'B submittals. Using the final quantities calculated following the completion of the

plans and specifications, the Consultant will prepare the 100

a.

% construction cost estimate.

Calculate bid item quantities. The Consultant will complete a methodical calculation of
each bid item estimated quantity for each schedule of work.

Prepare cost estimate spreadsheet. The estimate will be based on information obtained
from previous projects, contractors, material suppliers, and other databases available, such as
printed bid tabs from current LLAS projects.

Research recent bid tabulations. Research bid tabulations maintained by the Consultant
for recent regional projects that have used similar work items and construction methods to
determine the general bidding trend.



Consult with local contractors. T.ocal contractors and prospective bidders will be contacted
reference their workload at the time the project is scheduled and salient local condition
information to be considered while making unit price determinations.

Consult with material suppliers. Material suppliers will be questioned regarding the current
material requests at the time the project is scheduled, and the information considered while
making unit price determinations.

C16.Prepare Design Engineer's Repott: During the preparation of the 65% and 95% plans and
specifications, a design report will include the following:

a.

Prepare design analysis narrative. Prepare a detailed description of the project that
addresses the geometric work. This section will also contain any alternative design concept
that were investigated and evaluated.

Prepare drainage design narrative. The drainage design section will address the storm
drainage components, provide design of the inlets and manholes and address the subsutface
drainage system for the reconstruction segment of the runway. A sufficient portion of the
drainage calculations will be included to justify the types, sizes, and gradients of the culverts
and structures that will be installed.

Prepare pavement design narrative. Adapt the pavement design narrative for the
Engineer’s report. Prepare pavement design calculations for inclusion in the Report Appendix.
Insert the approved FAA pavement design forms in the Report Appendix.

Prepate Detailed and Final Lighting Layout and Circuit Calculations. The Consultant
will establish the lighting layouts and equipment necessary to meet FAA criteria and standards
and to assure the design complies with the National Electrical Code.

i. Runway Guard Lights (RGL)

ii. Taxiway Edge Lighting System
iil.  Runway Status Lights (RWSL)
iv. Airfield Lighting Control System

Prepare structural design section. Include assumptions used in the structural analysis as
well as the calculations related to the in-ground structures or foundations.

Prepate Project Scheduling and Estimated Project Cost Narrative. Schedule for the
completion of the design, bidding and construction of the work will be included in the
summary of the project, along with as the engineer's construction cost estimate.

C17. QA/QC Review at 65%, 95%, and Issued for Bid. Prior to submittal, Consultant shall
complete a Quality Assurance/Quality Control review of the 65%, 95% and issued for bid
deliverables. This review will include the checking, back-checking, modification, and validation
of all deliverables. Consultant shall utilize staff not directly involved in the development of the
deliverables to provide an independent review. A digital record the QA /QC will be logged and

made available to the client upon request.

C18.

Distribute Submittal Packages at 65%, 95% and Issued for Bid Design. Consultant

will distribute plans, specifications, and estimates to the CCDOA and solicit comments from
CCDOA.

a.

Response to 35%, 65%, 95% Comments

b. 65%, 95%, and Issued for Bid Plans



c. 65%, 95%, Issued for Bid Specifications
d. 65%, 95%, and Issued for Bid Estimate of Probable Construction Cost
e. 65%, 95%, and Issued for Bid Engineers Report

TASK D —BIDDING ASSISTANCE

Consultant shall assist the CCDOA with the procurement of construction services for the proposed work as follows:

D1. Respond to Contractor Questions. Consultant will provide assistance and respond to
contractor questions during bid period. Questions shall be formally submitted to CCDOA, and
Consultant will provide proposed tesponses to CCDOA for review and consideration, and
CCDOA will respond formally to the question(s).

D2. Prepate Addenda. Consultant will prepare the addenda to cover valid and acceptable issues and
concerns as presented by interested parties during the advertisement process. City will notify and
1ssued addenda to bidders. One addendum is assumed for budgeting purposes, additional addenda
may constitute extra services.

TASK E —CONSTRUCTION SUPPORT SERVICES

1t &5 anticipated that Construction Support Services will be very limited, and Consultant shall assist the CCDO.A with the design
construction support services for the proposed work as follows:

El. Review Contractor Submittals. Review Contractor submittals, shop drawings, test data, etc.
for general conformance with the contract documents. Consultant will endeavor to provide
prompt responses to submittals and is obligated to provide responses to submittals within 20
working days of receipt. Submittals will be tracked, reviewed and responded to in ProCore.

E2. Respond to Contractor Questions. Consultant will respond to contractor questions and
Requests for Information (RFI’s) during construction. Consultant will endeavor to provide
prompt responses to RFD’s and is obligated to provide responses to within 5 working days of
receipt. RFI’s will be tracked, reviewed and responded to in ProCore.

E3. Prepare Plan Bulletin Modifications. Consultant shall issue necessary interpretations,
clarifications, and plan bulletins updates to the Contract Documents during construction and assist
CCDOA with communications to the Contractor.

E4. Prepare Record Drawings. As the close of the project, consultant shall Prepare “as-
constructed” record drawings based on “red-line” drawings maintained by the Contractor and any
change orders approved during construction. Both PDF and CADD files will be submitted to
the CCDOA.

E5. Sutvey Runway End Points. At the completion of the construction, Consultant will prepare
Aeronautical Surveys to establishment of Geodetic Control and submission for the updated new
runway end points for Runway 11-19R and Runway 8I. -26R per AC 150/5300-16A, 17B,
18A. Consultant, where appropriate and beneficial for the project, shall use extsting data for the LLAS
that is acceptable to meet the requirements before undertaking additional data collection. Data
proposed for use in the project must meet the tolerances specified in the above AC at the 95 percent



confidence level Root Mean Squared Error (RMSE) before being used in the project or as part of the
required deliverables. The consultant will obtain written authorization from CCDOA before
performing this survey.

E6. Prepare Final Construction Report. Consultant shall compile a final report summarizing and
changes or revisions to the project that occurred during construction. Report shall include final costs
of the project, listing of change orders during construction, material testing and survey verification
reports. Itis assumed CCDOA will provide required field data and consultant will stimply be compiling
the data 1n a report format.

. SCHEDULE OF SERVICES
The delivery of the tasks included in this Scope of Work is detailed in the attached design schedule. Any
changes to the notice to proceed, duration, or sequence of activities may constitute a change and shall be
confirmed in writing.

V. FEE
Consultant will be compensated per the Compensation schedule in the attached Professional Services
Proposal, Attachment A.

V. SCOPE OF SERVICES — ASSUMPTIONS AND EXCLUSIONS

1) Items to be provided by the CCDOA:

a) Preferred AutoCAD CAD standards, if any, for electronic deliverables.
b) Existing airport planning documents, drawings, repotts, studies, etc.
c) Existing As-Built drawings

2) Section 163 determination will be completed CCDOA.

3) CCDOA will assist in the coordination of stakeholders. This shall include identifying
appropriate participants, scheduling meetings, and distributing materials for review.

4) The following programs will be utilized for drawing and document production (most recent version):
AutoCAD Civil 3D, MS Word, MS Excel, MS Project.

5) One bid package will be prepared for the project. Additional packaging of bid documents will be paid
for under Additional Services.

6) Itis assumed that there are no contaminated soils within the project boundaries.

7) Itis assumed that no Storm Water Quality provisions will be required, and that project run-off may be
directed into the existing system without pre-treatment.

8) CCDOA will acquire the services of a qualified facilitator for the Airports Division SRMP. It cannot
be a member of the project team due to potential conflicts of interest. Consultant can recommend
qualified facilitators to CCDOA.

9) Advertising costs for project bidding will be paid for by CCDOA.

10) No permitting effort is expected as part of this scope. Should permits be required, the effort to submit
plan, conduct clan check, address comments, and receive Ready-to-Issue permits shall be considered
an extra service.

11) Permit application fees, plan check review fees, and any other agency-required fee will be paid for by
CCDOA.

12) CCDOA will distribute bid documents, plans, and addenda, and maintain plan holder’s list during
bidding period.



13) During the construction phase it is assumed that C\ support services will be limited. 1t is anticipated
that the Consultant will not artend the pre-construction mecting or weekly construction progress
coordination meetings, attend site visits or provide inspection services.

[4) RWSL Site Optimization and Acceprance Testing, as needed due to the svstem infrastructure
modifications in this project, will be coordinated and conducted by the FAA,

[5) Design of New airfield lighting control and monitoring Svstem (ALCMS) is excluded.  Only
modifications to existing svstem is assumed.

Find of Scope of Work

Signature

Jeff Watson
Vice President

Attachments: Attachment A — Schedule of Compensation
Attachment B — Schedule of Compensation — Detailed
Attachment C — Consultant and Subconsultant Contacts
Attachment D — Fully Burdened Hourly Rates
Attachment E — Schedule of Deliverables



ATTACHMENT B
SCHEDULE OF COMPENSATION - DETAILED

SEE ATTACHED EXCEL FILE
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ATTACHMENT C
CONSULTANT AND SUBCONSULTANT(S) CONTACT LIST

Provide contact information for the firm and each person in responsible charge for the
CONSULTANT and each subconsultant.

CONSULTANT

Prime Consultant

HNTB Corporation Jeff Watson PE
6720 Via Austi Pkwy RJWatson@HNTB.com
Las Vegas Nv 89119 (510) 587-8717

(702) 365-9334

Electrical Engineering

Dinter Tim Prockish PE
385 Gentry Way tim.prockish@dinter.com
Reno, NV 89502 (775) 682 4613

(775) 826-4044

Civil Design Support Services

Horrocks Engineers Lee Underwood, PE
1401 N Green Valley Parkway lee.underwood @ horrocks.com
Suite 160 (702) 249-2501

Henderson, NV 89074
(702) 966-4063

Geotechnical Engineering

Ninyo & Moore Michael Stojanoff, PE
6700 Paradise Road, Suite E mstojanoff @ ninyoandmoore.com
Las Vegas, Nevada 89119 702-433-0330 Ext. 13214

702-433-0330

Land Surveying

The Barajas Group Adrian Barajas
4560 Donovan Way, adrianb @barajas.com
North Las Vegas, NV 89081 702-274-5209



Cost Estimating

Connico

2940 Hebron Park Drive
Suite 209

Hebron KY, 41048
615-758-7474

Photogrammetry & Airports-GIS

Martinez Geospatial, Inc.
2915 Waters Road

Suite 100

Eagan, MN 55121
651-686-8424

David Hunley PE
DHunley @connico.com
615-257-7006

Ryan Flicek
ryan@mtzgeo.com
952-388-9408



ATTACHMENT D

FULLY BURDENDED HOURLY RATES

HNTB Corporation
Classification

Project Manager

Design Manager

Project Quality Manager
Senior Aviation Planner
Aviation Planner V
Senior Civil Engineer
Civil Engineer 11l

Civil Engineer Il

Civil Engineer |

Senior Environmental Planner
Environmental Planner
Senior Electrical Engineer
Project Engineer
Electrical Engineer Il

Sr. Technician

Cadd Technician
Project Administrator

Horrocks Engineers
Classification

Sr. Associate Engineer I, PE
Senior Engineer

Engineer

Sr. Licensed Surveyor

Sr. Design Technician

Utility Location Technician
Administrative Assistant Il
Administrative Assistant Il

Iltem

Utility Pothole

Wage Rate/Hour (Max)

$328.38
$264.99
$234.08
$307.78
$210.11
$243.26
$192.86
$102.82
$106.18
$302.40
$168.00
$259.62
$173.96
$118.24
$148.74
$115.14
$96.62

Wage Rate/Hour (Max)

$247.00
$203.00
$138.00
$160.00
$145.00
$200.00
$148.00
$ 59.00

Unit Rate/Hole

$2000.00/EA



The Barajas Group
Classification

Project Manager

CADD Tech

Clerical

1-Man/GPS or Robotics
2-Man/GPS or Robotic
Automated Crew

Dinter
Classification

Principal Project Manager

Senior Aviation Electrical Engineer
Senior Project Manager

Aviation Electrical Designer

Staff Engineer

CADD Tech

Martinez Geospatial, Inc.
Classification

Project Manager
Production Manager

Senior Photogrammetrist
Geospatial Technician |
Geospatial Technician Il
Geospatial Tech Supervisor
Airspace Technician
CAD/GIS Editor

Ninyo & Moore
Classification

Supervising Engineer
Senior Project Manager
Senior Engineer

Senior Staff Engineer
Staff Engineer

CADD

Field Operations Manager
Special Inspector
Technician

Administrative Assistant

Wage Rate/Hour (Max)

$ 155.00
$100.00
$ 35.00

$ 160.00
$ 225.00
$ 150.00

Wage Rate/Hour (Max)

$165.00
$159.99
$159.99
$89.99
$124.99
$75.01

Wage Rate/Hour (Max)

$173.60
$120.37
$96.30
$66.20
$72.22
$84.26
$84.26
$84.26

Wage Rate/Hour (Max)

$180.00
$160.00
$155.00
$135.00
$130.00
$70.00

$105.00
$100.00
$85.00

$60.00



Connico
Classification

Principal

Associate Principal
Director

Senior Cost Specialist
Analyst llI

Admin Specialist

Wage Rate/Hour (Max)

$319.00
$253.00
$234.00
$172.00
$107.00
$92.00



ATTACHMENT E
SCHEDULE OF DELIVERABLES

CONTRACT DELIVERABLE DUE DATE

Submittal of _35 % Design Package NTP plus _57 days

Submittal of _65 % Design Package NTP plus _132 days

Submittal of _95 % Design Package NTP plus _192 days

Issued for Bid / Construction Set to Owner NTP plus _237 estimated days
(Permit Approval plus 14 days)

Submittal of Final Issued for Bid / Construction NTP plus _325 estimated days
(Issued for Bid/Construction plus 49 days)

Proposed Construction Duration 287 estimated days
Notes

e NTP: Notice To Proceed of the project. NTP will be given at the project kick-off Meeting.
e All days should be in Calendar Days not business days
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EXHIBIT "F"
REQUIRED CONTRACT PROVISIONS

1. GENERAL NOTES

For purposes of this Exhibit F, the term “contract” includes subcontracts.

The CONSULTANT (including all subconsultants) shall insert these contract provisions in each
lower tier contracts ( e.g. subcontract or sub-agreement) and other agreements for supplies or
services.

The CONSULTANT s responsible for compliance with these contract provisions by any
subconsultants, lower-tier subconsultant or service provider.

2. CIVIL RIGHTS - GENERAL

The CONSULTANT agrees to comply with pertinent statutes, Executive Orders and such rules
as are promulgated to ensure that no person shall, on the grounds of race, creed, color, national
origin, sex, age, or disability be excluded from participating in any activity conducted with or
benefiting from Federal assistance.

This provision binds the CONSULTANT and subtier CONSULTANTS from the Contract
negotiation period through the completion of the Contract. This provision is in addition to that
required of Title VI of the Civil Rights Act of 1964.

3. CIVIL RIGHT - TITLE VI ASSURANCE

A. Title VI Solicitation Notice

The OWNER, in accordance with the provisions of Title VI of the Civil Rights Act of 1964
(78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all
bidders that it will affirmatively ensure that any contract entered into pursuant to this
advertisement, disadvantaged business enterprises will be afforded full and fair
opportunity to submit bids in response to this invitation and will not be discriminated
against on the grounds of race, color, or national origin in consideration for an award.

B. Title VI Clauses for Compliance with Nondiscrimination Requirements

During the performance of this Contract, the CONSULTANT, for itself, its assignees, and
successors in interest (hereinafter referred to as the “CONSULTANT") agrees as follows:

1. Compliance with Regulations: The CONSULTANT (hereinafter includes
consultants) will comply with the Title VI List of Pertinent Nondiscrimination Acts
And Authorities, as they may be amended from time to time, which are herein
incorporated by reference and made a part of this contract.

2. Non-discrimination: The CONSULTANT, with regard to the work performed by it
during the contract, will not discriminate on the grounds of race, color, or national
origin in the selection and retention of subconsultants, including procurements of
materials and leases of equipment. The CONSULTANT will not participate directly
or indirectly in the discrimination prohibited by the Nondiscrimination Acts and
Authorities, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR part 21.

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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3. Solicitations for Subcontracts, Including Procurements of Materials and
Equipment: In all solicitations, either by competitive bidding, or negotiation made
by the CONSULTANT for work to be performed under a subcontract, including
procurements of materials, or leases of equipment, each potential subconsultant
or supplier will be notified by the CONSULTANT of the CONSULTANT's
obligations under this contract and the Nondiscrimination Acts And Authorities on
the grounds of race, color, or national origin.

4, Information and Reports: The CONSULTANT will provide all information and
reports required by the Acts, the Regulations, and directives issued pursuant
thereto and will permit access to its books, records, accounts, other sources of
information, and its facilities as may be determined by the OWNER or the Federal
Aviation Administration to be pertinent to ascertain compliance with such
Nondiscrimination Acts And Authorities and instructions. Where any information
required of a CONSULTANT is in the exclusive possession of another who fails or
refuses to furnish the information, the CONSULTANT will so certify to the OWNER
or the Federal Aviation Administration, as appropriate, and will set forth what
efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a CONSULTANT's noncompliance
with the Non-discrimination provisions of this contract, the OWNER will impose
such contract sanctions as it or the Federal Aviation Administration may determine
to be appropriate, including, but not limited to:

a. Withholding payments to the CONSULTANT under the contract until the
CONSULTANT complies; and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.
6. Incorporation of Provisions: The CONSULTANT will include the provisions of

paragraphs one through six in every subcontract, including procurements of
materials and leases of equipment, unless exempt by the Acts, the Regulations
and directives issued pursuant thereto. The CONSULTANT will take action with
respect to any subcontract or procurement as the OWNER or the Federal Aviation
Administration may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the CONSULTANT becomes
involved in, or is threatened with litigation by a subconsultant, or supplier because
of such direction, the CONSULTANT may request the OWNER to enter into any
litigation to protect the interests of the OWNER. In addition, the CONSULTANT
may request the United States to enter into the litigation to protect the interests of
the United States.

C. Title VI List of Pertinent Nondiscrimination Acts and Authorities

During the performance of this contract, the CONSULTANT, for itself, its assignees, and
successors in interest (hereinafter referred to as the “CONSULTANT") agrees to comply
with the following non-discrimination statutes and authorities; including but not limited to:

o Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin);

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
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o 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The
Department of Transportation—Effectuation of Title VI of The Civil Rights Act of
1964);

o The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or
whose property has been acquired because of Federal or Federal-aid programs
and projects);

° Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as
amended, (prohibits discrimination on the basis of disability); and 49 CFR part 27;

o The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.),
(prohibits discrimination on the basis of age);

o Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or
sex);

° The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

o Titles 1l and Il of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public
and private transportation systems, places of public accommodation, and certain
testing entities (42 U.S.C. §§ 12131 — 12189) as implemented by Department of
Transportation regulations at 49 CFR parts 37 and 38;

o The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. §
47123) (prohibits discrimination on the basis of race, color, national origin, and
sex);

o Executive Order 12898, Federal Actions to Address Environmental Justice in

Minority Populations and Low-Income Populations, which ensures non-
discrimination against minority populations by discouraging programs, policies,
and activities with disproportionately high and adverse human health or
environmental effects on minority and low-income populations;

o Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP
persons have meaningful access to your programs (70 Fed. Reg. at 74087 to
74100);

° Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 U.S.C.
1681 et seq).

LAS R.I.M. Projects and Rehabilitation of Runways 1/19 Contract No. 3038
Professional Services Contract Exhibit “F” — Required Contract Provisions
Master Revision September 14, 2018 Page 3 of 4



4. FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)

All contracts and subcontracts that result from this Contract incorporate by reference the
provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same force
and effect as if given in full text. The FLSA sets minimum wage, overtime pay, recordkeeping,
and child labor standards for full and part time workers.

The CONSULTANT has full responsibility to monitor compliance to the referenced statute or
regulation. The CONSULTANT must address any claims or disputes that arise from this
requirement directly with the U.S. Department of Labor — Wage and Hour Division.

5. OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970

All contracts and subcontracts that result from this Contract incorporate by reference the
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.
CONSULTANT must provide a work environment that is free from recognized hazards that may
cause death or serious physical harm to the employee. The CONSULTANT retains full
responsibility to monitor its compliance and their subconsultants compliance with the applicable
requirements of the Occupational Safety and Health Act of 1970 (20 CFR Part 1910).
CONSULTANT must address any claims or disputes that pertain to a referenced requirement
directly with the U.S. Department of Labor — Occupational Safety and Health Administration.
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DISCLOSURE OF OWNERSHIP/PRINCIPALS

Business Entity Type (Please select one)

[CIsole ; [] Limited Liability | p= . : Non-Profit

Proprietorship Partnershlp Company Corporahon Trust Organization Other

Business Designation Group (Please select all that apply)

[IMBE [IwsE [IsBE [prBE CveT [CIover [JEsB

Minority Business Women-Owned Small Business Physically Challenged Veteran Owned Disabled Veteran Emerging Small

Enterprise Business Enterprise Business Enterprise Business Owned Business Business
Enterprise

Number of Clark County Nevada Residents Employed: S

Corporate/Business Entity Name:

HNTB Corporation

(Include d.b.a., if applicable)

Street Address:

715 Kirk Drive

Website: hitp://www.hntb.com

City, State and Zip Code:

Kansas City, MO 64105 POC Name: R. Jeff Watson

Email: riwatson@hntb.com

Telephone No:

510-208-4599

Fax No: 510-208-4595

Nevada Local Street Address:

(If different from above)

6720 Via Austi Parkway, Suite 360 | V¢S http://www.hntb.com

City, State and Zip Code:

Las Vegas, NV 89119 Local Fax No: N/A

Local Telephone No:

702"‘5 1 8"3469 ocel PO Name: st:rIfea:'Lkiﬁgr;-(girr:gtb.com

Email:

All entities, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five percent (5%) ownership or

. financial interest in the business entity appearing before the Board.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest. The disclosure requirement, as applied to land-use applications, extends to the applicant and the landowner(s).

Entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to private corporations,
close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

Full Name

HNTB Holdings, Ltd.

Title % Owned

(Not required for Publicly Traded
Corporations/Non-profit organizations)

N/A 100%

This section is not required for publicly-traded corporations. Are you a publicly-traded corporation? I:‘ Yes No

1. Are any individual members, partners, owners or principals, involved in the business entity, a Clark County, Department of Aviation, Clark County Detention
Center or Clark County Water Reclamation District full-time employee(s), or appointed/elected official(s)?

D Yes No (If yes, please note that County employee(s), or appointed/elected official(s) may not perform any work on professional service
contracts, or other contracts, which are not subject to competitive bid.)

2. Do any individual members, partners, owners or principals have a spouse, registered domestic partner, child, parent, in-law or brother/sister, half-brother/half-
sister, grandchild, grandparent, related to a Clark County, Department of Aviation, Clark County Detention Center or Clark County Water Reclamation District
full-time employee(s), or appointed/elected official(s)?

D Yes No (If yes, please complete the Disclosure of Relationship form on Page 2. If no, please print N/A on Page 2.)
TR

| certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. | also understand that the Board will not take action on

land-use approyalg, contract approvals, land sales, leases or exchanges without the completed disclosure form.
/ Z ey R. Jeff Watson

Signature/ vi Print Name
Vice President April 06, 2021
Title Date

REVISED 7/25/2014




List any disclosures below:
(Mark N/A, if not applicable.)

DISCLOSURE OF RELATIONSHIP

NAME OF COUNTY* RELATIONSHIP TO COUNTY*
NAME OF BUSINESS EMPLOYEE/OFFICIAL COUNTY* EMPLOYEE’S/OFFICIAL’S
OWNER/PRINCIPAL AND JOB TITLE EMPLOYEE/OFFICIAL DEPARTMENT

N/A

* County employee means Clark County, Department of Aviation, Clark County Detention Center or Clark County
Water Reclamation District.

“Consanguinity” is a relationship by blood. “Affinity” is a relationship by marriage.

“To the second degree of consanguinity” applies to the candidate’s first and second degree of blood relatives as
follows:

e Spouse — Registered Domestic Partners — Children — Parents — In-laws (first degree)

e Brothers/Sisters — Half-Brothers/Half-Sisters — Grandchildren — Grandparents — In-laws (second degree)

For County Use Only:

If any Disclosure of Relationship is noted above, please complete the following:

D Yes EI No Is the County employee(s) noted above involved in the contracting/selection process for this particular agenda item?
[j Yes No Is the County employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

Signature

Print Name
Authorized Department Representative

(3]

REVISED 7/25/2014






