PROFESSIONAL ENGINEERING SERVICES CONTRACT FOR
PEACE WAY BRIDGE AT CLARK COUNTY 215 BELTWAY

THIS Contract, made and entered into this l g‘“\day of : ) ANUAKr A, 2022,
between CLARK COUNTY, NEVADA, a political subdivision of the State of Nevada,
hereinafter referred to as “COUNTY”, and WSP USA INC., a corporation authorized to do
business under the laws of the State of Nevada, hereinafter referred to as “ENGINEER”.

The initial addresses of the Parties, which one Party may change by giving notice to the
respective other Party, are as follows:

COUNTY ENGINEER
Denis Cederburg, Director Syndi Dudley, Vice President
Clark County Department of Public Works WSP USA Inc.
500 South Grand Central Parkway, Suite 2066 | 300 S. 4® Street, Suite 1200
Las Vegas, Nevada 89106 Las Vegas, Nevada 89101
(702) 455-6020 (725) 724-4355
WITNESSETH

WHEREAS, the COUNTY desires to obtain quality professional engineering services in
connection with the Project, hereinafter defined; and,

WHEREAS, the ENGINEER desires to provide such services in exchange for the fees
hereinafter specified.

NOW, THEREFORE, for and in consideration of the premises and mutual covenants
herein contained, it is agreed as follows:

ARTICLE I: DEFINITIONS
As used in this Contract, the following terms shall have the meanings as set out below:

“County Surveyor” means the County Surveyor, or Deputy County Surveyor, for the County of
Clark as designated by the Director to administer the Land Surveying aspects of this Contract.

“Director” means the Director of Public Works of the County of Clark and all persons designated
by him, in a notice to the ENGINEER, to administer this Contract.

“Notice to Proceed” — A written notice from the Director to commence work under this Contract.

“Direct Salary” is defined as the actual base rate of pay on an hourly basis of the ENGINEER’s
employees whose time will be directly chargeable to this Contract. The ranges of base rate of
pay to be used by the ENGINEER under this Contract are those specified in Exhibit “A” attached
hereto and made a part hereof by this reference.
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“Project Area” means the area within Clark County, Nevada.

“Project” means a new Peace Way Bridge at Clark County 215 Beltway and roadway
improvements along Peace Way from Hualapai Way to Durango Drive. Such improvements
are to include a bridge carrying Peace Way over Clark County 215 Beltway (CC 215).
Roadway improvements to include, rehabilitate, or reconstruct roadway; construct curb and
gutter, and sidewalk and necessary pavement widening; perform an ADA condition assessment
of sidewalks within walking route for safe routes to Clifford J. Lawrence Junior High School;
condition assessments of the existing curb and gutter, sidewalk, valley gutters, and spandrels in
project limits and provide repair recommendations; street lighting for bridge and parcels
receiving curb and gutters; Intelligent Traffic System (ITS) conduit; horizontal and vertical
transitions; upgrade/replace all signage; traffic control devices; pavement markings; installation
of homerun conduits for future traffic signal; utility modifications and relocation; and other
necessary appurtenances required to make a good, complete, and serviceable Project within the
existing eighty (80) foot right-of-way, except where additional lanes may be required.

ARTICLE II: SCOPE OF SERVICES
2.01 In General

The ENGINEER shall perform the Basic Services specified in Section 2.02 hereof, as
well as those Special Services specified in Section 2.03 hereof that the Director
authorizes the ENGINEER in writing, to perform.

Whenever the ENGINEER, in the course of performing the Basic Services, is required to
present recommendations to the Director with respect to the advisability of or the need
for any Special Service, such recommendation will be in writing and shall include a
recommended scope of work for such Special Services and a recommended range of fees.
If the ENGINEER recommends subcontract services, the recommendation shall also
include the name(s) of the subcontractor(s) recommended by the ENGINEER and, if
requested, a copy of the subcontract proposal(s).

2.01.1 Engineer Assicnment

The ENGINEER shall assign Kaushal H. Shah, P.E., S.E., as the Project Manager, who
shall be responsible for all services to be performed under this Contract. No work may
commence until ENGINEER has received a Notice to Proceed to commence work under
the contract. All of the services specified by this Contract shall be performed by the
Project Manager, or by the ENGINEER’s associates, employees and subconsultants
under the personal supervision of the Project Manager. Should the Project Manager be
unable to complete his or her responsibility for any reason, the ENGINEER shall notify
the Director in writing, and within four (4) calendar days thereafter, nominate a
replacement for the Director approval, in its reasonable discretion, who has an equivalent
amount of experience performing the same type of services as required for the Project.
An approved replacement shall be assigned to the Project within ten (10) calendar days.
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2.01.2

2.02

If the Director is not satisfied with the replacement then the Director may terminate the
Contract by giving five (5) days’ written notice to the ENGINEER.

Subconsultant Services

With respect to any subconsultant services performed in connection with performance of
the terms and obligations imposed under these Contract provisions, the ENGINEER
agrees as follows:

A. To pay the subconsultant if and when the ENGINEER is paid for the subconsultant’s
portion of the work by the COUNTY. The ENGINEER shall provide to the
COUNTY lien releases from its subconsultants.

B. The subconsultant does not have any contractual rights with the COUNTY.

C. The Director has the right in its discretion to approve every subconsultant prior to such
subconsultant’s performance of any portion of the Project.

D. The ENGINEER shall require that each subconsultant performing any portion of the
Project:

e Is duly formed, in good standing, and authorized to do business in the State of
Nevada;

e Is a duly licensed or registered architect, engineer, or other professional, as the
case may be, with the State of Nevada, and such license or certificate of
registration is in full force and effect;

e Has obtained any and all licenses, certificates and permits that are required to be
obtained by subconsultant by the Nevada Revised Statues (NRS) and the Nevada
Administrative Code (NAC), and by any other law, rule, regulation or ordinance
applicable to subconsultant and to the performance of any part of the Project by
subconsultant;

e Is duly licensed and authorized to do business in the COUNTY, and such business
license is in full force and effect; and

e To comply with all laws, rules, regulations, and ordinances, as such may be
amended, supplemented or modified from time to time, that are applicable to
subconsultant and any portion of the Project performed by subconsultant.

Basic Engineering Services

Beginning on the date the Director notifies the ENGINEER to begin performance
pursuant to a written Notice to Proceed; the ENGINEER shall proceed with furnishing
the engineering detailed construction plans and specifications, which enable the
COUNTY to advertise, award, and administer a construction contract for the Project.
Without limiting the generality of the following, the Basic Services shall include the
following specific tasks:

A. Kickoff Meeting: Within fourteen (14) calendar days following the date of the
Notice to Proceed to hold a Project kick-off meeting.

At the Project kick-off meeting provide Project design schedule.
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The Project design schedule shall be provided electronically and one (1) hard-copy
and shall include all elements identified in Section 4.01 herein, up to the projected
date of advertisement for construction bids.

o Deliverables: Project design schedule and meeting minutes

B. Project Management: Perform day-to-day work to administer interrelated
activities, manage schedule, budgeting and invoicing.

C. Final Survey Control and/or Record of Survey Meeting: Within sixty (60)
calendar days of the Notice to Proceed, provide a P.L.S. stamped preliminary survey
control plan.

Within sixty (60) calendar days of the Notice to Proceed, provide a P.L.S. stamped
preliminary Record of Survey.

The ENGINEER must receive a written notice of acceptance from the County
Surveyor to obtain final approval of the Survey Control Plan and the Record of
Survey, prior to recordation of the Record of Survey.

Requirements for approval of the Survey Control Plan and/or Record of Survey shall
include but not be limited to the following: 1.) Perform land surveying services to
establish horizontal and vertical control for the Project and prepare a Survey Control
Plan and Record of Survey as described in Exhibit “C” attached hereto and made a
part hereof by this reference; 2.) Provide alignment information for the roadway and
its intersections and side street alignments as necessary: 3.) The Survey Control Plan
shall be prepared in conformance with the Record of Survey, where applicable, and
shall be sealed by a Professional Licensed Surveyor (“P.L.S.”); 4.) Field verification
of existing monuments, as well as any additional monuments to be set by the P.L.S. to
perpetuate the alignment, shall be completed by a P.L.S. and approved by the County
Surveyor prior to final acceptance of the Survey Control Plan and Record of Survey;
5.) The Survey Control Plan and Record of Survey will be tied to the County’s
established vertical control network, the United States Public Land Survey System,
and where applicable, the County’s established horizontal geodetic control network.
Existing monuments within the project limits will be tied into this control network;
and 6.) The P.L.S. shall further submit to the County Surveyor stamped right-of-way
drawings. The right-of-way drawings shall depict all encroachments, as determined
by the P.L.S., and additional right-of-way acquisitions necessary to accommodate the
proposed limits of construction submittal. The right-of-way status sheet shall be
supported by P.L.S. research of legal descriptions, acquisition maps, easement maps,
right-of-way maps, and other back up information as requested by the County
Surveyor. The County Surveyor will coordinate/provide all title reports, outsourced to
third party title companies, as necessary to complete the Project.

The ENGINEER must receive a separate written authorization to proceed beyond the
30% design. Authorization is contingent upon the formal acceptance of the Survey
Control Plan and/or, if determined necessary, a Record of Survey.
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Formal approval can only be achieved by the County Surveyor’s endorsement of the
Survey Control Plan and/or Record of Survey final Mylar sheets.

e Deliverable: Survey Control Plan, and Record of Survey electronic copy with file
format in an AutoCAD.dwg and a scanned PDF of the final County Surveyor’s
endorsed acceptance.

e Deliverable: Survey Control Plan shall be inclusive within all stages of detailed
construction plans.

e Deliverable: If determined necessary, a recorded copy Record of Survey
complete with the County Surveyor’s approval by endorsement filed on 24” x 36”
Mylar.

¢ Deliverable: Final Right-of-Way drawings with legal descriptions.

D. Progress/Review Meetings: Participate in all Project right-of-way, field (walk-

through) reviews, and progress review meetings at 30%, 60%, 90%, and final design
levels unless otherwise determined by the Director.

e Deliverable: Project progress/review meetings, meeting minutes and/or review

comments, and public meeting minutes and exhibits, PowerPoint presentations.
e Deliverable: Progressively updated Project schedules

E. Traffic Improvements:

Traffic improvements are planned to include:

¢ Pavement Markings and Signage:
e Inventory all existing signs, prepare plans to upgrade to current USDCCA
and MUTCD standards

e Prepare striping and marking plans to replace existing and upgrade to
proposed conditions where required.

e Traffic lane configuration shall be based upon standard requirements for a
typical 80 feet R/W collector.

e TS and Lighting:

o Prepare plans to install streetlights on bridge and parcels receiving curb &
gutter and sidewalk. All new streetlights fixtures shall be LED fixtures.

e Prepare plans to add ITS conduits throughout the Project. Include other
utility conduits requested by the COUNTY and stakeholders within the
bridge.

e Traffic Signal Modification/Upgrade:
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e Prepare traffic signal modification and upgrade plans at Peace Way and Fort
Apache Road to accommodate the proposed bridge improvements over
CC215.

e Subsequent to field verification, if needed, include homerun conduits for
future traffic signal installation at Peace Way and Grand Canyon Drive.

e Subsequent to field verification, if needed, include homerun conduits for
future traffic signal installation at Peace Way and El Capitan Way.

F. Roadway Improvements:

Roadway improvements are planned to include:

o Rehabilitate or reconstruct the following roadway segments by performing an
inventory of pavement condition by visual observation as described in Section
2.02.M - “Initial Site Visit”, provide pavement repair recommendations, and
preparing final design improvement plans:

¢ 1.0 mile of Peace Way, from Hualapai Way to Fort Apache Road
e 0.9 mile of Peace Way from Chessie Court to Durango Drive

e Prepare plans to construct curb & gutter, sidewalk, and necessary pavement
widening at the following locations where they are currently missing:

e Clark County Department of Aviation parcels; APN 163-20-301-002, APN
163-20-302-002, and APN 163-20-604-002

e USA parcels; APN 163-20-604-003 and APN 163-20-606-002, provided that
there is an existing easement.

e William Lyon parcel; APN 163-20-606-002, provided that there is an
existing easement.

e Construct new ADA sidewalk ramps and upgrade existing sidewalk ramps to
meet current ADA standard at the locations which are associated with the
authorized walking route for safe routes to Clifford J. Lawrence Junior High
School.

e Inventory all existing curb & gutter, sidewalk, valley gutters, and spandrels in
project limits and provide repair recommendations for them.

¢ Provide development coordination for all parcels currently in development or
that begin development over the course of this project.
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G. Utility Coordination & Location Identification: Ultilities shall be accurately
located and shown on the plans to ensure there are no unanticipated impacts to
existing underground and overhead utilities during construction of the Project. The
ENGINEER shall provide Subsurface Utility Engineering (SUE) services. The SUE
services shall consist of designating and locating subsurface and overhead utilities
located within the Project limits. ENGINEER shall provide all equipment, personnel
and supplies needed to perform utility location services as described in Exhibit “D”.
The Basic Engineering Services fee includes a total of 8 potholes.

Prepare and submit a Utility Conflict Schedule in the form prescribed by the Director
after the roadway footprint and underground facilities have been determined. Update
at subsequent design stages as needed and as required by the Director. The Utility
Conflict Schedule shall identify all surface and subsurface utility features that may
conflict or be affected by the Project’s improvements, together with the proposed
resolution to and the party responsible for such resolution and shall be updated
through the subsequent design stages as needed and as required by the Director.
Provide utility companies and governmental agencies with plans, specifications for
the Project, and other information concerning the relocation and modification of
utility facilities necessary to construct the Project; all correspondence between
utilitics and ENGINEER shall be copied to the Director. Obtain utility company and
government agency approvals of utility modifications and relocations. Document the
resolution of all utility conflicts and coordinate such with the respective utility owner
and the Director. Prepare and furnish to the Director notices of utility removal or
relocation including but not limited to notices that are required in the COUNTY’s
franchise agreement with local utility companies.

Utility Improvements are planned to include:

e Inventory all surface utility features within the limits of the Project and identify
those surface utility features that must be adjusted or relocated.

e At locations where the road is being widened or where existing pavement
section removal goes deeper than the existing subgrade, identify all underground
utility facilities and identify those underground utility facilities that must be
adjusted or relocated.

e The existing overhead communication cable line on the north side of Peace Way
across the beltway will be integrated with bridge. Coordinate with the utility
agency for their relocation design of the communication cable.

e Surface utility adjustments (e.g. vaults, pull boxes, valves, manhole covers, etc.)
and utility relocations to accommodate Peace Way Bridge are anticipated.

e Deliverable: Utility Conflict Schedule, copies of correspondence, notices of
utility removal or relocations required and documentation of detailed resolutions,
report of finding for utility potholes. Utility Conflict Schedule must have valid
resolutions to all conflicts prior to obtaining COUNTY sign-offs on cover sheet.
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e Deliverable: The ENGINEER will incorporate the pothole field survey and
CADD line work into the project base mapping.

o Deliverable: Provide all designation information for inclusion into preliminary
and intermediate plan sheets. 30%, 60%, 90%, and final design levels.

H. Permit Coordination:  Identify all permits required for the Project, including
those, which may be necessary for applications to, or permits from, local, state, and
federal authorities. Prepare and furnish to the Director a permit matrix detailing all
permits that will be required for the Project, reason for permit, local, state or federal
authority requiring permit, contact person at the authority requiring permit, estimate
of time required to obtain permit, and a list of information and exhibits required as
part of each permit application process.

e Deliverable: A permit matrix shall be prepared and submitted to the Director at
the 30% design stage and updated at all subsequent stages. The matrix shall
include a full listing of all permits required for this Project and information about
each permit, as described above.

I. Preliminary Cost Estimates: Prepare detailed cost estimates including summaries
of bid items and quantities all based upon a unit price system of bidding unless the
Director prescribes another system of bidding; such estimates to be based on the best
available data.

e Deliverable: Electronic copy of preliminary cost estimate.

J. Quality Control/Quality Assurance (QC/QA): Perform QC/QA reviews, for all

submittals, and make all corrections and/or revisions on all reports, drawings,
specifications and any other documents prior to submittal to the Director for review
and comment. All submittals made to the Director shall include a letter from the
ENGINEER certifying that all QC/QA reviews have been performed by the
ENGINEER and corrections made prior to submitting to the Director. Upon request
by the Director, ENGINEER shall furnish a copy of the QC/QA review set of plans
and specifications.
Additionally, the ENGINEER shall estimate the quantities of materials for the Project
using the care and skill employed by professionals engaged in similar tasks. The
ENGINEER shall attest to the accuracy of the plan quantities provided by the
ENGINEER for the bid schedule and that such quantities have been checked by two
independent calculations and any differences reconciled. Plan sets with approximate
quantities broken out per plan sheet shall be submitted with the 60% plans and
subsequent plan submittals. The ENGINEER shall furnish a copy of the two (2)
independent worksheets of the plan quantities checking and shall attend a special
quantity review meeting if necessary and as determined by the Director.

e Deliverable: QC/QA certification letters with all plan submittals. Assurance
review set of plans and specifications, upon request.

e Deliverable: Quantity calculation plan sets with all submittals.

e Deliverable: Worksheets of independent quantity checking, upon request.
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K. Development Coordination: Review design drawings for concurrent developments
within Project limits for conformance with proposed design improvements. Perform
coordination with adjacent property owners, developers and their representatives as
requested by the Director. Coordination shall continue throughout the design process.

o Deliverable:  Review comments on improvement drawings for adjacent
development projects. Documentation of correspondence with adjacent property
owners, developers and their representatives.

L. Research: Conduct research, obtain and review previous reports, prior studies, off-site
improvement plans, and other information pertaining to the Project.

M. Initial Site Visit: Conduct a visual survey of the Project site and the immediate
Project site vicinity. The site visit will also include an inventory of all potential
impacts to design and report on any indications of potential contamination or
contamination generators that would require environmental mitigation. Project site
visits shall be performed by a minimum of two (2) people together (for safety
purposes). The length of Project site that will be investigated (on foot) is
approximately two (2) miles. The site visits shall include documentation to provide an
inventory/evaluation of: any visual pavement failures, damaged curb & gutter,
sidewalk, and storm drain drop-inlets, existing traffic signs, existing utility surface
features, existing traffic signals and traffic signal pull boxes & homerun conduits (at
locations where traffic signal modifications are proposed), existing pedestrian push
buttons for conformance with ADA, existing street lights and street light pull boxes,
and any other existing conditions at the project site that should be documented or
modified as parts of the Project.

Prepare a digital photographic record of the existing conditions of the Project site.
The digital photos shall be high resolution and date-stamped. Perform digital video
recording of the existing conditions of the Project site to use during the design
process. The video shall be high resolution (a minimum of 1920 x 1080 pixels) at
sixty (60) frames per second and date-stamped on the frame.

s Deliverable: DVD copy of the digital video recording of existing conditions and
memorandum of potential impacts to design and potential contaminations.

e Decliverable: DVD copy of the digital photos of existing conditions.

e Deliverable: Inventory of pavement conditions, pedestrian push buttons, curb &
gutter, sidewalk and storm drain drop-inlet damage locations, utility pull boxes,
and traffic sign and signal conditions.

N. Topographic Base Mapping: Provide base mapping per Exhibit “E” where bridge

construction, roadway widening or curb & gutter and sidewalk improvements are
proposed. Aerial image for the project to be provided by the COUNTY.

Topographic Base Mapping is planned to include:

e The COUNTY will provide aerial images for the entire project limit.
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e Topographic survey, and grading plans will be prepared for the following
segment of the project.

e New Peace Way Bridge and approaches from Fort Apache Road to Flaming
Ridge Trail;

e Clark County Department of Aviation Parcels - APN 163-20-301-002, APN
163-20-302-002, and APN 163-20-604-002;

e USA Parcels - APN 163-20-604-003, and APN 163-20-606-002;
e William Lyon parcel; APN 163-20-606-002.

e Aerial imagery will be used to design the remaining 2-miles of the Project. At
these locations, overall grading plans will not be prepared unless ADA ramp
reconstruction is anticipated.

e Deliverable: An electronic copy of topographic surveying data in the most recent
version of AutoCAD civil design software.

e Deliverable: 24” x 36” plots of topographic survey data plotted at a scale of 17 =
40" horizontal.

O. Special Service Recommendations: Present recommendations to the Director as to
the advisability of, or the need for, any of the Special Services as set out in Section
2.03 hereof; and upon approval of such services by the Director, plan and supervise
such services in relation to the ENGINEER s other tasks.

e Deliverable: Written recommendations of Special Services

P. Hydrologic and Hydraulic Analysis: Obtain and review existing drainage studies
on file with Clark County. Review the current Clark County Regional Flood Control
District Master Plan Update. Prepare a hydrology study that will identify the
drainage area tributary to the Project, analytical methodologies, rainfall data and
rainfall distribution curves, drainage area and subarea characteristics, existing
drainage facilities, peak run-off flows and flow-routing, among other considerations.
The study shall be performed in accordance with the Regional Transportation
Commission of Southern Nevada’s Policies and Procedures and the Regional Flood
Control District’s Hydrologic Criteria and Drainage Design Manual. Such study shall
include an analysis, a summary of results, and recommendations concerning the
handling of storm water runoff for the Project.

e The drainage analysis will be limited to the bridge and east of CC215 and utilize
the existing local facilities with street-flow as much as possible. Drainage study
will be prepared to evaluate the pre and post project conditions east of the
CC215 and provide recommendations for discharge of bridge run-off and
upgrades to existing storm drain system if necessary.
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e Deliverable: Two (2) hard copies of the drainage study report and backups, plus
an electronic copy in .pdf (300 dpi) format and electronic copies of the backup
calculations.

Q. Geotechnical Investigation: By subcontractor or otherwise, perform geotechnical
evaluations consisting of 3 borings at Peace Way Bridge substructure elements; west
bridge abutment — top of slope to an approximate depth of one hundred feet (100°),
bridge pier — near center of CC-215 to an approximate depth of seventy five feet
(75°), and east bridge abutment — east shoulder area of CC-215 to an approximate
depth of sixty feet (60°); during the drilling process, field personnel will observe
samples for the presence of hydrocarbons by odor, texture and color. If the presence
of hydrocarbons is suspected, the ENGINEER will notify the COUNTY that further
testing may be required. Perform soil resistivity tests of in-situ soils by subcontractor
or otherwise, perform additional soils tests regarding soils unit weight, moisture
contents, R-values, moisture density curves, gradations, plasticity, soil classifications,
ultimate soil strength, chemical composition, settlement potential, and other
appropriate tests and analysis of data as needed and as required by the Director.
Provide pavement sections and subgrade recommendations and prepare a report of
soil conditions applicable to the Project.

e Deliverable: Three (3) hard copies of the soils investigation report and addendums
as required plus an electronic copy.

R. Right-of-Way Engineering: Perform research and obtain certified copies of deeds,
and data depicting property ownerships within the proposed road right-of-way. Using
this information, and the title reports provided, prepare a right-of-way map depicting
all properties within the Project limits in the form prescribed by the COUNTY and
containing the information called for in Exhibit “B” attached hereto and made a part
hereof by this reference.

If requested by the Director, perform and prepare individual acquisition map(s) and
legal description(s) of proposed right-of-way acquisitions and temporary construction
easement maps in the forms prescribed by the COUNTY and containing the
information called for in Exhibit “B” attached hereto and made a part hereof by this
reference.

e Deliverable: P.L.S.-stamped legal descriptions, acquisition maps, easement maps,
right-of-way maps, and backups upon request.

S. Bridge Type Selection: Conduct a study of alternative bridge types for the Peace
Way Crossing. Identify reasonable alternatives for bridge construction and compare
the alternatives based on estimated construction costs, constructability, construction
methods, maintainability, maintenance of traffic and pedestrian access safety, and
other factors. Prepare a report showing alternative structure types including pier
layouts. Present findings to the County in order to select a preferred bridge type.
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Bridee Improvements are planned to include:

e Design a bridge carrying Peace Way over Clark County 215 Beltway (CC 215)
and touching down on the west at Fort Apache Road and Chessie Court on the
east. The Peace Way bridge shall be designed to clear the ultimate width/build-
out of Clark County 215 Beltway. Design approach fill with retaining walls to
stay within Right-of-Way

e Provide a Type Selection Report to include discussion and recommendation about
bridge type, size, and location.

e The bridge shall be designed and constructed to a full-width section, which is 80
feet wide for Peace Way with bike lanes in both directions and raised median
island. Bridge section will include pedestrian fence. Bridge section will also
include barrier between sidewalk and travel lanes. As a result, traffic impact
attenuator will be required.

e Bridge aesthetics to match adjoining structures or as desired by the owner and
stakeholders.

e The proposed bridge structure (west abutment) shall avoid the existing Regional
Flood Control District RFCD — RRWA 0214 facilities east of Fort Apache Road
and west of CC 215. The proposed bridge structure (east abutment) shall avoid the
existing RFCD facilities — RRFA 0038 east of CC 215. Verify that the maximum
design cover and structural capacities of the RCB facilities based upon as-built
drawings are sufficient for the Peace Way profile and obtain the USACE Section
408 categorical permission. Coordinate with RFCD and USACE for review and
acceptance.

o This project will update drainage on Peace Way to accommodate proposed bridge
and approaches. The drainage improvements will be limited to east of CC215 and
utilize the existing local facilities with street-flow as much as possible.

e Deliverable: Draft and Final Bridge Type Selection Report

T. 30% Plans and Review Meeting: Develop 30% preliminary roll-plot showing the
vertical and horizontal alignments of the proposed typical roadway sections and any
details as may be necessary. Include alignment of any major drainage facilities.
Identify the locations where conflicts may occur between recommended Project
features and existing or proposed utilities and other facilities. Establish geometry
necessary to determine alignment and right-of-way requirements; layout
improvements and facilities in sufficient detail to establish limits of construction for
the Project; general construction staging and traffic control constraints; and lighting.
Provide proposed grades at centerline of roadways and back of curb.
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The ENGINEER and COUNTY will participate in a 30% Review Meeting which will
include a thorough review of the entire Project. The ENGINEER will be responsible
for taking notes and documenting comments made during the mecting. The
comments from the meeting shall be put into a comment matrix and submitted with
resolutions prior to the next plan submittal.

e Deliverable: 30% roll plot scalable to a standard engineering scale, any
supporting exhibits, 30% Cost Estimate, Utility Conflict Schedule, and Permit
Assessment. Electronic copy in .pdf (300 dpi) format of all deliverable items.

U. Construction Cost Estimates: Prepare detailed cost estimates by funding source
including summaries of bid items and quantities all based upon a unit price system of
bidding unless the Director prescribes another system of bidding; such estimates to be
based on the best available data. The construction cost estimate shall be submitted
beginning at the 60% design stages and shall be updated through subsequent design
stages and as required by the Director.

e Deliverable: Three (3) copies of construction cost estimates plus an electronic
copy in .pdf (300 dpi) format or other appropriate format as approved by the
Director shall be submitted at 60% design and subsequent stages.

V. 60% Plans, Special Provisions and Review Meeting: Upon receipt of comments
from the Director and a separate written authorization, prepare the design plans and
specifications at the 60% stage.

The design plans to be submitted will include the cover sheet, sheet layout and index
of drawings, legend and abbreviations, general notes, estimate of quantities,
monumentation and survey control sheet, Record of Survey, typical sections,
removals and relocations, roadway construction plan and profiles, grading plans,
drainage and flood control plans, utilities, signing/striping/signal/ITS, identification
of necessary structural components, and any other existing/ proposed facilities
required for the Project.

The ENGINEER and COUNTY will participate in a 60% Review Meeting which will
include a thorough review of the entire Project. The ENGINEER will be responsible
for taking notes and documenting comments made during the meeting. All comments
submitted by COUNTY to the ENGINEER shall be put into a comment matrix and
submitted with resolutions prior to the next plan submittal.

e Deliverable: Ten (10) scalable (to a standard engineering scale) sets of plans at
half size (11 x 17”) as determined by the Director and Ten (10) sets of special
provisions, updated Utility Conflict Schedule, updated permit assessment,
detailed cost estimate, quantity calculations, QC/QA letter, prior review comment,
responses, and Right-of~-Way map.

e Deliverable: An electronic copy of all deliverable items shall be submitted in .pdf
matrix (300 dpi) format or other appropriate format.
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W. 90% Plans, Special Provisions and Review Meeting: Upon receipt of comments
from the Director, prepare the design plans and specifications at the 90% stage unless
otherwise determined by the Director.

The 90% Review Meeting will occur at the COUNTY and will last approximately
three (3) hours. The meeting will include a thorough review of the entire project plan
set and special provisions. The ENGINEER will be responsible for taking notes and
documenting all comments made during the meeting. All comments submitted by
COUNTY to the ENGINEER shall be put into a comment matrix and submitted with
the next plan submittal.

Prepare and submit at the 90% design level roadway, channel and/or other facility
grading earthwork cross sections plotted at 50-foot intervals and/or grade breaks with
cut and fill quantities.

Prepare and submit the Bid Estimate/Abstract, Bid Schedule (Form), and the
Construction Project Checklist. These documents shall be prepared using templates
provide by the Director, to assist the COUNTY in the preparation of the Advertising
Care Package.

e Deliverable: Ten (10) scalable (to a standard engineering scale) sets of plans at
half size (117 x 17”) as determined by the Director and Ten (10) sets of special
provisions, updated Utility Conflict Schedule, updated permit assessment,
detailed cost estimate, quantity calculations, QC/QA letter, prior review comment
matrix, responses, and Right-of-Way map.

e Deliverable: An electronic copy of all deliverable items shall be submitted in .pdf
(300 dpi) format or other appropriate format.

X. Final Plans and Special Provisions: Complete and furnish to the Director final
plans and specifications ready for advertisement for construction bids along with a
detailed engineers cost estimate; final permit assessment and any permit applications
authorized through Special Services, all in a form approved by the Director and
suitable for reproduction. A summary of all reviews and comments made on the Pre-
Final submittal shall be provided, complete with appropriate responses.

e Deliverable: Six (6) sets of final plans at half size (11” x 17°) and Two (2) sets of
full-size (24 x 36”) each to scale, eight (8) sets of special provisions and final
cost estimate, earthwork cross-sections and all design updates as needed or as
required by the Director.

e Deliverable: An electronic copy of final plans (full size), special provisions, and
technical appendices in .pdf (300 dpi) format or other appropriate format shall be
submitted.

Y. Bidding Assistance Phase: The bidding assistance phase will begin once the
COUNTY advertises the Project for construction bids. Typical items completed
during this phase include:
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2.03

Participate in the pre-bid conference, answer contractors’ questions, prepare addenda,
attend the bid opening, tabulate the bids, analyze the bids for mistakes and anomalies,
and provide a contractor recommendation.

Assist the COUNTY by attending Project pre-bid meetings, preparing addendums,
tabulation, and analysis of bids received for Project, and present written
recommendations with respect to such bids to the Director.

e Deliverable: Spreadsheet as furnished by COUNTY that includes bid form, bid
tabulation, and low bid by funding source.

. Issued for Construction Plans: Within thirty (30) days following opening of

construction bids for the Project, furnish to the Director an electronic copy with full
and half size plans (one set of each) and special provisions in “.pdf” (300 dpi) format
or other appropriate format as requested by the Director. These documents shall
constitute the Issued for Construction documents. The cover sheet of the plan set
shall be stamped to indicate “Issued for Construction.” DO NOT provide revision
clouds or revisions notes on Issued for Construction plan sets. The cover sheet of the
special provisions shall be stamped to indicate “Issued for Construction”. All
addendum letters shall be included in front of the completed contract and
“conformed” Special Provisions in reverse order of issuance. Changes made per
addenda shall be designated by bold text in the respective Special Provision sections,
a superscript shall be added at the end of the bold (revised) text, and a footnote shall
be added to each page of the modified section identifying addenda number/s.

The ENGINEER shall submit an electronic copy with all drawings files in
AutoCAD’s “.dwg” format or “.dxf” format, incorporating all revisions, clarifications
and addenda identified during bidding.

e Deliverable: Eleven (11) sets of Issued For Construction plans at half-size (11" x
177) and four (4) sets at full-size (24” x 36”) each to scale, as determined by the
Director, and fifteen (15) sets of special provisions, all design updates as prepared
through the advertising/bidding phase and/or as required by the Director.

e Deliverable: An electronic copy containing “Issued for Construction” full-size (24”
x 36”) and half size (117 x 17”) plans, each to scale, and special provisions.

e Deliverable: An electronic copy containing all drawings files and technical
appendices.

Special Services

The ENGINEER understands and agrees that execution of this Contract is not
authorization to perform any work as specified in Section 2.03 Special Services.

The ENGINEER shall submit a written request to the Director for each Special Service
desired to perform. The written request shall include a detailed description for the work
to be performed, an amount “not to exceed” for each Special Service to be performed,
and the time of performance to complete the Special Service. The ENGINEER shall
perform the following Special Services if, as, and when approved in writing by the
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Director in the amount “not to exceed” and time period approved by the Director.
Compensation will only be provided for work completed as authorized in writing by the
Director up to the total maximum amount for the Special Services listed below as
specified in Section 5.02:

A.

Provide additional design and related services in the event the Director finds it
necessary to perform additional work not specified in Section 2.02, but required
for and related to the Project.

Provide all services needed to obtain the regular USACE section 408 single-
phased or multi-phased permit including but not limited to additional structural
evaluation/design, environmental assessment, and related work for the existing
RFCD - RRWA 0214 Facilities.

Perform additional research and obtain certified copies of additional deeds, title
reports, and data depicting property ownerships within the proposed additional
road right-of-way/easement and prepare a right-of-way map depicting all
properties within the added Project limits in the form prescribed by the COUNTY
and containing the information called for in Exhibit “B” attached hereto and made
a part hereof by this reference. Perform and prepare additional individual
acquisition maps and legal descriptions of additional right-of-way acquisitions
and temporary construction easement maps in the forms prescribed by the
COUNTY and containing the information called for in Exhibit “B” attached
hereto and made a part hereof by this reference.

Obtain P.L.S. stamp certified topographic mapping of the additional Project area
in sufficient detail and coverage to prepare construction plans and other studies
for the Project.

Perform services related to a re-advertisement for bids not caused by the
ENGINEER’s failure to perform in the first instance.

Utility Potholing — Excavate and expose utilities, at additional ENGINEER
recommended pothole locations per the requirements of Basic Services.

Perform post-design services as requested by the COUNTY in writing after, the
COUNTY awards the construction of this Project to a contractor. Items may
include:

—_—

Respond to contractor initiated requests for additional information.

2. Attend construction meetings and field meetings, as requested by the
COUNTY.

3. Review and make recommendations on shop drawings submittals made

during construction of the Project.

4. Cause a registered professional engineer, who has substantial
responsibility with respect to the design and preparation of the plans and
specifications for the Project, to make periodic visits to the construction
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site to observe the progress and general quality of the work. Such visits
shall be made at a frequency as specified by the Director. After each visit,
the ENGINEER shall make a written report to the Director with respect to
the progress and general quality of the work and the relationship of the
work to the construction contract documents. This task shall not be
construed to include the services of a Resident Project Representative.

5. Present written recommendations with respect to items submitted by the
Director to the ENGINEER for evaluation under a “substitution clause” of
a construction contract, evaluate the items and revise the plans and
specifications accordingly.

6. Provide written responses to requests from the Director for technical
clarifications and information during construction of the Project when
such clarifications and need for technical information are not the result of
error or omission on the part of the ENGINEER.

Provide Record Drawings following completion of Project construction and
within sixty (60) days of receipt of hard copy as-built mark-ups. Update all
drawing files and sheet drawings, incorporating all revisions and clarifications
identified during construction and as requested by the Director. These documents
shall constitute the “Record Drawings”. Each drawing sheet shall be dated and
stamped to indicate “Record Drawings”. Furnish to the Director one an electronic
copy of the Record Drawing in .pdf (300 dpi) format and all drawing files in
AutoCAD’s “.dwg” format or “.dxf” format. The ENGINEER shall also return
the hard copy as-built mark ups to the Director. An index of all drawing files,
including reference files, shall also be provided.

Concurrent with the completion of 2.03 H above, furmish to the Director an
electronic copy containing the imaged as-built “Record Drawings” for the Project,
imaged preliminary or final design reports, if applicable, and other imaged
documents as requested by the Director. The format for imaged files shall be
Class IV, single image, 200 dpi “tagged image file format (tiff)” or other format
acceptable to the Director. An index of all files shall also be provided.

Assist the COUNTY as an expert witness in any litigation with third parties or
administrative proceedings arising in relation to the Project.

2.04 Coordination
In association with the Basic Services and upon request of the Director, the ENGINEER
shall set up and attend periodic meetings with City, COUNTY, and State and federal
officials designated by the Director as well as interested citizens. Such meetings will
include the design conferences, design progress meetings, public meetings and hearings,
and general information meetings for interested citizens.
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2.05

2.06

3.01

4.01

Approvals Required

For the plans and specifications, the ENGINEER shall obtain the approval and signature
of authorized representatives of the public utilities and governmental agencies affected by
the Project, in addition to the signatures of COUNTY officials indicated on the
COUNTY’s standard title block formats and drawings.

Engineer’s Responsibility for Accuracy

ENGINEER is responsible for the accuracy on their drawings, plans, calculated
quantities, specifications, and proposals furnished by the ENGINEER under this
Contract.

All items of improvements and work shown on final drawings and plans must be
accurately set forth in the bid schedule prepared by the ENGINEER.

ARTICLE III: DUTIES OF THE COUNTY

Other Duties

A. Provide access to the ENGINEER for all data and allow the ENGINEER to make
copies of documents in the possession and control of the COUNTY Public Works
Department, or available to the COUNTY Public Works Department, which are
requested by the ENGINEER to perform its engineering services under this
Contract.

B. Perform and provide to the ENGINEER, evaluations on the ENGINEER’s
performance of the work specified herein. Evaluations will be made at the 60%
level of completion of the ENGINEER’s work and after the COUNTY has
awarded a bid for the construction of the Project.

ARTICLE 1V: TIME OF PERFORMANCE

Time of Performance

Subject to Section 4.02 hereof, the ENGINEER shall complete the following specific
tasks, and all the work preceding such tasks on or before the date set out below:

TASK DESCRIPTION COMPLETION TIME

2.02 A Kickoff Meeting the notice from the Director to begin work under

Within 14 calendar days following the receipt of

this Contract.
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Within 45 calendar days following the receipt of
the notice from the Director to begin work under
2.02C Record of Survey (ROS) | this Contract, submit draft ROS. Within 60
calendar days receipt of NTP submit recorded
ROS.
Within 90 calendar days following the receipt of
2.028 Bridge Type Selection the notice from the Director to begin work under
this Contract.
. Within 120 calendar days following the receipt of
0
2.02T 30% .Plans and Review the notice from the Director to begin work under
Meeting .
this Contract.
60% Plans, Special Within 60 calendar days following the receipt of
.. . comments from the Director on the 30% Plan
2.02V Provisions and Review .. . .
Meetin Submission and written authorization, pursuant to
g Section 2.02.B.
90% Plans, Special Within 45 calendar days following the receipt of
2.02W | Provisions and Review comments from the Director on the 60% Plan
Meseting Submission.
: ) Within 30 calendar days following the receipt of
2.02X Fmal' Pla11s and Special comments from the Director on the Pre final Plan
Provisions .
Submission.
s . Beginning when Project is advertised and lasting
2.02Y Bidding Assistance Phase until Project is awarded to low bidder.
Issued for Construction Within thirty (30) days following opening of
2.02Z . : .
Plans construction bids for the Project.
2.03 Special Services Within time period as specified by the Director.

Except as provided above, the ENGINEER shall complete all other Basic Services and
authorized Special Services by the end of June 28, 2024, unless the Board of County
Commissioners amends such date in writing.

4.02 Time Extensions

Upon written request of the ENGINEER, the Director may grant time extensions to the
extent of any delays caused by the COUNTY or other agencies with whom the work must
be coordinated and over whom the ENGINEER has no control, but only to the extent that
the exercise of due diligence and care, on the part of the ENGINEER, within the scope of
its work under this Contract could not have avoided such delays and to the extent of any
delays caused by force majeure, as that term is defined in Section 9.12 hereof.
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5.01

5.02

ARTICLE V: PAYMENT FOR SERVICES

Maximum Amount Pavable

The maximum amount payable by the COUNTY to the ENGINEER shall be a sum of
money equal to the Basic Services fees plus the Special Service fees, if, as, and when
approved by the Director, and provided, however, that under no circumstances may the
total amount payable to the ENGINEER under this Contract or in connection with the
subject matter of this Contract, exceed the sum of Nine Hundred Four Thousand Nine
Hundred Ninety-Nine and 51/100 Dollars ($904,999.51) for the Basic Service fees, and
One Hundred Sixty-Five Thousand and 00/100 Dollars ($165,000.00) for Special
Services fees, unless such sum is increased by the Clark County Board of
Commissioners, but only to the extent such total sum is increased.

The ENGINEER is not authorized to perform any work outside the Scope of Services.
Compensation will be only for work completed as authorized by the Scope of Services.
Any changes to the Scope of Services must be approved by the Director in writing prior
to the commencement of work as a supplement to this Contract. No additional
compensation shall be paid to the ENGINEER for any additional work outside scope of
services without the prior written authorization of the Director.

Basic Services and Special Services Fees

Compensation for the engineering services provided herein will be made on the basis of
ENGINEER’s direct salary, times a multiplier not to exceed of 2.72 plus direct non-
salary expenses, plus actual approved subcontractor or subconsultant costs. The
ENGINEER shall provide certified payrolls and Federal or State audited overhead rates at
the Director’s request.

Direct non-salary expenses incurred by the ENGINEER for work done under this
Contract eligible for reimbursement by the COUNTY are as specified below:

A. Identifiable reproduction costs applicable to the work, such as printing, binding,
and related expenses.

B. Identifiable communications expense, such as long distance telephone, overnight
delivery charges (FedEx, UPS) and postage.

C. Subconsultant or subcontractor services provided the COUNTY has given written
prior approval for such service.

The Basic Services and Special Services fees shall not be paid to the ENGINEER unless
the Director approves the purpose and the amount of such fees in writing.

In no event may the fees exceed the following Basic Services and the Special Services
fees shown below in purposes or amounts:
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5.03

TASK MAXIMUM AMOUNTS

Basic SEIVICES 2.02 .oooreeeiieeeeieeeeeeeeetee ettt eete e s e e e e ear e s e enteeaae e saaeeenaes $904,999.51
Special SErviCes 2.03 ....ooiiriecirieieieriieenert et e sttt $165,000.00
Grand Total Basic and Special Services ...........cceoee.... $1,069,999.51

Method of Pavment for Basic Services and Special Services Fees

The ENGINEER will be paid on the basis of monthly invoice, submitted by the
ENGINEER and approved by the Director. The ENGINEER shall invoice on a monthly
basis regardless of the amount of work performed in the preceding month. The invoice
shall include a summary of work completed by the ENGINEER during the preceding
month. Additionally, the ENGINEER shall furnish with each invoice a summary of work
performed during the invoice period. Within thirty (30) days of receipt of an invoice, the
Director shall approve, or reject with cause, the invoice. The approved invoice shall then
be reduced by 5%; such 5% representing a retention. The 95% not retained shall be paid
to the ENGINEER after receipt of an approved invoice, as set forth below. Failure of the
ENGINEER to provide a monthly invoice may result in the invoice payment being
rejected by the COUNTY.

Fees shall be invoiced in the months which follow performances of such services and
shall be paid by the COUNTY within sixty (60) days after receipt of an invoice submitted
by the ENGINEER and approved by the Director unless the Director notifies the
ENGINEER within such period of time that a payment or a portion thereof for the
services rendered is in dispute. The COUNTY agrees that it will not unreasonably delay
or withhold payment or approval of any invoice submitted by the ENGINEER.

At the sole discretion of the Director, in consultation with the ENGINEER, the retention
shall be paid to the ENGINEER one hundred twenty (120) days after notice from the
Director of satisfactory completion of Basic Services or after completion of 50% of the
construction contract value or at such earlier time as the Director deems appropriate. The
ENGINEER shall submit an invoice request payment of retention for approval by the
Director. No interest will be paid on retention, but not withstanding the release of
retention, the ENGINEER shall continue to be responsible for its obligations under this
agreement, including, but not limited to, any errors and omissions under the terms of this
Contract.

The parties hereby agree that no penalty will be imposed upon the COUNTY for failure
to pay the ENGINEER in a timely manner nor will the COUNTY require a discount for
timely payment in accordance with the terms set forth in this Contract.
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6.01

6.02

ARTICLE VI: DESIGN CRITERIA; APPROVALS

Desion Criteria

The ENGINEER shall employ design criteria established by the most recent publications
of the American Association of State Highway and Transportation Officials (AASHTO)
and standards established by the current policies and procedures of the Regional
Transportation Commission of Southern Nevada, as well as those adopted by the Clark
County Board of Commissioners. These shall include the most recent editions of the
following publications:

A. A Policy of Geometric Desien of Hichways & Streets and American Association of
State Highways & Transportation Officials (AASHTO).

B. Bridge Design Specifications, American Association of State Highways &
Transportation Officials. Load and Resistance Factor Design (AASHTO LRFD).

C. Uniform Standards Specifications for Public Works’® Construction of Off-Site
Improvements. Clark County. Nevada, Regional Transportation Commission of
Southern Nevada.

D. Uniform Standard Drawings for Public Works Construction of Off-Site
Improvements, Clark County Area, Nevada Volumes I and II.

E. Manual on Uniform Traffic Control Devices for Streets and Highways, Federal
Highway Administration, U.S. Department of Transportation.

F. Hydrologic Criteria and Drainage Design Manual, Clark County Regional Flood
Control District.

G. Standard Specifications for Road and Bridge Construction, State of Nevada
Department of Transportation.

H. Standard Plans for Road and Bridge Construction, State of Nevada Department of
Transportation, English edition.

I. Standard Highway Signs. Nevada Supplement, State of Nevada Department of
Transportation, English edition.

Approvals

An approval by the Director, or any other instrumentality of the COUNTY, of any part of
the ENGINEER’s performance shall not be construed to waive compliance with this
Contract or to establish a standard of performance other than that established by law
unless such approval is in writing and expressly refers to:
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7.01

7.02

8.01

A. Specific items and the characteristics of such items subject to such a waiver; and,

B. This Article VI, and in such event, such a waiver shall only be effective as to the
specific items and the characteristics thereof identified in the writing.

The COUNTY’s approval herein shall not relieve the ENGINEER of its responsibility to
correct errors on the drawings, plans, specifications and proposals furnished by the
ENGINEER under this Contract, and no payment to the ENGINEER will be made by the
COUNTY for correction of such errors.

ARTICLE VII: TERM AND TERMINATION
In General

This Contract shall be in force and effect from and after the day on which the Director
gives notice to the ENGINEER to begin work under this Contract under Section 2.02
above. This Contract shall remain in effect until one (1) year from the date listed in
Article 4.01. This section shall not be construed to relieve either party of its obligations
to perform under this Contract while the Contract is in effect. Termination of this
Contract shall not release either party from any of its continuing obligations hereunder.
This section shall not be construed to change any disputes arising out of this Contract or
in connection with the subject matter hereof, nor shall this section be construed to change
the date or the time on which a cause of action arising out of this Contract, or the subject
matter hereof, would otherwise accrue under the statutes of limitations or doctrines of
law.

Termination by the COUNTY

The Director may terminate this Contract at any time by giving thirty (30) days notice in
writing to the ENGINEER. Upon receipt of such notice, the ENGINEER shall, unless
the notice directs otherwise, immediately discontinue all services in connection with this
Contract and shall proceed to cancel promptly all existing orders and contracts insofar as
such orders or contracts are chargeable to this Contract. As soon as practicable after
receipt of notice of termination, the ENGINEER shall submit a statement showing in
detail the services performed under this Contract to the date of termination. The
COUNTY shall then promptly pay the ENGINEER that portion of the prescribed fee
which the services actually performed under this Contract bear to the total services called
for under this Contract, less such payment on account of the fee as had been previously
made.

ARTICLE VIII: INSURANCE
In General

The ENGINEER shall obtain and maintain, for the duration of this Contract, insurance
against claims for injuries to persons or damages to property or other losses which may
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8.02

arise from or in connection with the ENGINEER’s negligence or fault in the performance
of the work hereunder by the ENGINEER, the ENGINEER’s agents, representatives,
employees, or subcontractors of any tier.

Insurance Coverages

The ENGINEER will provide the COUNTY with certificates of insurance for coverage as
listed below and endorsements establishing coverage required by this Contract within ten
(10) calendar days after approval of this Contract by the Clark County Board of
Commissioners. The certificate of endorsement for each insurance policy is to be signed
by a person authorized by that insurer and licensed by the State of Nevada, and shall
include the Project name on the certificate.

All deductibles and self-insured retention shall be fully disclosed in the certificate of
insurance. No deductible or self-insured retention may exceed Twenty Five Thousand
and 00/100 Dollars ($25,000.00) without written approval of the COUNTY. If aggregate
limits are imposed on bodily injury and property damage and professional liability
coverage, the amount of such a limit must not be less than twice the amount of the limits
required herein. All aggregates must be fully disclosed, and the amount must be entered
on the required certificate of insurance. Any notice given to the ENGINEER with respect
to the exhaustion of limits of insurance shall also be sent to the COUNTY. Each
insurance company’s rating, as shown in the latest “Best’s Key Rating Guide” shall be
fully disclosed and entered on the required certificate of insurance. The adequacy of the
insurance supplied by the ENGINEER, including the rating and financial health of each
insurance company providing coverages, is subject to approval by the COUNTY.

The insurance coverages are in the following amounts:

A. The ENGINEER will maintain general liability coverage at limits of no less than
One Million and 00/100 Dollars ($1,000,000.00) specified combined single limit
per occurrence for bodily injury (including death), personal injury and property
damages. Coverage shall be on an “occurrence” basis only and not on a “claims
made” basis; and the coverage must be provided on ISO commercial liability or
on ISO broad form comprehensive general liability forms with no exception to the
coverage provided in such forms. The policies must include, but not be limited
to, coverage for: bodily injury, personal injury, broad form property damages,
premises operations, severability of interest, products and completed operations,
contractual and independent contractors. Policies must contain a primary and
non-contributory clause and must contain a waiver of subrogation endorsement.
The COUNTY, its officers, its employees, and its volunteers must be expressly
covered as “additional insureds.”

B. Maintain automobile coverage at limits of no less than One Million and 00/100
Dollars ($1,000,000.00) combined single limit “per accident” for bodily injury
and property damage for all owned automobiles, non-owned automobiles, hired
automobiles, or any automobile. The COUNTY, its officers, its employees, and
its designated volunteers must be expressly covered as “additional insureds.”
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8.03

8.04

8.05

C. Maintain professional liability insurance at limits of no less than One Million and
00/100 Dollars ($1,000,000.00) per occurrence and to insure against claims or
losses arising out of the services provided by the ENGINEER, the ENGINEER’s
agents, representatives or employees pursuant to the ENGINEER’s contract with
the COUNTY. “Claims made” insurance coverage will continue for a period of
three (3) years beyond the term of this Contract. Any retroactive date must
coincide with or predate the date of this Contract and may not be advanced
without the COUNTY’s consent. The ENGINEER’s professional liability
insurance must provide coverage for the ENGINEER’s subcontractor if the
subcontractor does not maintain professional liability insurance in the same
amounts and manner as required for the ENGINEER.

Additional Coverage

The ENGINEER’s insurance shall be primary as respects to the COUNTY, its officers,
its employees, and its volunteers. Any other coverage available to the COUNTY, its
officers, its employees, and its volunteers shall be in excess over the insurance required
of the ENGINEER. The insurance requirements specified herein do not relieve the
ENGINEER of his responsibility or limit the amount of the ENGINEER’s liability to the
COUNTY or other persons, and the ENGINEER is encouraged to purchase such
additional insurance as the ENGINEER deems necessary.

Notice of Cancellation

The insurance certificates supplied by the ENGINEER must provide for a thirty (30) day
notice to the COUNTY before implementation of a proposal to cancel required insurance
coverage. This notice requirement does not waive the insurance requirements contained
herein. In addition, the ENGINEER shall notify the COUNTY within thirty (30) days of
any reduction in coverage or limits.

Special Conditions

A. ENGINEER agrees, as a condition precedent to the performance of any work
under this Contract and as a precondition to any obligation of COUNTY to make
any payment under this Contract, to provide COUNTY with a certificate issued
by the Employer’s Insurance Company of Nevada in accordance with NRS
Section 616B.627. Prior to the expiration of such coverage, ENGINEER shall
provide COUNTY with proof of continued coverage as a condition precedent to
the continuation of work and payments under this Contract.

B. ENGINEER agrees to maintain coverage for industrial insurance pursuant to the
terms of NRS Chapter 616 throughout the term of this Contract. If ENGINEER
does not maintain such coverage, or fails to provide proof of continued coverage,
ENGINEER agrees that COUNTY may withhold payment, order the ENGINEER
to stop work, suspend the Contract or terminate the Contract.
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8.06

9.01

COUNTY’s Remedies

If the ENGINEER fails to maintain any of the insurance coverages required under this
Contract, the COUNTY will have the option to:

A. Terminate the Contract;
B. Declare the ENGINEER in breach of Contract;
C. Purchase replacement insurance; or

D. Pay the premiums that are due on existing policies in order that the required
coverage may be maintained.

The ENGINEER is responsible for any costs incurred by the COUNTY to maintain such

insurance, and the COUNTY may collect the same from the ENGINEER or deduct the
amount of costs incurred from any sums due the ENGINEER under this Contract.

ARTICLE IX: MISCELLANEOUS PROVISIONS

Indemnification

Professional Liability:

ENGINEER agrees to indemnify and hold harmless COUNTY and all the officers,
employees and agents of the COUNTY, and each of them, from and against any
liabilities, damages, losses, claims, actions or proceedings, including, without limitation,
reasonable attorneys’ fees and costs, to the extent such liabilities, damages, losses,
claims, actions or proceedings are caused by the negligence, errors, omissions,
recklessness or intentional misconduct of the ENGINEER, ENGINEER’s employees
and/or agents, in the performance of this Contract. If the ENGINEER is adjudicated to
be liable by a trier of fact, the trier of fact shall award reasonable attorney’s fees and costs
to be paid to the COUNTY, as reimbursement for the attorney’s fees and costs incurred
by the COUNTY in defending the action, by the ENGINEER in an amount which is
proportionate to the liability of the ENGINEER.

ENGINEER further agrees to defend, indemnify and hold harmless the COUNTY and all
the officers, employees and agents of the COUNTY, and each of them, from and against
any and all liabilities, damages, losses, claims, actions or proceedings caused by the
negligence, errors, omissions, recklessness or intentional misconduct of the ENGINEER,
and ENGINEER’s employees and/or agents, in the performance of this Contract when
said liabilities, negligence, errors, omissions, recklessness or intentional misconduct are
not based upon or arising out of the professional services performed under this Contract.

ENGINEER will not be required to defend, indemnify or hold harmless the public body
or the employees, officers or agents of the COUNTY from any liability, damage, loss,
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9.02

9.03

claim, action or proceeding caused by the negligence, crrors, omissions, recklessness or
intentional misconduct of the employees, officers or agents of the COUNTY.

General and Automobile Liability:

As to acts or omissions which do not arise directly out of the performance of the
professional services, including but not limited to those acts or omissions normally
covered by general and automobile liability insurance, ENGINEER agrees to indemnify,
defend (at COUNTY’s option), and hold harmless COUNTY, its officers, employees
from and against any and all losses, damages, fines, liability, claims, demands, causes of
action, costs, expenses, judgments, including but not limited to reasonable costs of
investigation, reasonable attorneys fees and expenses, reasonable consultants’ fees and
expenses, reasonable expert witnesses’ fees and expenses and all court or arbitration or
other alternative dispute resolution costs.

Furthermore, this entire Section 9.01 survives any termination or completion of this
Contract.

Non-Discrimination

ENGINEER acknowledges that the COUNTY has an obligation to ensure that public
funds are not used to subsidize private discrimination. ENGINEER recognizes that if
they or their subcontractors are found guilty by an appropriate authority of refusing to
hire or do business with an individual or company due to reasons of race, color, religion,
sex, sexual orientation, gender identity or gender expression, age, disability, national
origin, or any other protected status, the COUNTY may declare the ENGINEER in
breach of the Contract, terminate the Contract, and designate the ENGINEER as non-
responsible.

Engineer’s Responsibility for Services and Materials

Until the COUNTY’s acceptance of the services performed by the ENGINEER the
ENGINEER shall have the charge and care of the services and of the materials to be used
herein and shall bear the risk of injury, loss and/or damages to any part thereof by the
action of the elements or from any other cause, whether arising from the execution or
from the nonexecution of the services. The ENGINEER shall rebuild, repair, restore and
make good all injuries, losses and/or damages to any portion of the services to be
performed or the materials occasioned by any cause before its completion and acceptance
and shall bear the expense thereof.

9.04 Independent Contractor
The relationship of the ENGINEER to the COUNTY shall be that of an independent
contractor.
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9.05

9.06

9.07

9.08

9.09

9.10

9.11

Business Structure and Assiecnments

The ENGINEER shall not assign this Contract or dispose of all or substantially all of its
assets without the written consent of the Clark County Board of Commissioners.

Subcontractors

The ENGINEER shall not subcontract any part of its performance under this Contract
without the written consent of the Director. Subcontractor shall carry insurance coverage
equivalent to the ENGINEER.

Parties and Interests

This Contract shall not bestow any rights upon any third party, but rather shall bind and
benefit the COUNTY and the ENGINEER only.

Non-waiver

Failure of either party hereto to insist on the strict performance of any of the agreements
herein or to exercise any rights or remedies accruing hereunder upon the fault or failure
of performance, shall not be considered a waiver of the right to insist upon and to enforce
by any appropriate remedy, strict compliance with any other obligation hereunder, or to
exercise any right or remedy occurring as a result of any future default or failure of
performance.

Applicable Laws

This Contract is subject to all the laws of the State of Nevada, the ordinances of the
County of Clark, Nevada, the laws of the federal government of the United States of
America, and all of the rules and regulations of any regulatory body or officer having
jurisdiction.

Notices

All notices required or permitted hereunder shall be in writing and shall be deemed
delivered three (3) days after deposit in a United States Postal Service Post Office
receptacle with proper postage affixed (certified mail, return receipt requested) to the

respective other party at the address prescribed in the preamble to this Contract.

Property: Copyrights

The ENGINEER shall furnish to the COUNTY all field notes, reports, data, and
electronic or magnetic media, and original tracings of all drawings and plans, maps,
photographs, and other materials (including, if requested by the Director, design
computations, design sketches and review drawings) prepared pursuant to this Contract
(hereinafter collectively referred to as “Documents™). The originals of such Documents
shall be and remain the property of the COUNTY.
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9.12

All of such Documents shall be deemed to be “works made for hire” prepared for the
COUNTY. The ownership of all copyrights and all rights embodied in the copyrights in
or to such Documents shall rest in the COUNTY when any such is subject to copyright.
The ENGINEER agrees that it, nor any of its employees, shall have any right to copyright
any of such Documents. The ENGINEER further agrees that neither it nor any of its
employees shall exercise any of the rights embodied in the copyrights in or to such
Documents, unless authorized to do so by the Clark County Board of Commissioners.
The ENGINEER shall place a conspicuous notation upon each such Document which
indicates that the copyright thereto is owned by the COUNTY.

Should it be finally determined, by a court or other tribunal of competent jurisdiction, that
any of such Documents is not a “works made for hire,” it is agreed that the provisions of
this section shall be termed an assignment, sale, and transfer of the copyright in or to such
Document to the COUNTY for the longest term allowed by law. Notwithstanding the
foregoing, the ENGINEER may retain copies of such Documents and such copies shall
remain the property of the ENGINEER. The ENGINEER shall have the right to use such
copies as it may desire, but the ENGINEER may not sell, license, or otherwise market
such Documents.

Documents, including drawings and specifications prepared by ENGINEER pursuant to
this Contract, are not intended or represented to be suitable for reuse by COUNTY or
others on extensions of the services provided for the Project or any other Project. Any
use of completed Documents for other projects and/or any use of uncompleted
Documents without specific written authorization from ENGINEER will be at the
COUNTY’s sole risk and without liability or legal exposure to ENGINEER.

Force Majeure

In the event either party is rendered unable, wholly or in part by force majeure to carry
out any of its obligations under this Contract, it is agreed that on such party’s giving
notice of the particulars of such force majeure in writing to the other party as soon as
possible after the occurrence of the cause relied upon, then the obligations of the party
giving such notice, to the extent it is affected by force majeure and to the extent that due
diligence is being used to resume performance at the earliest practicable time, shall be
suspended during the continuance of any inabilities so caused as to the extent provided,
but for no longer period. Such cause shall, as far as possible, be remedied with all
reasonable dispatch. In such an event, the ENGINEER shall provide an updated schedule
satisfactory to the COUNTY for the completion of the remaining work called for under
this Contract.

The term “force majeure” as used herein, shall include acts of God, acts of the public
enemy, war, insurrections, riots, epidemics, landslides, lightning, earthquakes, fires,
storms, floods, washouts, tornadoes, hurricanes, and restraints of government and people,
explosions, breakage and not within the control of the party claiming such inability,
which by the exercise of due diligence and care such party could not have avoided. The
term “force majeure™ as used herein, does not include strikes, lockouts, work slowdowns,
and other labor disturbances.
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9.13

9.14

9.15

Inspections and Audits

The Director shall have the right to perform, or cause to be performed, audits of the
books and records of the ENGINEER and inspections of all places where work is
undertaken in connection with this Contract provided that the ENGINEER shall not be
required to keep such books and records longer than three (3) years after the termination
of this Contract.

No Gratuities or Gifts

The ENGINEER, or agent/representative of the ENGINEER, shall not offer or give any
gratuities (in the form of entertainment, meals, gifts, or otherwise) to any officer or
employee of the COUNTY with a view toward securing a contract or securing favorable
treatment with respect to the awarding or amending or making of any determinations with
respect to the performance of this Contract.

Entire Agreement

This Contract contains all of the agreements of the parties.

This Agreement may be executed in multiple counterparts, each of which shall be deemed an original
Agreement and each of which shall constitute one and the same Agreement. The counterparts of this
Agreement may be executed and delivered by facsimile or other electronic signature (including portable
document format) by either of the parties and the receiving party may rely on the receipt of such
document so executed and delivered electronically or by facsimile as if the original had been received.

IN WITNESS WHEREOF, the Parties have executed this Professional Engineering

Services Contract as of the date herein above set forth.

CLARK COUNTY, NEVADA WSP USA Inc.
IL i) /./ } :. -j__. ' rf\_ :.'I.'\_‘ L4 ;:. { : {_ C < ’ 5 .I
I f ||
Randall J. Tarr Syndi Dudley =
Deputy County Manager Vice President

APPROVED AS TO FORM:

Laura C. Rehfeldt

Deputy District Attorney
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EXHIBIT “A”
MAXIMUM DIRECT SALARY OF THE ENGINEER’S EMPLOYEES STANDARD

RATES
CLASSIFICATION DIRECT SALARY
(Not to Exceed)
(Standard Rates)
Principal/Associate $115.00
Project Manager $105.00
QC Engineer $110.00
Sr. Civil Engineer $72.50
Sr. Hvdraulic Engineer $95.00
Sr. Traffic Engineer 77.50
Sr. Structural Engineer $85.00
Civil Engineer $50.00
Hvdraulic Engineer $60.00
Structural Engineer $60.00
Utility Specialist $60.00
Traffic Envineer $55.00
Engineering Intern/Jr. Envineer $37.50
Cadd Technician $45.00
Project Assistant 62.50
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EXHIBIT “B”

RIGHT-OF-WAY MAPS, LEGAL DESCRIPTIONS, INDIVIDUAL ACQUISITION
MAPS, AND TEMPORARY CONSTRUCTION EASEMENT MAPS

RIGHT-OF-WAY MAPS

Right-of-way-maps shall be 24" x 36" sheets to a scale of 1" = 100". A roll plot of the right-of-
way maps shall also be provided, with a width of approximately 9”-11”, length of five (5) feet, a
scale not to exceed 1" = 100" but clearly legible, and a heading with the roadway name and
to/from streets. If necessary to accommodate the entire corridor, more than one sheet of the roll
plot can be provided, or the length of the plot allowed to exceed five (5) feet. Coordinate
specific requirements of the roll plot with the Project Manager prior to submission.

The right-of-way maps and roll plot shall include the following information as a minimum:

1. Project alignment information for section lines and sectional ties.
Subdivision map references; section and section subdivision (aliquot) part reference.

3. Existing encroachment conflict improvements and improvements in acquisition areas and
immediately adjacent thereto.

4. Existing and proposed right-of-way lines; with right-of-way widths, (right-of-way
acquisition area to be shaded).

5. Property lines, together with the recorded document reference that created the property
line, and/or the current vesting document by its recorded reference.

6. Recorded document reference for existing rights-of-way, roadway and utility easements,
and patent reservations.

7. Tax parcel numbers and owner’s names for all parcels from which right-of-way may be
required; tax parcel numbers only for all other parcels shown.

8. Street names, together with street widths.

9. Curve data to include radius, delta, arc length and tangent.

10. Legend.

11. City limits of municipalities.

12. Property schedule; property owner, and on parcels which require additional right-of-way

provide acquisition areas in square feet and acres.
13.  Basis of bearing.

14.  North arrow.
15.  Maps shall be signed and sealed by a Nevada licensed professional land surveyor (P.L.S.)
16.  Acquisition schedule; detailing acquisition progress at the time of all plan submittals.

LEGAL DESCRIPTIONS

P.L.S. shall prepare legal descriptions in compliance with Nevada Revised Statutes Section
625.790. All legal descriptions and exhibits submitted for the acquisition of right-of-way shall
include a signed cover letter or memo, on the ENGINEER’s letterhead, stating that “all text,
drawings, and calculations have been checked, are accurate and in compliance with the
requirements contained in the engineering services contract”
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INDIVIDUAL ACQUISITION MAPS

Individual acquisition maps shall be 8 %2 " x 11" maps for all properties from which right-of-way
is required. Individual acquisition maps shall include:

Nk L -

&

10.
11.

12.

13.
14.
15.
16.

Tax parcel number and owner’s name.

Subdivision map references, sectional and/or subdivision (aliquot) part references.
Existing and proposed right-of-way lines, with right-of-way widths.

Dimensions and bearings of the acquisition area.

Acquisition area to be shaded.

Existing cultural topo. Show contour lines only if appropriate.

Parcel areas in square feet and acres: total area, acquisition areas, remainder area, and
area under existing improvements shall be indicated.

North arrow and scale.

U.S.A. patent reservations and arca of right-of-way acquisition within U.S.A. patent
reservation.

Listing of reference documents used to construct the map.

Existing improvements within the acquisition area and immediately adjacent thereto; all
improvements shall be identified and dimensioned, as appropriate.

All property lines of the subject parcel together with the recorded document reference
that created the property lines and/or the current vesting document by its recorded
reference.

Existing easements of record within the acquisition area, with recording reference.

Curve data, including radius, delta, arc length and tangent.

Street names, together with street widths.

Maps shall be signed and sealed by a Nevada licensed professional land surveyor.

TEMPORARY CONSTRUCTION EASEMENT MAPS

Temporary construction easement maps shall be individual 8 /2" x 11" maps and shall include all
data required for Individual Acquisition Maps including section views showing existing and
proposed improvements, and indicating horizontal and vertical dimensions and purpose of the
required easement.

All legal descriptions and exhibits submitted for the acquisition of right-of-way shall include a
signed cover letter or memo, in the ENGINEER’s letterhead, stating that “all text, drawings, and
calculations have been checked, are accurate and in compliance with the requirements contained
in the engineering services contract”
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EXHIBIT “C”

RECORD OF SURVEY

The ENGINEER will cause a professional land surveyor to provide the following services for the
Project:

Establish horizontal alignment for the Project and file a Record of Survey in the Office of the
County Recorder. The Record of Survey will comply with the requirements of Nevada Revised
Statutes 625.350 and Nevada Administrative Code 625.650 through 625.720, or as determined
by the county surveyor, and will also contain the following information:

1.

Bearings of the centerline of legal rights-of-way for all streets to be constructed and
extending centerline bearing beyond construction area a minimum of one half mile or to
the next quarter section or full section line.

Bearings of the centerline of legal rights-of-way of all intersecting streets at which curb

returns exist or will be constructed by the Project.

Ground distances along the centerlines of legal rights-of-way between intersections and

descriptions of monuments used to control this alignment.

Ground distances to and descriptions of monuments controlling the centerlines of legal

rights-of-way on intersecting streets.

Relationship to government land corners if right-of-way alignment is not coincident with

sectional land lines.

The statement that: “This field survey was performed to establish and memorialize the

legal rights-of-way and/or boundary limits for the construction of the Project that all

intersections and other control points for the Projects will be monumented in accordance
with applicable State statutes and local ordinances at the completion of roadway
construction.”

Seal; date and signature of a State of Nevada registered professional land surveyor.

Description of all monuments both found and set. Monuments set must be sufficient in

number, durability, and placement so as not to be easily disturbed and to ensure, together

with monuments already existing, the perpetuation of facile reestablishment of any point
or line of the survey.

A. Where an “offset” centerline alignment is to be used, the “offset” centerline shall
be tied along the alignment to aliquot part corners. The “offset” centerline shall
be so labeled on the Record of Survey.

B. Verify vertical control, checking existing bench marks against other COUNTY
bench marks in the areca to insure their reliability.  Establish sufficient
construction benches proximate to the construction to facilitate satisfactory
completion of the Project. All vertical control will be based on the North
American Vertical Datum of 1988.

C. Before causing the Record of Survey to be recorded, the ENGINEER must
receive a written notice of acceptance from the County Surveyor.
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EXHIBIT “D”
UTILITY COORDINATION & LOCATION IDENTIFICATION

The following description of the designation and locating phases are not intended to be
comprehensive or inclusive, but is provided as a general outline of the work that is expected by
the ENGINEER.

Phase I — Designating: For the purpose of this section “Designating” shall mean the process of
using geophysical methods to determine the presence of a subsurface utility and mark its location
using acceptable survey standards. SUE services shall include:

. Conduct records research to identify utility owners that are within the Project limits. The
sources of information may include but is not limited to the utility company records and as-built
plans, contract plans, One-Call, Public Utilities offices, and COUNTY offices.

° When designation and or location activities are to take place outside of right-of-ways, the
ENGINEER shall request an access permit from the property owner prior to any entry on private

property.

. Provide all maintenance and control of traffic to perform work. This includes obtaining an
encroachment permit from the local permits officer and complying with all requirements imposed
by said permit prior to initiating any field surveys. All traffic control plans must conform to the
Manual on Uniform traffic Control Devices.

o Designate, field mark and record the approximate horizontal location of existing subsurface
utilities using all of the following Quality Levels.

Quality Level D: information comes solely from existing utility as-built records.

Quality Level C: involves surveying visible aboveground utility facilities, such as manholes, valve
boxes, posts, etc., and correlating this information with existing utility as-built records.

Quality Level B: involves the use of surface geophysical techniques to determine the existence and
horizontal position of underground utilities. This activity is called "Designating". Two-dimensional
mapping information is obtained.

Quality Level A: involves the use of nondestructive digging equipment at critical points to
determine the precise horizontal and vertical position of underground utilities, as well as the type,
size, condition, material, and other characteristics. This activity is called "Locating." It is the highest
level presently available.
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Phase II — Locating: For the purpose of this section, “Locating” shall mean the process of exposing
and recording the precise vertical and horizontal location of a utility by excavating a pothole using
vacuum extraction or comparable nondestructive equipment. The ENGINEER will determine and
identify potential utility conflicts, which, if necessary, will require potholes to determine actual
vertical location. The hours developed for this scope of work are based on 8 potholes. Additional
potholes will be considered as Special Services and will require written authorization, from the
Project Manager, prior to performing the work. The ENGINEER shall:

. Provide all maintenance and control of traffic to perform work. This includes obtaining an
Encroachment permit from the permits officer and complying with all requirements imposed by said
permit prior to initiating any potholes or field surveys. All traffic control plans must conform to the
Manual on Uniform Traffic Control Devices.

° Coordinate with utility companies for inspection as required.

o Neatly cut and remove existing paving. Excavate pothole in such a manner as to prevent any
damage to wrappings, coatings, or other protective coverings of the utility facility. Where conduits
are concrete encased, determine top and bottom of encasements in addition to both sides. Utilities
over 48” in diameter (or four (4) feet in width on RCB’s) will require potholes at the centerline of
the utility and both sides. Utilities shall also be potholed on each side of the proposed structure
location, located transversely to any proposed structure with a width in excess of six (6) feet.

o Where existing pavement exists, provide a restoration patch of pavement or concrete within
the limits of the original cut at time of backfill, as required by the permitting agency. Such
restoration and backfill procedures shall comply with the standards of the governmental authority
that issued the applicable excavation permit. Whenever potholes are excavated outside of roadway
pavement, these disturbed areas shall be restored, as nearly as possible, to the condition that existed
prior to excavation.

. Furnish, install and color code per utility standards, a permanent above ground marker (i.e.
P.K. nail, steel pin or hub) directly above the centerline of the structure (or by using offsets), and
record the elevation of the marker. Prepare a sketch of each pothole, showing location of the
existing utility in relation to the hub. Survey the ground marker and determine elevation of utility,
and include in sketch.

. Provide an AutoCAD sheet file of the potholes horizontal and vertical location as well as the
individual detailed information of each hole.

o Provide the following pothole information in an Excel spreadsheet:
Pothole reference number and description of the utility.

Elevation of top of utility.
Horizontal location using the x y coordinates further translated to project stationing and offset.

Identify the freeway, highway, route or city street on which the pothole is located.
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Outside diameter of pipe or width of duct banks and configuration of non-encased, multi-conduit
systems.

Identification of utility structure material composition, when possible.
Identification of benchmarks used to determine elevations.
Pavement thickness and type.

Elevation data shall be accurate to within 0.05” +/- based on benchmarks shown by consultant and
horizontal accuracy shall be within 0.5’ +/- based on the projects horizontal control.
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EXHIBIT “E”

TOPOGRAPHIC BASE MAPPING

Conventional Field Survey: 2.) Horizontal and vertical mapping shall be consistent with control
established by the Survey Control Map or Record of Survey; and 3.) Conduct field survey to
identify and locate existing improvements as necessary to supplement the aerial topography.
Collect field survey data along the project alignment, including but not limited to existing edge
of pavement, drop inlet locations and invert elevations, storm drain and sanitary sewer manhole
lids and invert elevations, and gutter flow line, top of curb and back of sidewalk elevations,
water valve box lid and water valves top of operating nut elevations, visible surface utilities and
potholed sub-surface references. In areas where it is anticipated that storm drain construction
will require full street reconstruction, obtain field survey shots at 50-foot intervals along the top
of curbs and street centerline, plus shots at edges of driveways, transitions, and curb returns.
Field survey shall extend a minimum of 200 feet for minor street intersections and 400 feet for
major street intersections beyond curb returns of adjacent streets. Aerial and field survey shall
extend a minimum of 200 feet beyond the beginning and end stations of the project limits. Field
data shall extend a minimum of 200 feet beyond existing and/or anticipated right-of-way limits.
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DISCLOSURE OF OWNERSHIP/PRINCIPALS

Business Entity Type (Please select one)

Sole == : Limited Liability g B Non-Profit i

Proptietorship Partnershlp Company Corporation m st QOrganization Ol

Business Designation Group (Please select all that apply)

[CIMBE [JwaE [IsBE [T PBE [CIveT CJover [JESB

Minority Business
Enterprise

Women-Owned
Business
Enterprise

Small Business
Enterptise

Physically Challenged

Business Enterprise

Veteran Owned
Business

Disabled Veteran
Owned Business

Emerging Small
Business

Number of Clark County Nevada Residents Employed:

50

Corporate/Business Entity Name:

WSP USA INC.

(Include d.b.a., if applicable)

Street Address:

One Penn Plaza, 2nd Flr, 250 W. 34th Street

Website: WWW.Wsp.com

City, State and Zip Code:

New York, NY 10119

POC Name: Syndi Budley
Syndi.Dudley@wsp.com

Email:

Telephone No:

903-994-5516

Fax No:

Nevada Local Street Address:

(If different from above)

300 S. 4th St. Suite 1200

Website: WWW.WSP.COM

City, State-and Zip Code:

Las Vegas, NV 89101

Local Fax No: 725-724-4401

Local Telephone No:

725-724-4400

Local POC Name: Syndi Dudley

Email:

Syndi.Dudley@wsp.com

All entities, with the exception of publicly-traded and non-profit organizations, must list the names of individuais holding more than five percent {5%) ownership or

financial interest in the business entity appearing before the Board.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest. The disclosure requirement, as applied to land-use applications, extends to the applicant and the landowner(s).

Entities include ali business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to private corporations,
close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

Full Name

Parsons Brinkerhoff Holdings Inc.

Title

% Owned

{Not required for Publicly Traded
Corporations/Non-profit organizations)

100%

This section is not required for publicly-traded corporations. Are you a publicly-traded corporation?

D Yes

No

1. Are any individual members, partners, owners or principals, involved in the business entity, a Clark County, Department of Aviation, Glark County Detentien
Center or Clark County Water Reclamation District full-time employee(s), or appointed/elected official{s)?

Yes

No

(If yes, please note that County employee(s), or appointed/elected official(s) may not perform any work on professional service
contracts, or ather contracts, which are not subject to competitive bid.)

2. Do any individual members, partners, owners or principals have a spouse, registered domestic partner, child, parent, in-law or brother/sister, half-brother/half-
sister, grandchild, grandparent, related to a Clark County, Department of Aviation, Clark County Detention Center or Clark County Water Reclamation District
full-time employee(s), or appeinted/elected official(s)?

Yes

No

(If yes, please complete the Disclosure of Relationship form on Page 2. if no, please print N/A on Page 2.)

| certify under penalty of perjury, that all of the infarmation provided herein is current, complete, and accurate. | also understand that the Board will not take action on
lgnd-use, approvals, contract approvals, land sales, leases or exchanges without the completed disclosure form.

-

Uit (Qpeel b o 2

Syndi Dudley, PhD, PE

Signagyre Print Name
Sr. Director, Local Business Leadaer 11/17/21
Title Date

REVISED 7/25/2014




List any disclosures below:
(Mark N/A, if not applicable.)

DISCLOSURE OF RELATIONSHIP

NAME OF COUNTY* RELATIONSHIP TO COUNTY*
NAME OF BUSINESS EMPLOYEE/OFFICIAL COUNTY* EMPLOYEE'S/OFFICIAL’S
OWNER/PRINCIPAL AND JOB TITLE EMPLOYEE/OFFICIAL DEPARTMENT
N/A

* County employee means Clark County, Department of Aviation, Clark County Detention Center or Clark County
Water Reclamation District.

“Consanguinity” is a relationship by blood. “Affinity” is a relationship by martiage.

“To the second degree of consanguinity” applies to the candidate’s first and second degree of blood relatives as
follows:

e Spouse — Registered Domestic Partners — Children — Parents — In-laws (first degree)

e Brothers/Sisters — Half-Brothers/Half-Sisters — Grandchildren — Grandparents — In-laws (second degree)

For County Use Only:

If any Disclosure of Relationship is noted above, please complete the following:

Yes No Is the County employee(s) noted above involved in the contracting/selection process for this particular agenda item?
Yes Na Is the County employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

Signhature

Print Name
Authorized Department Representative

REVISED 7/25/2014



Weijian Zhang

From: Murray Blaney <mblaney@boe.state.nv.us>

Sent: Wednesday, December 29, 2021 8:05 AM

To: Weijian Zhang

Cc Board E-Mail

Subject: RE: Clark County Public Works Awarded Project Info Sheet - Peace Way Bridge At CC215

Good morning Weijian —
The CCPW awarded project sheet has been received and will be posted on the board website.
Thanks — Murray

Murray Blaney

Operations/Compliance

Nevada State Board of Professional Engineers and Land Surveyors
1755 E Plumb Lane, Suite 258

Reno, NV 89502

775.688.1231

mblaney@boe.state.nv.us

www.nvbpels.org

f |»lin|o

From: Weijian Zhang <Weijian.Zhang@ClarkCountyNV.gov>

Sent: Tuesday, December 28, 2021 3:40 PM

To: Board E-Mail <Board@boe.state.nv.us>

Cc: Spring Dineen <Spring.Dineen@ClarkCountyNV.gov>; Murray Blaney <mblaney@boe.state.nv.us>
Subject: Clark County Public Works Awarded Project Info Sheet - Peace Way Bridge At CC215

especially from un

Hi Mr. Blaney,

It was nice speaking with you on the phone. Per your request, please find attached the Awarded Public Works Project
Information Sheet for your reference.

Also, if you or your colleague could reply back to me with a confirmation of receipt, it will be much appreciated. | will
need that as a part of BCC agenda package.

Thank you,

Weijian"Ken"” Zhang P.E. | Senior Civil Engineer

Clark County Public Works | Design Engineering Division

500 S Grand Cenfral Pkwy. Box 554000 | Las Vegas, NV | 89155-4000
1



T: 702.455.6068 | F: 702.455.6113
weijian.zhang @ClarkCountyNV.gov

From: Murray Blaney <mblaney@boe.state.nv.us>

Sent: Tuesday, December 28, 2021 2:54 PM

To: Weijian Zhang <Weijian.Zhang@ClarkCountyNV.gov>
Subject: board@boe.state.nv.us

Murray Blaney

Operations/Compliance

Nevada State Board of Professional Engineers and Land Surveyors
1755 E Plumb Lane, Suite 258

Reno, NV 89502

775.688.1231

mblaney@boe.state.nv.us

www.nvbpels.org

f |@lin|o)




