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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the County Manager or her designee to sign Supplemental 

No. 3 to the professional engineering services contract between Clark County and 

WSP USA Inc. (Victor Martinez, Vice President) to extend the contract term for the 

Jones Boulevard between Cactus Avenue and Blue Diamond Road project.  (For 

possible action)  
 

 

FISCAL IMPACT: 

Fund #: N/A Fund Name: N/A 

Fund Center: N/A Funded PGM/Grant: N/A 

Amount: N/A 

Description: N/A 

Additional Comments: N/A 

 

BACKGROUND:   

On September 20, 2016, the Board of County Commissioners approved a professional engineering services 

contract with Parsons Brinckerhoff, Inc. (now known as WSP USA Inc.) to provide engineering services for the 

design of the Jones Boulevard between Cactus Avenue and Blue Diamond Road project (No. PW.R033R16). 

 

The Board previously approved Supplemental Nos. 1 and 2 to the professional engineering services contract with 

WSP USA Inc. for additional engineering services, to increase total funds, and split the project into two phases for 

the Jones Boulevard from Cactus Avenue and Blue Diamond Road project. 

 

The attached Supplemental No. 3 to the professional engineering services contract with WSP USA Inc. is needed 

to complete the Special Services 2.03 for the project and extends the time of performance to December 31, 2022, 

unless further time extensions are granted. 

 

WSP USA Inc. currently holds a Clark County Business License. 

  

District Attorney's Office has reviewed and approved the third supplemental contract as to form. 

 


